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Abstract	  
	  
Many	  of	  the	  oil	  and	  gas	  fields	  on	  the	  Norwegian	  continental	  shelf	  (NCS)	  are	  approaching	  the	  end	  of	  
field	   life.	   The	   Petroleum	   safety	   authority	   of	   Norway	   is	   putting	   pressure	   on	   the	   Exploration	   and	  
Production	  (E&P)	  companies	  and	  demanding	  final	  field	  permanent	  plug	  and	  abandonment	  of	  several	  
fields	  within	  a	  short	  period	  of	  time.	  Especially	  the	  temporary	  plugged	  and	  abandoned	  wells	  [1].	  Over	  
the	  next	  5	  to	  25	  years,	  several	  thousand	  wells	  will	  need	  to	  be	  plugged	  and	  abandoned	  on	  the	  NCS	  [2].	  
	  
The	   conventional	   method	   for	   Plug	   and	   abandonment	   (P&A)	   includes	   casing	   removal	   by	   milling	  
operations	  in	  order	  to	  access	  the	  formation	  for	  barrier	  placement.	  This	  conventional	  P&A	  activity	  is	  
considered	   by	   E&P	   companies	   as	   time	   consuming,	   costly	   and	   causes	   additional	   risks	   related	   to	  
health,	   safety	   and	   environment	   (HSE).	   Thus	   a	   growing	   interest	   has	   been	   put	   into	   finding	   new	  
methods	  and	  solutions	  to	  reduce	  the	  time	  and	  cost	  of	  such	  operations.	  Archer	  recognizes	  this	  need,	  
and	  has	  put	  effort	  in	  developing	  new	  intelligent	  concepts	  and	  technical	  solutions	  to	  overcome	  these	  
challenges.	  As	  a	  result,	  the	  Perforate	  and	  Wash	  Tool	  (PWT)	  has	  been	  introduced.	  
	  
The	   PWT	   tool	   is	   designed	   to	   perforate	   a	   selected	   casing	   or	   liner	   section,	   wash	   and	   clean	   the	  
perforated	  section	  completely,	  prior	  to	  placing	  a	  cross	  sectional	  cement	  plug.	  By	  eliminating	  the	  need	  
for	   section	  milling	   and	   debris	   handling,	   and	   preparing	   the	   seal	   zone	   to	   receive	   cement,	   the	   PWT	  
concept	   delivers	   a	   step	   change	   in	   P&A	   efficiency	   and	   effectiveness.	   Over	   the	   last	   years	   this	   PWT	  
concept	  has	  been	   improved	  to	   increase	  efficiency	  of	   the	  P&A	  operation.	  Recently	  a	  new	  technique	  
has	   been	   developed	   for	   cement	   placement	   in	   the	   perforated	   interval	   to	   form	   a	   permanent	   P&A	  
barrier.	  By	  applying	  this	  newest	  cementing	  technique,	  the	  time	  to	  perform	  the	  whole	  plug	  placement	  
sequence	  can	  be	  reduced	  significantly.	  	  
	  
This	  thesis	  has	  examined	  and	  present	  Archers	  PWT	  tool	  and	  investigated	  its	  advancement	  in	  the	  P&A	  
operation.	  A	   case	   study	   comparing	   the	   conventional	   P&A	  method	  of	   section	  milling	  with	   the	  PWT	  
concept	   has	   been	   performed.	   The	   case	   compare	   the	  methods	  with	   respect	   to	   time	   and	   scope	   for	  
placing	  P&A	  plugs	  in	  a	  production	  well	  in	  the	  Ekofisk	  field	  offshore	  Norway.	  
	  
The	  main	  findings	  from	  the	  case	  study	  revealed	  a	  potential	  for	  significant	  timesaving	  by	  utilizing	  the	  
PWT	   methods	   compared	   to	   section	   milling	   operations.	   By	   applying	   the	   new	   PWT	   technique	   the	  
operational	  time	  to	  place	  P&A	  barriers	  in	  the	  production	  well	  was	  reduced	  by	  70%.	  Considering	  the	  
amount	  of	  wells	  that	  are	  to	  be	  plugged	  the	  coming	  years,	  and	  the	  limited	  availability	  of	  rigs,	  saving	  
time	  on	  P&A	  operations	  will	  be	  crucial	  for	  the	  E&P	  companies.	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3 Introduction	  
	  
As	  the	  production	  from	  a	  well	  decreases	  to	  where	  it	  is	  no	  longer	  economically	  profitable	  to	  produce,	  
Exploration	  and	  Production	  (E&P)	  companies	  faces	  two	  available	  options;	  	  
Either	   permanently	   P&A	   the	   well,	   or	   re-­‐use	   the	   slot	   by	   plugging	   the	   well	   and	   sidetrack	   a	   new	  
wellbore,	  also	  known	  as	  slot	   recovery.	  The	  purpose	  of	  P&A	   is	   to	  establish	  permanent	  barriers	  with	  
eternal	  perspective	  to	  seal	  off	  the	  reservoir	  completely	  and	  prevent	  migration	  of	  hydrocarbons.	  	  
	  
Traditionally	   the	   P&A	   operation	   is	   performed	   by	   pulling	   out	   the	   tubing,	   then	   cut	   the	   casing	   at	  
required	  depth	  and	  pull	   it	   out	   to	  access	   the	   formation.	  Cement	  plugs	  are	   then	  placed	   in	   the	  open	  
hole	   to	   seal	  off	   the	   reservoir.	  However,	  often	   the	  casings	  are	   stuck	  due	   to	  old	  cement	  and	   settled	  
particles	   in	   the	  annulus,	   thus	  cannot	  be	  pulled.	  A	  section	  milling	  operation	   is	   then	  required	  to	  drill	  
out	   the	   casing	   to	   access	   the	   formation.	   Such	  milling	   operations	   are	   undesirable	   and	   pose	   several	  
challenges	  regarding	  Health,	  Safety	  and	  Environment	  (HSE),	  time	  and	  cost.	  	  
	  
During	   the	  past	  years	  effort	  has	  been	  put	   in	   to	   improve	  and	  simplify	   the	  P&A	  operation	  and	  avoid	  
section	  milling.	   New	   technology	   has	   introduced	   alternatives,	   such	   as	   Archers	   perforate	   and	   wash	  
concept.	  For	  this	  concept	  a	  Perforate	  and	  wash	  tool	  (PWT)	  has	  been	  designed	  to	  perforate	  selected	  
casing	  or	   liner	  sections,	  wash	  and	  clean	  the	  perforated	  section	  completely,	  then	  enable	  permanent	  
rock-­‐to	   rock	   cement	   plugging;	   all	   in	   a	   single	   trip.	   By	   eliminating	   the	   need	   for	   milling	   and	   debris	  
handling,	  and	  preparing	  the	  seal	  zone	  to	  receive	  cement,	  the	  PWT	  concept	  delivers	  a	  step	  change	  in	  
P&A	  efficiency	  and	  effectiveness.	  
	  
This	  PWT	  concept	  started	  as	  a	  three-­‐trip	  system	  where	  the	  first	  trip	  included	  perforating	  a	  selected	  
interval	   of	   the	   casing.	   The	   second	   trip	   included	  washing	   the	   perforated	   section	   and	   the	   third	   trip	  
included	  placement	  of	  a	  cement	  plug.	  The	  method	  was	  a	  huge	  advancement	  for	  the	  P&A	  operation	  
and	  offered	  considerable	  time	  and	  cost	  savings	  compared	  to	  section	  milling.	  However,	  during	  further	  
work	  and	  development	  the	  three	  applications	  of	  the	  PWT	  tool	  were	  enabled	  in	  one	  single	  trip,	  which	  
introduced	  even	  more	  efficient	  P&A.	  As	  the	  latest	  application	  of	  the	  PWT	  tool,	  a	  new	  technique	  has	  
been	   developed	   to	   place	   cement	   in	   the	   perforated	   interval	   in	   a	   satisfying	   and	   efficient	   way.	   By	  
applying	   this	   newest	   cementing	   technique,	   the	   whole	   plug	   placement	   sequence	   can	   be	   reduced	  
significantly.	  	  
	  
This	  thesis	  will	  examine	  and	  present	  Archers	  PWT	  tool	  and	  investigate	  its	  new	  and	  enhanced	  concept	  
for	   cement	  placement	   in	   the	  perforated	   interval	   to	   form	  a	  permanent	  P&A	  barrier.	  This	   is	  a	  world	  
first	  technique	  with	  the	  PWT	  tool	  and	  it	  has	  potential	  to	  be	  the	  preferred	  option	  for	  E&P	  companies	  
for	  future	  P&A	  operations,	  as	  it	  gets	  field	  proven	  and	  approved.	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4 Plug	  and	  Abandonment	  	  
	  
4.1 Introduction	  to	  P&A	  
	  
In	   the	  Norwegian	   sector	  of	   the	  North	  Sea	   there	   is	  more	   than	  350	  platforms	  with	   some	  3700	  wells	  
drilled	   [1].	  At	  some	  point,	  all	   these	  wells	  will	  have	   to	  undergo	  a	  permanent	  P&A	  operations	  at	   the	  
end	  of	  their	  life	  cycle.	  	  
	  
The	  main	  purpose	  of	  permanent	  P&A	  is	  to	  establish	  permanent	  barriers	  with	  eternal	  perspective,	  to	  
prevent	  migration	   of	   hydrocarbons	   from	   the	   reservoir	   to	   the	   surface.	   The	   barriers’	   objective	   is	   to	  
ensure	  that	  the	  reservoir	  is	  completely	  sealed	  and	  isolated	  from	  the	  surface	  environment	  as	  well	  as	  
the	  downhole	  environment.	  	  
	  
The	  government	  guidelines	  present	  the	  following	  aims	  for	  permanent	  P&A	  [2]:	  
	  
• Prevention	  of	  hydrocarbon	  leakage	  to	  surface	  
• Prevention	  of	  hydrocarbon	  migration	  between	  different	  strata	  
• Prevention	  of	  contamination	  of	  aquifers	  
• Prevention	  of	  pressure	  breakdown	  of	  shallow	  formations	  
• Removal	  of	  all	  “visible”	  traces	  or	  hindrances	  of	  further	  practical	  use	  of	  the	  seafloor	  area,	  and	  
most	  of	  the	  surface	  equipment.	  
• Meeting	  all	  regulatory	  requirements	  
	  
Absolute	   sealing	   in	   all	   directions	   is	   crucial	   to	   avoid	   leakage	   and	   migration	   of	   reservoir	   fluids.	  
Hydrocarbon	  leakage	  to	  the	  surface	  is	  critical	  and	  constitutes	  a	  safety	  risk	  as	  well	  as	  a	  threat	  to	  the	  
environment.	  	  
	  
Also	   migration	   of	   subsurface	   fluids	   from	   one	   formation	   to	   another,	   called	   crossflow,	   is	   highly	  
undesirable	   and	   can	   cause	   significant	   damage.	   Subsurface	   migration	   may	   direct	   pressure	   to	  
undesirable	  areas	   in	   the	   formation	  causing	  uncontrolled	  pressure	  buildup	  and	  pressure	  breakdown	  
of	   shallow	   formations.	   Communication	  between	  nearby	  producing	  wells	   due	   to	  migration	  of	   fluids	  
may	  interfere	  with	  production	  and	  ongoing	  drilling	  operations.	  	  
	  
Reservoir	  fluids	  might	  migrate	  through	  aquifers	  causing	  contamination	  of	  fresh	  water	  zones.	  In	  many	  
areas	  the	  groundwater	  is	  used	  as	  a	  source	  of	  drinking	  water.	  In	  these	  areas	  it	  is	  of	  great	  importance	  
not	  to	  contaminate	  the	  groundwater	  with	  reservoir	  fluids.	  
	  
Before	  a	  field	  can	  be	  permanently	  abandoned	  the	  license	  holder	  is	  also	  responsible	  for	  removing	  all	  
traces	  left	  on	  the	  seabed,	  as	  well	  as	  most	  of	  the	  surface	  equipment.	  The	  Governmental	  regulations	  
state;	   “For	   permanent	   abandoned	  wells,	   the	  wellhead	   and	   the	   following	   casings	   shall	   be	   removed	  
such	  that	  no	  parts	  of	  the	  well	  ever	  will	  protrude	  the	  seabed.	  	  	  
	  
Required	  cutting	  depth	  below	  seabed	  should	  be	  considered	  in	  each	  case,	  and	  be	  based	  on	  prevailing	  
local	  conditions	  such	  as	  soil,	  seabed	  scouring,	  sea	  current	  erosion,	  etc.	  The	  cutting	  depth	  should	  be	  ca.	  
16	  ft.	  (5	  m)	  below	  seabed.	  	  
	  
No	  other	  obstructions	  related	  to	  the	  drilling	  and	  well	  activities	  shall	  be	  left	  behind	  on	  the	  sea	  floor”	  
[3].	  	  
	  	  
Advancement	  of	  P&A	  operations	  by	  utilizing	  new	  PWT	  concept	  from	  Archer	   	  
	   	  
3	  	   	   	  
	   	  
There	   is	   no	   direct	   economic	   benefit	   in	   P&A	   operations.	   However,	   the	   future	   financial	   obligations	  
caused	  in	  an	  event	  of	  a	   leaking	  barrier,	  which	  require	  wellbore	  re-­‐entry	  are	  huge.	  The	  operators	  of	  
the	  field	  have	  the	  obligation	  and	  responsibility	  to	  ensure	  that	  regulatory	  requirements	  are	  met	  in	  the	  
most	   effective	   and	   efficient	   way.	   In	   addition,	   the	   P&A	   responsibility	   does	   not	   end	   with	   the	   P&A	  
activities	  and	  not	  even	  with	  sale	  of	  the	  property.	  In	  an	  event	  of	  a	  failed	  seal	  where	  well	  fluid	  leak	  to	  
the	  surface	  or	  crossflow	   is	  detected,	   the	  operator	   is	   liable	   for	   the	  problem.	   It	   is	   therefore	  of	  great	  
interests	  for	  the	  responsible	  part	  to	  do	  a	  sufficient	  P&A	  operation	  the	  first	  time.	  	  
	  
4.2 Temporary	  P&A	  
	  
P&A	  of	  a	  well	  can	  be	  either	  temporary	  or	  permanent.	  If	  the	  well	  is	  temporary	  abandoned,	  it	  shall	  be	  
possible	  to	  re-­‐enter	  the	  well	  in	  a	  safe	  manner.	  	  NORSOK	  D-­‐010	  states	  that	  the	  integrity	  of	  materials	  
used	   for	   temporary	   abandonment	   should	   be	   ensured	   for	   the	   planned	   abandonment	   period	   times	  
two.	   This	   implies	   that	   a	   mechanical	   well	   barrier	   can	   be	   acceptable	   for	   temporary	   abandonment,	  
depending	  on	  type,	  planned	  abandonment	  period	  and	  the	  subsurface	  environment.	  	  
	  
Temporary	  abandonment	  (TA)	  might	  be	  due	  to	  a	  long	  shut	  down,	  waiting	  on	  workover	  or	  waiting	  on	  
further	   development	   to	   be	   done.	  Whereas	   a	   permanent	   P&A	  operation	   is	   performed	  with	   eternal	  
perspective	   due	   to	   a	   well	   problem	   that	   can	   not	   be	   fixed,	   slot	   recovery,	   end	   of	   well	   operation	   or	  
decommissioning	  of	   the	   field.	   In	  both	  TA	  and	  permanent	  P&A	  cases,	   there	  are	   strict	   requirements	  
and	  regulations	  to	  secure	  a	  satisfying	  well	  status	  as	  the	  well	  is	  abandoned.	  
	  
4.3 Permanent	  P&A	  
	  
NORSOK	  D-­‐010	  defines	  permanent	  abandonment	  as	  “Well	  status,	  where	  the	  well	  or	  part	  of	  the	  well,	  
will	   be	   plugged	   and	   abandoned	   permanently,	   and	   with	   the	   intention	   of	   never	   being	   used	   or	   re-­‐
entered	  again”.	  
	  
Permanently	  plugged	  wells	   shall	  be	  abandoned	  with	  an	  eternal	  perspective,	   i.e.	   for	   the	  purpose	  of	  
evaluating	   the	   effect	   on	   the	   well	   barriers	   installed	   after	   any	   foreseeable	   chemical	   and	   geological	  
process	  has	  taken	  place.	  	  
	  
There	  shall	  be	  at	  least	  one	  well	  barrier	  between	  the	  surface	  and	  a	  potential	  source	  of	  inflow,	  unless	  it	  
is	   a	   reservoir	   containing	   hydrocarbons	   and/	   or	   has	   a	   flow	   potential,	   where	   two	   well	   barriers	   are	  
required.	  	  
	  
The	   last	   open	  hole	   section	  of	   a	  wellbore	   shall	   not	   be	   abandoned	  permanently	  without	   installing	   a	  
permanent	   well	   barrier,	   regardless	   of	   pressure	   or	   flow	   potential.	   The	   complete	   borehole	   shall	   be	  
isolated	  [4].	  	  
	  
This	   thesis	   will	   focus	   on	   the	   permanent	   P&A	   operations,	   as	   the	   PWT	   tool	   is	   designed	   for	   that	  
purpose.	  
	  
4.3.1 End	  of	  life	  P&A	  
	  
As	   the	  production	   from	  a	   field	  decrease	  and	   it	   is	  no	   longer	  economical	   to	  produce,	   the	  wells	  must	  
eventually	  be	  permanently	  abandoned.	  This	  is	  often	  done	  in	  three	  phases.	  The	  first	  phase	  consist	  of	  
squeezing	   the	   reservoir	   and	  pulling	   tubing.	   The	   second	  phase	   include	   setting	   the	   second	   reservoir	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barrier	  and	  the	  remaining	  barriers	  against	  hydrocarbon	  bearing	  formation,	  if	  any.	  The	  third	  and	  final	  
phase	  include	  cutting	  and	  pulling	  the	  conductor	  and	  surface	  casing	  to	  ca.	  16	  ft.	  (5m)	  below	  seabed.	  
	  
4.3.2 Slot	  recovery	  
	  
The	   number	   of	   slots	   available	   for	   drilling	   wells	   is	   often	   limited	   on	   offshore	   platforms.	   Operators	  
therefore	   wish	   to	   re-­‐use	   the	   slots	   to	   maintain	   and	   maximize	   the	   production.	   In	   slot	   recovery	  
operations	  the	  lower	  section	  of	  a	  depleted	  well	  is	  permanently	  P&A	  to	  free	  the	  slot	  in	  the	  template,	  
allowing	  a	  new	  well	  to	  be	  drilled	  to	  an	  untapped	  section	  of	  the	  reservoir.	  
	  
Slot	  recovery	  operations	  include	  phase	  1	  and	  2	  as	  descried	  above.	  Then	  kick-­‐off	  and	  drill	  a	  sidetrack	  
well	  to	  a	  new	  target	  as	  illustrated	  in	  Fig.	  4.1.	  	  Well	  slots	  on	  offshore	  installations	  may	  be	  recovered	  
multiple	  times	  throughout	  the	  field	  lifetime,	  and	  for	  each	  slot	  recovery	  the	  previous	  wellbore	  has	  to	  
be	  permanently	  plugged	  and	  abandoned.	  
	  
	  
Fig.	  4.1:	  Illustration	  of	  slot	  recovery.	  
	  
P&A	  operations	  are	  considered	  an	  unavoidable	  cost	  and	  offer	  no	  return	  on	  the	  capital	   investment.	  
However,	   unlike	   the	   regular	   permanent	   P&A	   for	   decommissioning,	   slot	   recovery	   operations	   bring	  
new	  fruit	  to	  the	  table	  by	  accessing	  new	  untapped	  reserves.	  Such	  operations	  will	  hopefully	  result	   in	  
increased	  revenue	  as	  well	  as	  extending	  the	  life	  of	  the	  field.	  Extending	  the	  field	  life	  implies	  extending	  
the	   life	   of	   platforms	   and	   infrastructure,	   which	   represents	   very	   large	   preproduction	   capital	  
expenditures.	  	  
	  
Because	   slot	   recovery	   operations	   often	   are	   performed	   in	  maturing	   fields,	   operators	   tend	   to	  worry	  
about	  cost	  cutting	  when	  accessing	   these	  secondary	   targets.	  To	  control	   the	  cost	  of	   these	  new	  wells	  
the	  P&A	  expenses	  must	  be	  decreased	  by	  reducing	  time	  and	  scope	  of	  running	  several	  trips	  to	  cut,	  pull	  
and	  section	  mill	  [5].	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5 Rules	  and	  regulations	  
	  
5.1 Governing	  authorities	  
	  
Any	  well	  operation	  on	  the	  NCS	  is	  governed	  by	  the	  The	  Activities	  Regulations	  issued	  by	  the	  Petroleum	  
Safety	   Authority	   of	   Norway	   (PSA).	   The	   Activity	   Regulations	   states	   that	   NORSOK	   D-­‐010	   standard	  
should	   be	   used	   as	   a	  minimum	   functional	   requirement	   for	   all	  well	   operations	   in	  Norway,	   including	  
P&A	  operations	  [6].	  The	  NORSOK	  standards	  are	  developed	  by	  the	  Norwegian	  petroleum	  industry	  to	  
ensure	   adequate	   safety,	   value	   adding	   and	   cost	   effectiveness	   for	   the	   petroleum	   industry	  
developments	  and	  operations.	  	  
	  
5.2 Well	  integrity	  
	  
The	  term	  well	   integrity	  is	  defined	  in	  NORSOK	  D-­‐010	  as	  “an	  application	  of	  technical,	  operational	  and	  
organizational	   solutions	   to	   reduce	   risk	   of	   uncontrolled	   release	   of	   formation	   fluids	   throughout	   the	  
lifecycle	   of	   a	  well	   [7].	  Well	   integrity	   includes	   having	   the	   barriers	   in	   place,	   understand	   and	   respect	  
them,	  test	  and	  verify	  them,	  monitor	  and	  maintain	  them	  and	  have	  contingencies	  in	  place	  when	  or	  if	  
the	  barriers	  fail	  during	  the	  life	  cycle	  of	  the	  well.	  The	  life	  cycle	  aspect	  includes	  the	  phases	  from	  design	  
to	   after	   the	   well	   has	   been	   permanently	   plugged	   and	   abandoned,	   and	   all	   activities	   conducted	   in	  
between	  [8].	  
	  
For	   the	   P&A	   sequence,	   well	   integrity	   during	   and	   after	   P&A	   includes	   barrier	   material,	   barrier	  
placement	   and	   subsequent	   monitoring	   of	   the	   well	   to	   detect	   potential	   leaks.	   The	   PSA	   facility	  
regulation	  states;	  “	  Well	  barriers	  shall	  be	  designed	  such	  that	  well	  integrity	  is	  ensured	  and	  the	  barrier	  
functions	   are	   safeguarded	   during	   the	   wells	   lifetime.	   When	   a	   well	   is	   temporarily	   or	   permanently	  
abandoned,	   the	   barriers	   shall	   be	   designed	   such	   that	   they	   take	   into	   account	   well	   integrity	   for	   the	  
longest	   period	   of	   time	   the	   well	   is	   expected	   to	   be	   abandoned”	   [9].	   Also,	   in	   addition	   to	   facility	  
regulations,	  PSA	  activity	  regulations	  states;	  “All	  wells	  shall	  be	  secured	  before	  they	  are	  abandoned	  so	  
that	  well	  integrity	  is	  safeguarded	  during	  the	  time	  they	  are	  abandoned”	  [10].	  
	  
Well	   integrity	   is	   a	   complex	   topic	   and	   represents	   a	   challenge	   throughout	   the	   life	   cycle	   of	   the	  well.	  
Problems	  may	  occur	  in	  different	  phases	  such	  as	  construction,	  production/	  injection,	   intervention	  or	  
the	  abandonment	  phase.	  During	  recent	  years	  more	  focus	  has	  been	  directed	  towards	  well	  integrity.	  A	  
number	  of	  case	  studies	  have	  been	  performed	  to	  get	  an	  overview	  and	  display	  well	  integrity	  status	  on	  
several	   fields.	   In	  2006	  PSA	  performed	  a	  well	   integrity	   survey	  on	   the	  NCS.	  The	  main	   findings	  of	   the	  
survey	  revealed	  that	  18%	  of	  the	  406	  wells	  tested	  had	  well	  integrity	  issues	  [11].	  The	  identified	  issues	  
were	   related	   to	   well	   barrier	   elements	   such	   as	   tubing,	   annulus	   safety	   valves,	   casing	   and	   cement	  
because	  of	  corrosion,	  erosion,	  temperature	  effects	  and	  design	  issues.	  The	  survey	  confirms	  that	  well	  
integrity	  is	  a	  consistent	  challenge	  and	  the	  industry	  needs	  to	  improve	  competence	  in	  well	  design,	  well	  
barriers	  and	  quality	  control	  for	  equipment	  and	  the	  executed	  operations	  [12].	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In	   Fig.	   5.1	   possible	   leakage	   pathways	   are	   illustrates	   along	   an	   abandoned	   well	   with	   a	   cased	   hole	  
cement	  plug.	  Such	  leakage	  pathways	  represent	  well	  integrity	  problems	  and	  must	  be	  avoided.	  
	  
	  
Fig.	  5.1:	  	  Illustration	  of	  possible	  leakage	  pathways	  along	  an	  abandoned	  well	  with	  cement	  plug	  inside	  
the	  casing	  [13]:	  (1)	  between	  cement	  and	  outside	  of	  casing,	  (2)	  between	  cement	  and	  inside	  of	  casing,	  
(3)	  through	  cement,	  (4)	  through	  casing,	  (5)	  in	  cement	  fractures,	  (6)	  between	  cement	  and	  rock.	  
	  
5.3 Requirements	  for	  P&A	  barriers	  
	  
The	  term	  well	  barrier	   is	  defined	   in	  NORSOK	  D	  0-­‐10	  as	  “envelopes	  of	  one	  or	  several	  dependent	  well	  
barrier	  elements	   (WBE)	  preventing	   fluids	  or	  gases	   from	  flowing	  unintentionally	   from	  the	   formation,	  
into	  another	  formation	  or	  to	  surface”	  	  [14].	  	  
	  
The	  well	   barriers	   shall	   be	   designed,	   constructed	   and	   installed	   to	   withstand	   all	   loads	   they	  may	   be	  
exposed	  to	  and	  to	  maintain	  their	  function	  throughout	  the	  life	  cycle	  of	  the	  well.	  	  
The	  operational	  limits	  of	  the	  barriers	  needs	  to	  be	  defined	  and	  evaluated	  during	  the	  life	  cycle	  of	  the	  
well.	  The	  operational	  limits	  could	  be	  related	  to	  the	  temperature,	  pressure,	  flow	  rate	  or	  the	  installed	  
equipment	   limitations.	   The	   operational	   limitations	   should	   also	   consider	   the	   effects	   of	   corrosion,	  
erosion,	  wear	  and	  fatigue.	  The	  status	  of	  the	  well	  barriers	  should	  be	  monitored,	  tested,	  verified	  and	  
maintained	  through	  the	  well‘s	  life	  cycle,	  and	  the	  barrier	  conditions	  shall	  be	  known	  at	  all	  times.	  There	  
shall	   be	   sufficient	   independence	   between	   the	   well	   barrier	   elements	   and	   if	   common	   well	   barrier	  
elements	  exist,	  a	  risk	  analysis	  shall	  be	  performed	  and	  risk	  reducing/mitigation	  measures	  applied	  to	  
reduce	  the	  risk	  to	  as	  low	  as	  reasonably	  practicable	  [15].	  
	  
	  
Fig.	  5.2	  illustrates	  well	  barrier	  schematics	  in	  different	  phases	  of	  the	  wells	  life	  cycle.	  In	  the	  rightmost	  
figure,	   a	   perforated	  well	   during	   permanent	   P&A	   is	   presented.	   The	   liner	   cement	   and	   cement	   plug	  
across	   the	   perforations	   (marked	   with	   blue)	   are	   defined	   as	   primary	   well	   barriers.	   	   Casing,	   casing	  
cement	   and	   cement	   plug	   above	   the	   reservoir	   (marked	   with	   red)	   are	   defined	   as	   secondary	   well	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barriers.	   The	   permanently	   P&A	   well	   also	   have	   an	   open	   hole	   to	   surface	   well	   barrier	   consisting	   of	  
cement	  plug	  and	  casing	  cement	  marked	  with	  green.	  In	  the	  other	  figures,	  well	  barriers	  during	  drilling,	  
production	  and	  wireline	  operations	   are	   illustrated.	   The	  blue	   color	   represents	  primary	  well	   barriers	  
and	  the	  red	  color	  represents	  secondary	  well	  barrier.	  
	  
	  
	  
	  
Fig.	  5.2:	  Illustration	  of	  well	  barriers	  in	  different	  phases	  of	  the	  wells	  life	  cycle	  [7].	  See	  Appendix	  A	  for	  
full	  well	  barrier	  Schematics	  and	  associated	  note	  field	  for	  well	  barrier	  elements.	  
	  
5.3.1 General	  requirements	  for	  permanent	  well	  barriers	  [4]	  
	  
Because	  permanently	  plugged	  wells	  shall	  be	  abandoned	  with	  an	  eternal	  perspective,	  the	  well	  barriers	  
must	  satisfy	  some	  general	  requirements.	  	  
	  
According	  to	  NORSOK	  D-­‐010,	  a	  permanent	  well	  barrier	  should	  have	  the	  following	  properties:	  	  
	  
• 	  Impermeable	  	  	  
• Long	  term	  integrity.	  	  	  
• Non	  shrinking.	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• Ductile	  –	  (non	  brittle)	  –	  able	  to	  withstand	  mechanical	  loads/	  impact.	  	  
• Resistance	  to	  different	  chemicals/	  substances	  (H2S,	  CO2	  and	  hydrocarbons).	  	  
• Wetting,	  to	  ensure	  bonding	  to	  steel.	  	  
	  
Steel	   tubular	   is	   not	   an	  acceptable	  permanent	  WBE	  unless	   it	   is	   supported	  by	   cement,	   or	   a	  plugging	  
material	  with	  similar	  functional	  properties	  as	  listed	  above,	  (inside	  and	  outside).	  	  
	  
Elastomer	  seals	  used	  as	  sealing	  components	  in	  WBEs	  are	  not	  acceptable	  for	  permanent	  well	  barriers.	  
	  
The	   presence	   and	   pressure	   integrity	   of	   casing	   cement	   shall	   be	   verified	   to	   assess	   the	   along	   hole	  
pressure	  integrity	  of	  this	  WBE.	  The	  cement	  in	  annulus	  will	  not	  qualify	  as	  a	  WBE	  across	  the	  well	  (see	  
illustration	  in	  Fig.	  5.3).	  	  
	  
Open	   hole	   cement	   plugs	   can	   be	   used	   as	   a	   well	   barrier	   between	   reservoirs.	   It	   should,	   as	   far	   as	  
practicably	  possible,	  also	  be	  used	  as	  a	  primary	  well	  barrier,	  see	  Table	  24	  attached	  in	  Appendix	  B.	  	  
	  
Cement	  in	  the	  liner	  lap,	  which	  has	  not	  been	  leak	  tested	  from	  above	  (before	  a	  possible	  liner	  top	  packer	  
has	  been	  set)	  shall	  not	  be	  regarded	  a	  permanent	  WBE.	  	  
	  
Removal	   of	   downhole	   equipment	   is	   not	   required	   as	   long	   as	   the	   integrity	   of	   the	   well	   barriers	   is	  
achieved.	  	  
	  
Control	   cables	   and	   lines	   shall	   be	   removed	   from	  areas	  where	   permanent	  well	   barriers	   are	   installed,	  
since	  they	  may	  create	  vertical	  leak	  paths	  through	  the	  well	  barrier.	  
	  
When	  well	  completion	  tubulars	  are	  left	  in	  hole	  and	  permanent	  plugs	  are	  installed	  through	  and	  around	  
the	   tubular,	   reliable	   methods	   and	   procedures	   to	   install	   and	   verify	   position	   of	   the	   plug	   inside	   the	  
tubular	  and	  in	  the	  tubular	  annulus	  shall	  be	  established.	  
	  
5.3.2 Barrier	  criteria	  
	  
To	   ensure	   that	   the	   barriers	   are	   robust	   enough	   to	  maintain	   an	   eternal	   perspective,	   there	   are	   four	  
criteria	  required	  for	  the	  barriers	  to	  qualify	  as	  permanent.	  
	   -­‐ Length	  -­‐ Cross	  section	  -­‐ Position	  -­‐ Verification	  
	  
5.3.2.1 Length	  
	  
The	  length	  of	  the	  cement	  plug	  must	  be	  adequate	  to	  ensure	  sufficient	  strength	  and	  capacity	  to	  handle	  
the	  reservoir.	  Sufficient	   length	  is	  also	  crucial	  for	  the	  cement	  plug	  to	  be	  impermeable.	   Impermeable	  
meaning	  that	  no	  fluid	  or	  gas	  should	  be	  able	  to	  flow	  through	  the	  material.	  	  
	  
The	   length	  requirement	   is	  based	  on	   if	   the	  cement	  plug	  has	  a	   foundation	  or	  not,	  and	   if	   the	  annulus	  
casing	  cement	  function	  as	  barrier.	  According	  to	  NORSOK	  D-­‐010	  “the	  firm	  plug	  length	  shall	  be	  328	  ft.	  
(100	  m)	  MD.	  If	  a	  plug	  is	  set	  inside	  casing	  and	  with	  a	  mechanical	  plug	  as	  a	  foundation,	  the	  minimum	  
length	  shall	  be	  164	  ft.	  (50m)	  MD.	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The	  barriers	   shall	   extend	  minimum	  164	   ft.	   (50m)	  MD	  above	  any	   source	  of	   inflow/	   leakage	  point.	  A	  
plug	   in	   transition	   from	   open	   hole	   to	   casing	   should	   extend	   at	   least	   164	   ft.	   (50m)	  MD	   below	   casing	  
shoe”	  [16].	  
	  
5.3.2.2 Cross	  section	  
	  
Permanent	  well	  barriers	  shall	  according	  to	  NORSOK	  D-­‐010	  “extend	  across	  the	  full	  cross	  section	  of	  the	  
well,	  include	  all	  annuli	  and	  seal	  both	  vertically	  and	  horizontally.	  Hence,	  a	  WBE	  set	  inside	  a	  casing,	  as	  
part	   of	   a	   permanent	   well	   barrier,	   shall	   be	   located	   in	   a	   depth	   interval	   where	   there	   is	   a	  WBE	   with	  
verified	  quality	  in	  all	  annuli.”	  
	  
Fig.	  5.3	  illustrates	  a	  well	  with	  a	  cement	  plug	  inside	  casing.	  The	  cement	  plug	  is	  sealing	  vertically	  inside	  
the	   casing	   and	   sealing	   both	   horizontally	   and	   vertically	   in	   the	   casing-­‐	   formation	   annulus	   above	   the	  
casing	  shoe.	  
	  
	  
Fig.	  	  5.3:	  A	  permanent	  well	  barrier	  shall	  extend	  across	  the	  full	  cross	  section	  of	  the	  well,	  and	  seal	  both	  
vertically	  and	  horizontally.	  [17]	  
	  
5.3.2.3 Position	  
	  
The	  position	  of	  the	  barrier	  is	  crucial	  for	  its	  ability	  to	  function	  properly.	  The	  barrier	  must	  be	  positioned	  
at	   a	   depth	  with	   sufficient	   formation	   integrity	   to	   prevent	   the	   formation	   rock	   from	   fracturing	  when	  
exposed	  to	  pressure	  buildup.	  It	  is	  therefore	  important	  to	  know	  the	  minimum	  formation	  stress	  at	  the	  
base	   of	   the	   barrier,	   and	   make	   sure	   the	   minimum	   formation	   stress	   is	   larger	   than	   the	   potential	  
pressure	  buildup.	  
	  
It	   is	   also	   a	   NORSOK	   D-­‐010	   requirement	   to	   install	   the	   barrier	   as	   close	   as	   possible	   to	   the	   potential	  
source	  of	  inflow,	  covering	  all	  possible	  leak	  paths.	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5.3.2.4 Verification	  
	  
The	  operators	  must	  be	  sure	  that	  the	  well	  is	  in	  a	  desirable	  condition	  as	  the	  P&A	  operations	  progress.	  
It	  is	  therefore	  a	  requirement	  to	  verify	  any	  barrier	  set	  in	  the	  well	  with	  respect	  to	  length,	  cross	  section,	  
position	  and	  integrity.	  Type	  of	  barrier	  and	  the	  well	  condition	  will	  determine	  how	  the	  barrier	  can	  be	  
tested.	   Logging,	   pressure	   testing,	   inflow	   testing,	   and	   load	   testing	   are	   some	   of	   the	   tests	   used	   for	  
verification.	  This	  will	  be	  described	  further	  in	  sect.	  6.4	  and	  6.5.	  
	  
5.3.2.5 Number	  of	  barriers	  
	  
It	  is	  a	  general	  requirement	  that	  a	  well	  always	  holds	  two	  verified	  well	  barriers	  during	  all	  well	  activity.	  
	  
Every	   well	   is	   different	   and	   must	   be	   designed	   according	   to	   its	   well	   properties	   such	   as	   pressure,	  
temperature	  and	  formation.	  	  The	  number	  of	  barriers	  needed	  to	  adequately	  permanently	  P&A	  a	  well	  
will	  vary	   from	  each	  well.	  However,	   the	  NORSOK	  D-­‐010	  provides	  several	   requirements	   for	  sufficient	  
plugging.	  
	  
When	  permanently	  plugging	  a	  well,	  two	  barriers	  shall	  be	  installed	  to	  seal	  off	  the	  reservoir	  zone,	  one	  
primary	  barrier	  and	  one	  secondary	  barrier.	  In	  addition	  to	  the	  primary	  and	  secondary	  well	  barriers,	  an	  
open	   hole	   to	   surface	   barrier	   is	   required	   to	   act	   as	   a	   final	   barrier	   against	   emissions.	   If	   the	  wellbore	  
penetrate	  multiple	  reservoir	  zones	  or	  hydrocarbon	  bearing	  zones	  with	  different	  pressures,	  a	  primary	  
and	  a	  secondary	  well	  barrier	  shall	  be	  installed	  for	  each	  reservoir	  zone	  as	  illustrated	  in	  Fig.	  5.4.	  	  
	  	  
Fig.	   5.4:	  Multiple	   reservoirs	   plugged	   with	   two	   barriers	   against	   each	   reservoir	   and	   a	   open	   hole	   to	  
surface	  plug.	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However,	  if	  the	  formation	  consist	  of	  two	  reservoir	  zones	  within	  the	  same	  pressure	  regime,	  they	  can	  
be	  regarded	  as	  one	  reservoir	  as	  illustrated	  in	  Fig.	  5.5.	  In	  this	  case,	  both	  reservoirs	  can	  be	  isolated	  by	  
two	  common	  well	  barriers.	  
	  
	  
	  
Fig.	  5.5:	  Two	  reservoir	  zones	  regarded	  as	  one	  reservoir	  due	  to	  similar	  reservoir	  pressure.	  [4]	  
	   	  
	  	  
Advancement	  of	  P&A	  operations	  by	  utilizing	  new	  PWT	  concept	  from	  Archer	   	  
	   	  
12	  	   	   	  
	   	  
6 Plugging	  wells	  
	  
6.1 Plugging	  material	  
	  
The	  material	  used	   in	  a	  well	  barrier	  must	  meet	   the	  NORSOK	  D-­‐010	  requirements	  presented	   in	  sect.	  
5.3.2.	  Traditionally,	  cement	  has	  been	  the	  most	  used	  and	  best-­‐qualified	  material	  for	  creating	  annular	  
barriers	   and	  plugs	   all	   over	   the	  world.	   Cement	   is	   a	  well-­‐known	  and	   field	   proven	  material	   to	   fit	   the	  
purposes	  of	  P&A.	  However,	  over	  the	   last	  years,	  other	  materials	  and	  methods	  have	  been	  suggested	  
including	  Sandaband,	  Thermaset	  or	   the	  use	  of	   formation	  as	  barrier.	  These	  will	  be	  briefly	  described	  
below.	  The	  remaining	  theory	  will	  be	  based	  on	  cementing	  operations.	  
	  
6.1.1 Sandaband	  
	  
Sandaband	  is	  a	  method	  developed	  to	  plug	  a	  wellbore	  with	  a	  specially	  designed	  sand	  slurry.	  The	  sand	  
slurry	  consists	  of	  75%	  particles	  of	  microsilicia,	  quartz	  and	  crushed	  rocks	  and	  25%	  water	  or	  brine.	  It	  is	  
essential	   for	   the	   sealing	   capacity	   of	   the	   slurry	   that	   the	   particles	   are	   of	   different	   size	   range.	   The	  
smaller	   particles	  will	   then	   fill	   in	   the	   void	   space	   between	   the	   bigger	   particles	   to	   achieve	   complete	  
isolation.	  The	  sand	  slurry	   is	  pumped	  into	  the	  wellbore	  with	  a	  mechanical	  plug	  as	  foundation,	   it	  can	  
not	  be	  placed	  on	  a	  liquid	  base.	  The	  sand	  slurry	  does	  not	  set	  up	  after	  placement	  and	  does	  not	  shrink.	  
It	  will	  not	  fracture	  when	  shear	  forces	  exceed	  its	  strength,	  but	  simply	  reshape	  along	  with	  the	  forces.	  
Sandaband	   is	   a	   qualified	   method	   through	   laboratory	   testing	   and	   field	   testing	   and	   meets	   the	  
requirements	  for	  permanent	  P&A	  barriers	  in	  NORSOK	  D-­‐010	  [18].	  
	  
6.1.2 Thermaset	  [19]	  
	  
Thermaset	   is	   a	   polymer	   based	   resin	   that	   can	   be	   used	   as	   a	   permanent	   well	   barrier	   material.	  
Thermaset	  are	  liquid	  polymers	  that	  will	  set	  when	  exposed	  to	  a	  predesigned	  temperature.	  Designed	  
setting	   time	  depends	  on	   the	   time	   it	   is	   subjected	   to	  down	  hole	   temperature,	   and	   it	  will	   not	   set	  up	  
unless	  subjected	  to	  the	  right	  temperature	  over	  a	  specific	  time.	  The	  setting	  time	  can	  vary	  from	  15min	  
to	   two	  days	  depending	  on	   the	  design.	   	  Thermaset	   is	   impermeable,	  bonds	   to	  steel,	  withstands	  high	  
stress	  levels	  and	  it	  is	  ductile.	  Thermaset	  can	  be	  designed	  with	  a	  low	  viscosity	  which	  makes	  it	  possible	  
to	  flow	  through	  narrow	  restrictions	  in	  the	  wellbore	  such	  as	  partly	  collapsed	  or	  deformed	  wells.	  Today	  
there	  is	  limited	  field	  experience	  available	  for	  Thermaset	  compared	  to	  cement.	  However,	  according	  to	  
the	   supplier,	   Thermaset	   is	   a	   good	   alternative	   to	   cement	   when	   permanently	   plugging	   a	   well	   for	  
abandonment.	  
	  
6.1.3 Formation	  as	  barrier	  
	  
It	   is	  a	  normal	  phenomenon	  that	  during	  drilling	  through	  certain	  formations,	  the	  rock	  moves	  inwards	  
decreasing	   the	  diameter	  off	   the	  wellbore.	  This	   is	  usually	   considered	  undesirable	   since	   it	   can	   cause	  
problems	   for	   drilling	   and	   running	   casing.	   However,	   in	   some	   situations	   this	   mechanism	   can	   be	  
beneficial	  and	  create	  an	  annular	  barrier	  behind	  the	  casing.	  
	  
For	  formation	  to	  form	  an	  annular	  barrier	  the	  following	  requirements	  must	  be	  satisfied:	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• The	  barrier	  formation	  must	  be	  shale	  since	  shale	  meets	  the	  barrier	  material	  requirements	  in	  
NORSOK	  D-­‐010.	  
• The	  strength	  of	   the	  shale	  must	  be	  sufficient	   to	  withstand	   the	  maximum	  expected	  pressure	  
that	   could	   be	   applied	   to	   it.	   A	   leak	   off	   test	   must	   be	   performed	   to	   verify	   the	   formation	  
strength.	  
• The	   displacement	   mechanism	   of	   the	   shale	   must	   be	   suitable	   to	   preserve	   the	   well	   barrier	  
properties.	  
• The	   barrier	   must	   extend	   and	   seal	   over	   the	   full	   circumference	   of	   the	   casing	   and	   over	   a	  
sufficient	  length	  along	  the	  well	  wellbore	  to	  meet	  the	  NORSOK	  D-­‐010	  requirements	  [20].	  	  
	  
6.2 Cement	  [21]	  
	  
As	   mentioned	   above,	   cement	   is	   the	   traditional	   material	   used	   for	   barriers	   and	   plugs	   in	   wells.	   The	  
cement	  may	   vary	   in	   complexity,	   but	   are	   usually	   based	   on	   Portland	   cement,	   known	   as	   a	   hydraulic	  
cement.	  When	  hydraulic	  cement	  reacts	  chemically	  with	  water	   it	  will	  gradually	  set	  and	  harden.	  This	  
reaction	  is	  called	  hydration	  and	  forms	  a	  stone-­‐like	  solid	  mass.	  The	  hydration	  process	  starts	  as	  soon	  as	  
the	   cement	   gets	   in	   contact	   with	   water.	   Therefore	   cement	   operators	   must	   carefully	   design	   the	  
cement	   for	   its	   purpose	  depending	  on	   time,	   temperature	   and	  pressure	   conditions	   and	   composition	  
and	  fineness	  of	  the	  cement	  formulations.	  
	  
6.2.1 Squeeze	  cementing	  
	  
Squeeze	  cementing	   is	  a	   frequently	  used	  method	  to	  force	  or	  squeeze	  cement	   into	  a	  void	  space	  at	  a	  
desired	   location	   in	  the	  well,	  by	  applying	  hydraulic	  pressure.	  Squeeze	  cementing	  operations	  may	  be	  
performed	  during	  drilling,	  completion	  or	  P&A	  operations.	  	  
	  
Squeeze	  cementing	  is	  commonly	  used	  to	  [22]:	  
	  
• Seal	  thief	  or	  lost-­‐circulation	  zones	  
• Repair	  casing	  leaks	  
• Remedy	   a	   deficient	   primary	   cement	   job	   (for	   instance,	   incomplete	   coverage	   or	   under-­‐
achieving	  top	  of	  cement)	  
• Change	  the	  water/oil	  or	  gas/oil	  ratio	  by	  shutting	  off	  the	  breakthrough	  zone	  
• Abandon	  a	  non-­‐productive	  or	  depleted	  zone	  or	  the	  entire	  well	  
• Modify	  injection	  profiles	  
	  
The	  biggest	  challenge	  of	  squeeze	  cementing	   is	  placing	  the	  proper	  amount	  of	  cement	   in	  the	  correct	  
location	   in	   the	  well.	  Depending	  on	   the	   remediation	  needed,	   squeeze	  cementing	  operations	  can	  be	  
performed	  above	  the	  fracture	  gradient,	  high	  pressure	  squeeze,	  or	  below	  the	  fracture	  gradient,	   low	  
pressure	   squeeze,	   of	   the	   exposed	   formation.	   Squeezing	   objective	   and	   zonal	   conditions	   determine	  
whether	  high-­‐	  or	   low-­‐	  pressure	  methods	  are	  applied.	  Low	  pressure	  squeeze	   is	   the	  most	   frequently	  
used	  method	  and	  usually	  implies	  higher	  accuracy	  for	  the	  placement	  and	  less	  cement	  used	  [22].	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6.2.2 Balanced	  cement	  plug	  
	  
Setting	   cement	   plugs	   is	   an	   essential	   operation	   performed	   under	   several	   well	   conditions.	   Cement	  
plugs	   are	   used	   for	   a	   variety	   of	   applications	   including	   lost	   circulation,	   zonal	   isolation,	   kick	   off	   and	  
abandonment.	  A	  common	  method	  and	  simple	  technique	  to	  place	  a	  cement	  plug	  is	  the	  balanced	  plug	  
method.	  The	  placement	  technique	  for	  a	  balanced	  plug	  is	  presented	  below.	  	  
	  
First	  a	  foundation	  must	  be	  placed	  in	  the	  well	  for	  the	  cement	  to	  be	  placed	  upon.	  The	  foundation	  can	  
be	  a	  mechanical	  plug	  or	  a	  specially	  designed	   liquid	  base.	  To	  place	   the	  cement,	  a	  workstring	  with	  a	  
cement	  assembly	  and	  cement	  stinger	  in	  the	  bottom-­‐end	  is	  run	  down	  the	  hole	  to	  desired	  depth.	  The	  
cement	  stinger	  is	  a	  tubular	  with	  smaller	  outside	  diameter	  than	  the	  tubular	  above.	  	  
	  
The	  balanced	  plug	   is	   then	  placed	  by	  pumping	   cement	   slurry	   through	   the	  workstring	  with	   a	   spacer	  
fluid	   in	   front	  and	  behind.	   The	   spacer	   fluid	   cleans	   the	  pipe	   in	   front	  of	   the	   cement	  and	  displaces	  all	  
previous	   liquids	   in	   the	  well.	   It	   prevents	   the	   cement	   from	   getting	   in	   contact	  with	   other	   fluids	   that	  
might	   react	  with	   the	  cement	  and	  affect	   its	  designed	  properties.	  The	  spacer	   fluid	  however	  must	  be	  
compatible	  with	  the	  cement	  and	  any	  other	  well	  fluid	  that	  might	  be	  downhole.	  As	  the	  spacerfluid	  with	  
intermediate	   cement	   slurry	   hit	   the	   foundation,	   it	   is	   pushed	   up	   in	   the	   annulus	   between	   cement	  
stinger	  and	  inner	  casing	  wall.	  As	  the	  height	  of	  cement	  in	  the	  annulus	  reaches	  the	  same	  height	  as	  the	  
cement	   inside	  the	  stinger,	  a	  hydrostatic	  balance	   is	  created	  between	  them.	  The	  stinger	  will	   then	  be	  
pulled	   out	   slowly	   to	   keep	   the	   fluids	   in	   balance	   and	   avoid	  mixing	   the	   fluids	   and	   damage	   the	   plug.	  
When	   the	   stinger	   is	   pulled	   out	   it	   is	   important	   to	   give	   the	   cement	   plug	   sufficient	   time	   to	   set	   and	  
harden	  to	  get	  a	  successful	  plug	  with	  desired	  properties.	  
	  
Previous	   experience	   has	   showed	   that	   effective	   cement	   plugs	   are	   a	   result	   of	   correct	   design	   and	  
execution.	   In	   the	  design	  phase,	  well	  evaluation,	  written	  procedures,	   laboratory	   testing,	   spacer	  and	  
slurry	   design	  must	   be	   thoroughly	   considered.	   During	   the	   execution	   phase,	   consideration	  must	   be	  
given	  to	  contamination,	  mud	  and	  hole	  conditioning,	  cement	  volume	  and	  coordinating	  rig	  operations.	  	  
	  
6.3 Cement	  plug	  quality	  [21],	  [23].	  
	  
Whether	  you	  are	  constructing	  roads	  or	  constructing	  wells,	  good	  cementing	  practices	  are	  the	  key	  to	  
structural	  integrity	  and	  controlling	  costs.	  Setting	  a	  cement	  plug	  right,	  the	  first	  time,	  is	  important	  for	  
well	  performance	  and	  to	  avoid	  the	  high	  costs	  of	  subsequent	  plugs	  and	  remedial	  work.	  
	  
Even	   though	   plug-­‐cementing	   operations	   have	   been	   regarded	   as	   relatively	   simple,	   history	   shows	   a	  
significant	   failure	   rate.	   However,	   through	   years	   of	   field	   experience,	   development	   and	   stricter	  
regulations,	  plug	  cementing	  has	  been	  considerably	  improved,	  but	  failures	  still	  occurs.	  	  
	  
The	  most	  common	  reasons	  for	  plug	  cement	  job	  failures	  include,	  interaction	  between	  the	  fluid	  system	  
in	   the	   well	   and	   the	   plug	   cement	   slurry,	   insufficient	   prejob	   preparation,	   improper	   application	   of	  
cementing	  practices,	  displacement	  practices	  and	  incorrect	  temperature.	  	  
	  
Cement	  plug	  volume	  and	  spacer	  fluid	  volume	  are	  vital	  to	  the	  success	  of	  the	  cement	  job.	  Insufficient	  
spacer	   fluid	  volumes	  would	  probably	   result	   in	   incomplete	  mud	   removal	  due	   to	  poor	   cement/	  mud	  
separation.	   Insufficient	   cement	   volume	   due	   to	   incorrect	   estimation	   of	   borehole	   volumes	   would	  
potentially	  result	   in	  a	  contaminated,	  weak	  cement	  plug	  of	   insufficient	   length.	  Contamination	  of	  the	  
mud	   can	   reduce	   compressive	   strength	   of	   the	   cement	   by	   70%	   in	   oil	   based	   mud	   systems.	   When	  
calculating	   displacement	   volume,	   actual	   dimensions	   of	   drill-­‐pipe	   should	   be	   used	   for	   best	   possible	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results.	   The	   cement	   volume	   should	   be	   designed	   so	   the	   plug	   height	   does	   not	   exceed	   700	   ft.	   (ca.	  
213m),	  since	  the	  extra	  time	  taken	  to	  pull	  slowly	  out	  of	  the	  plug	  increase	  the	  risk	  of	  cementing-­‐in	  the	  
cement	  assembly.	  Also,	  impatience	  with	  set	  time	  and	  tagging	  the	  plug,	  can	  lead	  to	  incomplete	  setting	  
of	  the	  cement	  plug	  and	  insufficient	  plugging.	  
	  
6.4 Verification	  of	  cement	  plugs	  in	  wellbore	  
	  
As	  mentioned	   in	   section	   5.3.2.4	   all	   barriers	   placed	   in	   a	  well	  must	   be	   verified.	   NORSOK	  D-­‐010	   has	  
several	  requirements	  for	  verification	  of	  cement	  plugs	  elaborated	  in	  table	  24-­‐	  Cement	  plugs.	  Table	  24-­‐	  
Cement	  plug,	  is	  attached	  in	  APPENDIX	  B.	  According	  to	  table	  24,	  the	  following	  requirements	  for	  plug	  
verification	  in	  a	  well	  apply.	  
	  
“1.	  Cased	  hole	  plugs	  should	  be	  tested	  either	  in	  the	  direction	  of	  flow	  or	  from	  above.	  	  
	  
2.	   The	   strength	   development	   of	   the	   cement	   slurry	   should	   be	   verified	   through	   observation	   of	  
representative	   surface	   samples	   from	   the	   mixing	   cured	   under	   a	   representative	   temperature	   and	  
pressure.	  	  
	  
3.	   The	   plug	   installation	   shall	   be	   verified	   through	   documentation	   of	   job	   performance;	   records	   fm.	  
cement	  operation	  (volumes	  pumped,	  returns	  during	  cementing,	  etc.).	  	  
	  
	  4.	  Its	  position	  shall	  be	  verified”	  
	  
However,	   table	   24	   also	   states	   for	   cased	   hole	   cement	   plug;	   if	   a	   mechanical	   plug	   is	   used	   as	   a	  
foundation	   for	   the	   cement	   plug	   and	   this	   is	   tagged	   and	   pressure	   tested	   the	   cement	   plug	   does	   not	  
have	  to	  be	  verified.	  
	  
6.4.1 Inflow	  test	  
	  
To	   verify	   that	   the	   cement	   plug	   is	   isolating	   in	   the	   direction	   of	   the	   flow,	   an	   inflow	   test	   can	   be	  
performed.	  An	  inflow	  test	  is	  performed	  by	  reducing	  the	  hydrostatic	  pressure	  above	  the	  cement	  plug	  
by	  bleeding	  off	  the	  shut	  in	  pressure	  or	  circulate	  to	  a	  lighter	  fluid.	  Pressure	  gauges	  are	  then	  monitored	  
to	   see	   if	   pressure	   increase	   is	   observed	   in	   the	   well.	   If	   pressure	   increase	   is	   observed	   it	   indicates	   a	  
leaking	  barrier	  and	  inflow	  of	  fluid	  or	  gas	  form	  the	  reservoir.	  
	  
6.4.2 Pressure	  test	  
	  
To	   test	   the	   cement	   plug	   from	  above,	   a	   pressure	   test	   can	  be	  performed.	   This	   test	   is	   performed	  by	  
pressuring	  the	  well	  up	  to	  a	  certain	  pressure.	  According	  to	  NORSOK	  D-­‐010	  a	  cased	  hole	  pressure	  test	  
shall	  be	  1000psi	  above	  estimated	  formation	  strength	  below	  the	  casing,	  or	  500psi	  for	  surface	  casing	  
plugs	  [Tabell	  24].	  Pressure	  gauges	  will	  then	  be	  carefully	  monitored	  to	  see	  if	  leaks	  in	  the	  plug	  or	  casing	  
can	  be	  detected.	   If	  pressure	   is	   kept	   stable	   through	   the	   test	  period,	  no	   leaks	  are	  detected,	  and	   the	  
plug	   is	  assumed	  to	  be	  good.	  The	  pressure	  test	  will	   reveal	   if	   there	  are	   leaks	   in	  the	  casing	  above	  the	  
plug	   and	   insufficient	   cement	   coverage	   over	   the	   perforations,	   but	   it	   will	   not	   indicate	   the	   overall	  
integrity	  of	  the	  entire	  cement	  plug.	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6.4.3 Tag	  TOC	  and	  Load	  test	  [24]	  
	  
To	   verify	   the	   position	   of	   a	   cement	   plug	   top	  of	   cement	   (TOC)	   can	   be	   tagged.	   To	   tag	   TOC	   the	  work	  
string	  or	  toolstring	  is	  slowly	  lowered	  until	  a	  reduction	  in	  weight	  is	  noticed	  as	  the	  string	  lands	  on	  the	  
cement	  plug.	  Plug	  location	  and	  top	  of	  cement	  is	  then	  confirmed.	  	  
	  
To	   test	   integrity	   of	   the	   cement	   plug	   a	   load	   test	   can	   be	   performed.	   A	   load	   test	   is	   performed	   by	  
lowering	  the	  toolstring	  onto	  the	  TOC	  similar	  to	  the	  tagging	  operation.	  Then	  the	  driller	  apply	  weight	  
onto	   the	   string	   and	   observe	   the	   outcome.	   If	   the	   weight	   on	   bit	   (WOB)	   readings	   increase	   as	  more	  
weight	  is	  applied,	  and	  the	  position	  of	  the	  bit	  is	  constant,	  the	  plug	  is	  solid,	  set	  and	  approved.	  On	  the	  
other	  hand,	  if	  the	  string	  is	  allowed	  to	  sink	  into	  the	  cement	  plug	  as	  weight	  is	  applied,	  the	  cement	  plug	  
is	   insufficient	  and	  of	  bad	  quality.	   	   It	   is	  normal	  that	  the	  uppermost	  and	   lowermost	  part	  of	  a	  cement	  
plug	  might	  be	  of	  bad	  quality	  due	  to	   imperfection	  and	  contamination	  from	  mixing	  with	  other	  fluids.	  
This	   poor	  quality	   cement	  may	  be	   referred	   to	   as	   rotten	  or	   green	   cement.	   In	   some	  wells	   the	   rotten	  
cement	  on	  top	  of	  the	  cement	  plug	  is	  drilled	  off	  after	  the	  plug	  is	  set.	  This	  operation	  is	  referred	  to	  as	  
“dress	  of”	  the	  cement	  plug.	  However,	  some	  times	  the	  operators	  are	  too	  eager	  to	  move	  on	  with	  the	  
operation	  and	  do	  not	  give	  the	  cement	  enough	  time	  to	  set.	  Before	  concluding	  that	  a	  cement	  plug	  is	  of	  
bad	  quality,	  operators	  should	  wait	  a	   few	  more	  hours	  before	  doing	  a	  new	   load	  test.	   It	  might	  be	   	  of	  
good	  quality	  this	  time.	  
	  
Tag	  TOC	  and	  load	  test	  is	  often	  performed	  in	  the	  same	  operation.	  The	  driller	  first	  lowers	  the	  string	  to	  
tag	  TOC	  followed	  by	  applying	  weight	  onto	  the	  cement	  plug	  to	  verify	  integrity.	  
	  
6.5 Verification	  of	  annular	  cement	  -­‐	  Logging	  
	  
Logging	  is	  a	  widely	  used	  method	  to	  evaluate	  annular	  cement	  and	  several	  logging	  methods	  exist.	  Prior	  
to	  a	  P&A	  operation	  the	  annular	  condition	  must	  be	  carefully	  evaluated	  to	  plan	  how	  the	  P&A	  operation	  
should	  be	  performed.	  	  
	  
Bond	  and	   integrity	  of	   annular	   cement	   are	   two	  of	   the	  parameters	   that	  must	  be	  evaluated.	   For	   this	  
purpose	  there	  are	  generally	  two	  main	  types	  of	  evaluation	  logging	  tools,	  Cement	  Bond	  Logs	  (CBL)	  and	  
UltraSonic	  Image	  Tools	  (USIT)	  [25].	  
	  
6.5.1 Cement	  Bond	  Log	  [26]	  
	  
Cement	   bond	   tools	  measure	   the	   bond	   between	   the	   casing	   and	   the	   annular	   cement	   and	   the	   bond	  
between	  annular	  cement	  and	  formation.	  A	  transmitter	  is	  pulsed	  to	  send	  an	  omnidirectional	  acoustic	  
signal.	  The	  signal	  travels	  through	  borehole	  fluid,	  pipe,	  cement	  and	  formation	  and	  is	  reflected	  back	  to	  
a	  set	  of	  receivers	  on	  the	  tool.	  The	  tool	  then	  records	  the	  received	  signals	  and	  displays	  them	  on	  a	  log	  
including	   the	   pipe-­‐amplitude	   curve.	   Two	   measurements	   are	   evaluated	   to	   interpret	   the	   CBL	   log;	  
measurement	  of	  cement-­‐to-­‐pipe	  bond,	  and	  measurement	  of	  cement-­‐to-­‐formation	  bond.	  	  
	  
The	  pipe	  amplitude	  curve	  is	  used	  to	  determine	  the	  quality	  of	  cement-­‐to-­‐	  pipe	  bond.	  The	  amplitude	  is	  
low	   in	   good-­‐cemented	   casing	   and	   high	   in	   unsupported	   pipe.	   The	  waveform	   can	   be	   displayed	   as	   a	  
Variable	  Density	  Log	  (VDL)	  where	  the	  positive	  and	  negative	  cycles	  of	  the	  waveform	  are	  shaded	  black	  
and	   white	   respectively.	   The	   waveform	   determines	   both	   cement-­‐to-­‐pipe	   bond	   and	   cement-­‐to-­‐
formation	  bond.	  Straight	   traces	   indicate	  no	  cement	   in	  borehole	  as	   illustrated	   in	  Fig.	  6.2,	  while	  any	  
variation	  in	  acoustic	  waveform	  indicate	  cement	  in	  the	  annular	  as	  illustrated	  in	  Fig.	  6.1	  and	  Fig.	  6.2.	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Good	  cement.	  	  
-­‐Amplitude	  low	  
-­‐VDL	  formation	  signals	  are	  strong	  and	  wavy	  
	  
	  
Fig.	  	  6.1:	  Illustrates	  a	  wellbore	  with	  good	  cement	  and	  the	  associated	  CBL	  log	  [27].	  
	  
	  
Partial	  cement:	  -­‐ Amplitude	  is	  low	  and	  moderate	  -­‐ VDL	  shows	  both	  wiggly	  formation	  signals	  and	  straight	  casing	  signals	  
	  
	  
Fig.	  	  6.2:	  Illustrates	  a	  wellbore	  with	  partial	  cement	  and	  the	  associated	  CBL	  log	  [27].	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No	  cement:	  -­‐ High	  amplitude	  -­‐ VDL	  straight,	  no	  formation	  signals.	  “V”	  type	  chevron	  patterns	  are	  seen	  at	  collars	  
	  
	  
Fig.	  	  6.3:	  Illustrates	  a	  wellbore	  with	  no	  cement	  and	  the	  associated	  CBL	  log	  [27].	  
	  
6.5.2 UltraSonic	  Image	  Tool	  [26]	  
	  
USIT	   is	   a	   ultrasonic	   scanning	   or	   imaging	   acoustic	   tool	   used	   to	   evaluate	   the	   casing	   condition	   and	  
cement	  sheath	  in	  the	  annular	  space.	   Instead	  of	  a	  separate	  transmitter	  and	  receivers,	  the	  ultrasonic	  
source	  and	  receivers	  are	  configured	  as	  a	  transducer.	  This	  ultrasonic	  transducer	  is	  rotated	  in	  the	  well	  
while	  sending	  out	  ultrasonic	  signals.	  The	  ultrasonic	  signals	  will	  create	  resonance	  that	  will	  be	  detected	  
by	   receivers.	   A	   log	   is	   recorded	   based	   on	   the	   signal	   frequency.	   Interpretation	   of	   the	   ultrasonic	  
waveform	   makes	   it	   possible	   to	   determine	   casing	   radius,	   casing	   thickness	   and	   impedance	   of	   the	  
material,	  which	  are	  in	  contact	  with	  both	  sides	  of	  the	  casing.	  The	  log	  is	  developed	  from	  the	  two	  wave	  
travel	  time	  from	  transducer	  to	  casing,	  the	  frequency	  of	  the	  signal	  and	  the	  die	  down	  response	  of	  the	  
signal.	  The	  results	  of	  the	  USIT	  are	  presented	  in	  image	  logs	  that	  provide	  visual	  presentation	  of	  cement	  
quality.	   If	  cement	  is	  present	  behind	  the	  casing	  impedance	  will	  be	  high.	  And	  if	  no	  cement	  is	  present	  
behind	  the	  casing	  impedance	  will	  be	  low.	  
	  
Unlike	   the	  CBL,	  USIT	  does	  not	  provide	  any	   information	  about	   the	  cement	   formation	   interface.	   It	   is	  
therefore	  useful	  to	  use	  both	  CBL	  and	  ultrasonic	  logs	  for	  cement	  evaluation.	  
	  
A	  log	  example	  of	  free	  pipe	  and	  no	  annular	  cement	  is	  illustrated	  in	  Fig.	  6.4.	  The	  log	  includes	  CBL	  and	  
impedance	  image	  to	  the	  right.	  Light	  color	  on	  the	  impedance	  image	  combined	  with	  straight	  VDL	  and	  
high	  amplitude	  indicates	  free	  pipe	  and	  no	  cement	  in	  annular.	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Fig.	  6.4:	  Illustration	  of	  USIT	  log	  in	  well	  with	  free	  pipe	  and	  no	  annular	  cement	  [27].	  
	  
In	  Fig.	  6.5	  a	  log	  example	  of	  well	  cemented	  casing	  is	  illustrated.	  Dark	  colors	  on	  the	  impedance	  image	  
combined	  with	  waved	  VDL	  and	  low	  amplitude	  indicates	  a	  well	  cemented	  casing	  and	  good	  cement	  in	  
annular	  space.	  	  
	  
	  
Fig.	  6.5:	  illustration	  of	  USIT	  log	  in	  well	  with	  well	  cemented	  casing	  [27].	  
	  
6.5.3 Factors	  affecting	  log	  quality	  [28]	  
	  
Several	  factors	  affect	  the	  response	  of	  bond	  log	  tools.	  Some	  of	  these	  factors	  are	  micro	  annulus,	  non-­‐
centralized	  casing	  and	  non-­‐centralized	  logging	  tool.	  	  
	  
A	  micro	  annulus	  is	  a	  very	  small	  annular	  gap	  between	  the	  casing	  and	  cement	  sheath	  of	  0.01-­‐0.1mm.	  If	  
a	  micro	  annulus	   is	   present	   it	   can	   cause	   trouble	   for	   the	  CBL/VDL	   interpretation.	   The	  micro	  annulus	  
may	  contain	  fluid	  or	  gas	  that	  will	  affect	  the	  interpretation	  of	  these	  logs.	  
	  
Non-­‐centralized	  casing	  makes	   it	  difficult	   to	   interpret	  bond	  status	  behind	   the	  casing.	  The	  casing	  will	  
then	   lean	   towards	   the	   formation	  wall	   and	  have	   little	   cement	  on	   the	   low	  side	  and	  a	   short	  distance	  
between	  casing	  and	  formation.	  On	  the	  high	  side	  the	  distance	  will	  be	  longer	  and	  there	  might	  be	  a	  gap	  
between	  the	  casing	  and	  the	  formation.	  Again	  this	  will	  damage	  the	  log	  interpretation.	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Logging	  tool	  centralization	  is	  a	  crucial	  factor	  for	  the	  results	  of	  the	  logging.	  USIT	  and	  CBL	  tools	  must	  be	  
centralized	  in	  the	  well	  for	  reliable	  log	  interpretation.	  	  Centralizers	  are	  used	  to	  keep	  the	  tool	  in	  center.	  
However,	   an	   increased	   number	   of	   centralizers	   may	   prevent	   the	   tool	   from	   a	   smooth	   and	   even	  
movement	   in	   the	   well.	   Uneven	   tool	   movement	   may	   create	   partial	   logging,	   which	   also	   affect	   the	  
reliability	  of	  the	  logs.	  	   	  
	  	  
Advancement	  of	  P&A	  operations	  by	  utilizing	  new	  PWT	  concept	  from	  Archer	   	  
	   	  
21	  	   	   	  
	   	  
7 Conventional	  methods	  for	  P&A	  
	  
The	  well	  barriers	   set	   to	  permanently	  plug	  a	  well	  must	   seal	   in	  all	  directions	  and	  establish	  complete	  
isolation	  of	  the	  wellbore.	  If	  the	  primary	  cement	  around	  the	  casing	  is	  sufficient	  in	  the	  plugging	  area,	  
and	  it	  can	  be	  verified,	  a	  cement	  plug	  with	  satisfying	  requirements	  can	  be	  placed	  inside	  the	  casing	  in	  
the	  wellbore.	  This	  is	  referred	  to	  as	  a	  cased	  hole	  cement	  plug,	  and	  it	  is	  basically	  an	  easy	  operation.	  
	  
7.1 Cut	  and	  pull	  
	  
However,	  satisfying	  primary	  cement	  behind	  the	  casing	  is	  rarely	  the	  case.	  The	  cement	  might	  be	  of	  bad	  
quality	  and	  even	  absent	   in	  the	  plugging	  area.	  To	  accomplish	  full	  cross	  sectional	  barriers,	   the	  casing	  
must	  then	  be	  removed.	  If	  the	  casing	  is	  free	  and	  loose,	  it	  can	  be	  cut	  at	  the	  required	  depth	  and	  pulled	  
out.	   When	   the	   casing	   is	   out,	   a	   cement	   plug	   can	   be	   set	   with	   direct	   contact	   to	   the	   formation,	   a	  
configuration	  often	  referred	  to	  as	  rock-­‐to-­‐rock,	  or	  open	  hole	  cement	  plug.	  
	  
7.2 Section	  milling	  
	  
To	   cut	   and	   pull	   the	   casing	   to	   access	   the	   formation	   is	   always	   the	   first	   option.	   However,	   it	   is	   often	  
impossible	   to	   pull	   out	   the	   desired	   casing	   due	   to	   various	   obstructions	   in	   the	   annulus.	   Old	   cement,	  
settled	  particles	  and	  barite	  may	  be	  found	  in	  the	  annular,	  not	  allowing	  the	  casing	  to	  be	  pulled.	  If	  the	  
casing	  cannot	  be	  pulled	  out,	  a	  more	  complex	  abandonment	  procedure	  must	  be	  performed.	  The	  need	  
for	  a	  section	  milling	  operation	  applies.	  
	  
Section	  milling	  means	  to	  drill	  out	  a	  section	  of	  the	  casing.	  A	  milling	  assembly	  is	  then	  run	  into	  the	  well	  
to	   the	   desired	   depth	   and	   cutting	   blades	   are	   extended	   by	   increasing	   the	   hydrostatic	   pressure.	   As	  
rotation	   is	   initiated,	   the	   cutting	  blades	   cuts	   through	   the	   casing	  wall	   horizontally,	   before	   the	  driller	  
lowers	  the	  milling	  assembly	  to	  mill	  out	  the	  casing	  section	  as	  illustrated	  in	  Fig.	  7.1.	  	  	  
	  
	  
Fig.	  7.1:	   Illustrates	  the	  milling	  principle.	  As	  the	  milling	  assembly	   is	  rotated	  and	  lowered,	  the	  cutting	  
blades	  mill	  out	  the	  casing	  wall.	  	  
	  
After	  the	  millig	  operation	  is	  performed,	  the	  open	  hole	  section	  is	  washed	  to	  get	  rid	  of	  swarf	  and	  debris	  
and	  the	  wellbore	  is	  circulated	  clean.	  	  
	  	  
Advancement	  of	  P&A	  operations	  by	  utilizing	  new	  PWT	  concept	  from	  Archer	   	  
	   	  
22	  	   	   	  
	   	  
7.2.1 Challenges	  with	  section	  milling	  [29,30]	  
	  
The	   milling	   operation	   is	   complex	   and	   time	   consuming	   and	   possesses	   several	   challenges	   and	  
uncertainties.	   Formation	   exposure,	   fluid	   properties,	   swarf	   handling	   and	   damaged	   well	   control	  
equipment	  are	  some	  of	  the	  main	  considerations.	  	  
	  
7.2.1.1 Open	  hole	  exposure	  
	  
Design	  of	  milling	   fluid	   is	   critical	   to	  perform	  a	   successful	  milling	  operation.	  As	   the	  mill	   removes	   the	  
casing	  and	  annulus	  cement,	  it	  will	  be	  an	  open	  hole	  with	  direct	  contact	  to	  the	  formation.	  Milling	  fluids	  
must	  therefore	  have	  sufficient	  weight	  to	  keep	  the	  open	  hole	  stable	  and	  proper	  viscosity	  to	  transport	  
swarf	  and	  debris	  to	  the	  surface	  to	  achieve	  good	  hole	  cleaning.	  Swarf	  and	  debris	  released	  in	  the	  well	  
will	   affect	   the	   viscous	   properties	   and	   pressure	   profile	   in	   the	   well.	   This	   might	   create	   Equivalent	  
Circulation	  Densities	  (ECD)	  exceeding	  the	  fracture	  gradient	  of	  the	  open	  hole	  section	  which	  can	  cause	  
fluid	   losses,	   swabbing,	   well	   control	   problems,	   poor	   hole	   cleaning	   and	   packing	   of	   cuttings	   in	   the	  
wellbore	   leading	   to	   stuck	   pipe.	   Especially	   in	   reservoirs	  where	   the	   fracture	   pressure	   is	   close	   to	   the	  
pore	  pressure	  milling	  can	  be	  difficult	  to	  perform.	  
	  
7.2.1.2 Sufficient	  Hole	  cleaning	  
	  
If	  hole	  cleaning	   is	  bad,	   the	  swarf	  might	  gather	   in	  so	  called	  “bird	  nests”.	  This	   is	   steel	   slices	  of	  swarf	  
twined	  and	  twisted	  together	  in	  a	  nest	  looking	  shape.	  Bird	  nest	  may	  accumulate	  where	  the	  velocity	  is	  
reduced	   as	   in	   liner	   hanger,	   BOP	   and	   in	   the	   riser.	   Bird	   nest	   accumulation	   is	   undesirable	   and	  
problematic.	  If	  bird	  nests	  form	  in	  the	  annular	  and	  ram	  BOP	  it	  can	  seriously	  affect	  the	  function	  and	  be	  
a	  HSE	  risk.	  Therefore,	  the	  BOP	  must	  be	  washed	  and	  cleaned	  after	  every	  milling	  run	  with	  a	  washing	  
tool.	   And	   when	   the	   milling	   operation	   is	   completed,	   the	   BOP	   should	   be	   opened,	   cleaned	   and	  
inspected	  on	  the	  inside.	  
	  
7.2.1.3 Low	  milling	  speed	  
	  
The	  milling	  speed	   is	   low,	  normally	  around	  2-­‐3m/hr	  and	   the	  weight	  on	  bit	   (WOB)	  must	  be	  adjusted	  
not	   to	   exceed	   the	   appropriate	  weight.	   Low	   speed	   and	  WOB	   is	   necessary	   to	   achieve	   efficient	   hole	  
cleaning	   and	   prevent	   large	   parts	   of	   the	   casing	   to	   be	   ripped	   off.	   Large	   parts	   of	   casing	   are	   hard	   to	  
circulate	  out,	  and	  can	  easily	  get	  stuck	  in	  the	  well,	  causing	  trouble.	  Also	  if	  the	  WOB	  is	  too	  high,	  there	  is	  
a	  risk	  that	  the	  mill	  can	  get	  jammed	  inside	  the	  casing.	  The	  rotation	  speed	  on	  the	  other	  hand	  must	  be	  
quite	  high	  to	  mill	  effectively,	  and	  keep	  the	  size	  of	  swarf	  and	  debris	  small	  and	  easier	  to	  circulate	  out.	  
	  
7.2.1.4 Rig	  vibrations	  
	  
When	  milling,	   the	  cutters	  of	   the	  mill	  assembly	  against	   the	  casing	  metal	  and	  casing	  cement	  creates	  
continuous	   large	   vibrations	   in	   the	   pipe.	   These	   vibrations	   transfer	   to	   the	   derrick	   and	   rig	   and	  might	  
release	   loose	   objects.	   To	   mitigate	   the	   risk	   of	   dropped	   objects,	   a	   so-­‐called	   “Dropped	   Objects	  
Management	  and	  Prevention	  (DROPS)	  check”	  must	  be	  performed	  in	  the	  derrick	  at	  least	  once	  a	  day.	  
During	  a	  DROPS	  check,	  drilling	  personnel	  carefully	  inspect	  the	  derrick	  looking	  for	  potential	  hazards	  in	  
loose	  objects.	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7.2.1.5 Wear	  on	  mill	  
	  
The	  wear	  damage	  of	  the	  milling	  assembly	  is	  also	  an	  issue	  to	  be	  aware	  of.	  The	  cutting	  blades	  are	  worn	  
out	  fast	  and	  the	  mill	  must	  therefore	  be	  changed	  to	  maintain	  efficient	  milling.	  The	  ware	  of	  the	  mill	  is	  
dependent	  on	  several	   factors	  such	  as	  quality	  of	   the	  casing	  or	   tubing,	   if	  cement	  present	   in	  annulus,	  
quality	  of	  cement	  in	  annulus	  and	  the	  weight	  applied	  on	  the	  mill.	  Often	  multiple	  runs	  are	  needed	  to	  
mill	  a	  165	  ft.	  (ca.	  50m)	  section.	  This	  implies	  much	  tripping	  up	  and	  down	  to	  change	  out	  the	  mill,	  which	  
again	  make	  the	  operation	  more	  time	  consuming.	  	  
	  
7.2.1.6 Swarf	  handling	  [31]	  
	  
Swarf	  handling	   is	   regarded	  as	  one	  of	   the	  main	   challenge	   in	   traditional	  milling.	  As	  presented	   in	   the	  
section	  above,	  many	  of	  the	  challenges	  are	  some	  how	  related	  to	  swarf	  and	  debris.	  In	  addition	  to	  this,	  
the	  swarf	  and	  debris	  are	  a	  big	  challenge	  when	   it	   comes	   to	  surface.	  A	  picture	  of	   swarf	  at	   surface	   is	  
illustrated	  in	  Fig.	  7.2.	  
	  
As	   the	   swarf	   is	   circulated	  up	   to	   surface,	   the	  drilling	  personnel	  will	   be	  exposed	   to	   swarf	  on	   several	  
occasions.	  Swarf	  and	  metal	  cuttings	  often	  have	  razor	  sharp	  edges	  and	  exposed	  personnel	  must	  use	  
dedicated	   personal	   protective	   equipment	   to	   avoid	   injuries	   such	   as	   cuts	   and	   stings.	   Also,	   during	  
milling	   operations,	   extra	   drilling	   personnel	   sometimes	   are	   required	   on	   the	   rig	   to	   take	   part	   in	   the	  
swarf	  handling.	  
	  
	  
Fig.	  7.2:	  Picture	  of	  swarf	  at	  surface.	  
	  
When	  the	  swarf	  comes	  to	  the	  surface	   it	  must	  be	  separated	  from	  the	  well	   fluid	  by	  a	  swarf	  unit	  and	  
shakers.	  However,	  it	  is	  difficult	  to	  remove	  the	  smallest	  particles	  that	  slip	  through	  the	  shaker	  screens.	  
Magnets	   are	   therefore	   installed	   in	   the	   flowline	   to	   catch	   these	   particles.	   The	   magnets	   must	   be	  
cleaned	  often	  to	  remain	  effective.	  If	  much	  fine	  steel	  particles	  pass	  through	  the	  magnets,	  they	  might	  
damage	  pumps,	  valves	  and	  other	  surface	  equipment.	  	  
	  
After	   the	   swarf	  has	  been	   separated	   it	   is	   transferred	   to	   containers	  and	   stored	  on	   the	   rig	  deck	  until	  
supply	   boats	   bring	   it	   to	   shore.	   The	   containers	   are	   quickly	   filled	   and	  must	   be	   changed	   frequently.	  
Several	   empty	   containers	   are	   therefore	   stored	  on	   the	   rig	   deck	   ready	   to	  be	   filled.	   The	   transport	   of	  
containers	  brings	  a	  challenge	  to	  logistics	  as	  the	  containers	  take	  up	  much	  space	  both	  on	  the	  rig	  deck	  
and	  on	  the	  boats.	  Also	  the	  number	  of	  heavy	  crane	  lifting	  operations	  will	   increase	  as	  the	  containers	  
are	  lifted	  up	  and	  down	  onto	  the	  supply	  boats.	  In	  an	  event	  of	  bad	  weather	  where	  the	  boats	  are	  not	  
able	  to	  operate,	  the	  challenge	  of	  logistics	  gets	  even	  worse.	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7.3 Challenges	  with	  P&A	  and	  existing	  technologies	  
	  
The	  process	  of	  conventional	  P&A,	  including	  milling,	  is	  time	  consuming	  and	  costly	  and	  possess	  several	  
challenges.	   The	   E&P	   companies	   are	   searching	   for	   new	   technology	   and	   methods	   to	   improve	   and	  
simplify	  P&A	  and	  slot	  recovery	  operations.	  The	  overall	  goal	  for	  the	  petroleum	  industry	  is	  to	  make	  the	  
P&A	  operation	  as	  cost	  effective	  as	  possible	  without	  compromising	  the	  quality.	  The	  industry	  is	  looking	  
for	  new	  innovative	  and	  technical	  solutions	  to	  meet	  the	  challenges	  possessed	  by	  P&A	  operations.	   In	  
addition	   to	   the	  challenges	   related	   to	   section	  milling	  described	   in	   sect.	  7.2.1,	   the	  conventional	  P&A	  
methods	   also	   faces	   challenges	   regarding	   quality,	   availability	   of	   rigs	   and	   information.	   These	  will	   be	  
described	  briefly	  in	  the	  	  following	  section.	  
	  
7.3.1 Removing	  casing	  	  
	  
As	   described	   in	   sect.	   7.1,	   permanent	   P&A	   is	   conventionally	   performed	   by	   cutting	   and	   pulling	   the	  
tubing	  and	  casing	  to	  access	  the	  formation,	  in	  order	  to	  place	  a	  cross-­‐sectional	  barrier.	  The	  string	  may	  
be	   stuck	  due	   to	  old	   cement	  and	   settled	  particles	   in	   the	  annulus.	  Time-­‐consuming	  multiple	   cut	  and	  
pull	  operations	  are	  then	  necessary	  to	  remove	  the	  casings.	  If	  still	  not	  able	  to	  cut	  and	  pull,	  the	  casing	  
has	   traditionally	   been	   removed	   by	   section	   milling.	   As	   described	   in	   section	   7.2.1,	   section	   milling	  
possess	  several	  challenges	  and	  uncertainties	  and	  is	  time	  consuming	  and	  costly.	  It	  is	  undesirable,	  but	  
up	  to	  recently,	   the	  only	  method	  to	  access	   the	   formation	  behind	  the	  casing	   for.	  Operators	  consider	  
the	  section	  milling	  operation	  a	  challenge,	  and	  are	  eager	  to	  find	  alternatives	  to	  avoid	  section	  milling.	  
	  
7.3.2 Quality	  of	  barriers	  
	  
As	  the	  purpose	  of	  P&A	  is	  to	  establish	  permanent	  barriers	  with	  eternal	  perspective	  the	  quality	  of	  the	  
barriers	  is	  crucial.	  The	  P&A	  responsibility	  do	  not	  end	  with	  the	  P&A	  activities	  and	  not	  even	  with	  sale	  of	  
the	  property.	   In	  an	  event	  of	  a	   failed	  seal,	   the	  operator	   is	   liable	   for	   the	  problem.	   In	  addition	   to	   the	  
tremendous	   cost	   related	   to	   re	   entry	   and	   fixing	   leaking	   barriers,	   the	   E&P	   companies	   also	   have	   to	  
consider	   the	   environmental	   damage	   and	   safety	   issues.	   It	   is	   therefore	   of	   great	   interests	   for	   the	  
responsible	  part	  to	  do	  a	  sufficient	  P&A	  operation	  the	  first	  time.	  	  
	  
7.3.3 Limited	  availability	  of	  rigs	  
	  
Traditionally	   P&A	   operations	   are	   performed	   by	   a	   rig	   due	   to	   the	   heavy	  work	   of	   pulling	   tubing	   and	  
casing	  or	  section	  milling.	  However,	  using	  a	  rig	  to	  perform	  permanent	  P&A	  is	  very	  expensive	  and	  time	  
consuming.	  In	  addition,	  with	  the	  high	  activity	  level,	  the	  drilling	  rig	  market	  is	  already	  in	  a	  position	  of	  
shortage.	   	   Currently	   it	   is	   not	   possible	   to	   perform	   this	   kind	   of	   heavy	   operations	   without	   a	   rig.	  
Operators	  are	  therefore	   looking	  for	  a	  way	  to	  set	  and	  verify	  permanent	  barriers	   in	  the	  well	  without	  
the	  use	  of	  a	  rig.	  
	  
7.3.4 Design	  the	  wells	  suitable	  for	  future	  P&A	  
	  
When	  designing	  new	  wells	   it	   should	  be	  kept	   in	  mind	   that	  eventually	  all	  wells	   shall	  be	  plugged	  and	  
abandoned.	  Optimum	  well	  construction	  for	  future	  P&A	  would	  avoid	  several	  of	  the	  challenges	  present	  
today	  if	  the	  initial	  well	  planning	  had	  incorporated	  other	  technology	  solutions.	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7.3.5 Relevant	  documentation	  archived	  and	  available	  
	  
Many	  of	  the	  wells	  to	  be	  plugged	  on	  the	  NCS	  in	  the	  years	  to	  come	  was	  drilled	  over	  30	  years	  ago.	  Many	  
of	  these	  wells	  do	  not	  have	  sufficient	  information	  regarding	  the	  well	  status	  and	  the	  life	  of	  the	  well	  in	  
detail.	  Information	  and	  documentation	  regarding	  all	  parameters	  of	  the	  well	  is	  necessary	  to	  plan	  and	  
perform	   a	   P&A	   operation.	   Extra	   work	   must	   therefore	   be	   executed	   to	   investigate	   and	   obtain	   the	  
required	  well	  information.	  
	  
In	   addition	   to	   the	   challenges	   presented	   above,	   extended	   collaboration	   between	   companies	   and	  
sharing	  of	  experience	  between	  drilling	  operators	  could	  benefit	  all	  parts	  on	  the	  P&A	  topic	  to	  move	  in	  
the	  right	  direction.	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8 The	  Perforate	  &	  Wash	  Tool	  
	  
To	  improve	  and	  streamline	  the	  P&A	  operation	  and	  avoid	  challenges	  with	  conventional	  methods,	  
new	   technologies	   has	   been	   introduced	   to	   the	  market	   over	   the	   last	   years.	   One	   of	   these	   new	  
technologies	  is	  the	  Perforate	  and	  Wash	  Tool	  by	  Archer.	  This	  PWT	  tool	  is	  designed	  to	  perforate	  a	  
selected	   casing	  or	   liner	   sections	  where	   a	   cement	  plug	   is	   to	   be	   set.	   Then	  wash	   the	  perforated	  
zone	   completely	   to	   clean	   out	   old	   cement	   and	   debris	   behind	   the	   casing.	   Following,	   cement	   is	  
pumped	   down	   the	   tubing	   and	   through	   the	   perforations.	   By	   performing	   this	  method	  with	   the	  
PWT	  tool,	  a	  permanent	  rock-­‐to	  rock	  well	  barrier	  plug	  is	  established.	  
	  
The	   first	   edition	   of	   this	   PWT	   tool	   was	   introduced	   in	   2009	   and	   the	   first	   job	   was	   successfully	  
conducted	   on	   the	   Ekofisk	   field	   in	   cooperation	   with	   ConocoPhillips.	   This	   edition	   of	   the	   tool	  
included	  a	  three	  trip	  system	  and	  will	  be	  referred	  to	  as	  the	  3	  trip	  PWT	  method.	  The	  3	  trip	  method	  
comprises	   three	   separate	   runs;	   perforating,	   washing	   and	   cementing.	   The	   first	   run	   include	  
perforating	   a	   selected	   interval	   of	   the	   casing.	   The	   second	   trip	   is	   washing	   the	   annulus	   in	   the	  
perforated	  section	  and	  the	  third	  trip	  include	  placement	  of	  a	  cement	  plug	  behind	  and	  above	  the	  
perforated	  interval.	  
	  
Through	  further	  development	  of	  the	  PWT	  method,	  the	  three	  applications	  of	  the	  PWT	  tool	  were	  
enabled	  in	  one	  single	  trip	  to	  improve	  efficiency	  of	  the	  operation	  and	  reduce	  tripping	  time.	  This	  
method	  will	  be	  referred	  to	  as	  the	  PWT	  1	  trip	  method.	  	  The	  three	  steps	  described	  above,	  are	  now	  
performed	   in	   the	   same	   run.;	   whereas	   the	   perforation	   gun	   is	   attached	   to	   the	   PWT	   string	   and	  
disconnected	  after	  firing	  the	  guns.	  Then,	  the	  perforated	  interval	  is	  washed	  with	  the	  tools	  already	  
in	   the	   string.	   After	  washing,	   the	   PWT	   tool	   is	   disconnected	   from	   the	  work	   string	   and	   left	   as	   a	  
foundation	  for	  the	  cement	  plug.	  The	  work	  string	  is	  now	  solely	  open-­‐ended	  pipe	  and	  the	  cement	  
plug	  can	  be	  placed.	  The	  one	  trip	  method	  has	  also	  been	  field	  proven	  with	  good	  results.	  
	  
As	  the	  latest	  advancement	  of	  the	  PWT	  concept,	  a	  new	  technique	  has	  been	  developed	  to	  place	  
cement	  in	  the	  perforated	  interval	  even	  more	  efficiently.	  This	  method	  will	  be	  referred	  to	  as	  the	  
new	  PWT	  technique	  and	  is	  yet	  to	  be	  field	  proven	  as	  a	  world	  first.	  With	  the	  new	  PWT	  technique	  
the	  perforation	  gun	  is	  run	  on	  wireline.	  Then,	  the	  perforated	  area	  is	  washed	  the	  same	  way	  as	  the	  
PWT	   1	   trip	   and	   3	   trip.	   Instead	   of	   disconnecting	   the	   PWT	   tool,	   cement	   is	   pumped	   though	   the	  
washing	   tool,	   enabling	   a	   good	   displacement	   and	   distribution	   of	   cement	   in	   the	   perforated	  
interval.	  
	  
The	  standard	  sizes	  of	  the	  PWT	  design	  include	  7”,	  7	  5/8”,	  9	  5/8”,	  9	  7/8”,	  10	  3/4”,	  13	  3/8”	  and	  13	  3/8”.	  
However,	  other	  sizes	  are	  available	  on	  request.	  
	  
In	   the	   following	   chapter,	   these	   PWT	   methods	   will	   be	   presented	   in	   detail	   and	   operational	  
sequences	  will	   be	   explained.	   As	   the	   3	   trip	   system	  has	   evolved	   to	   the	   1	   trip	   system	   and	   is	   no	  
longer	   as	   relevant,	   the	   main	   focus	   will	   be	   on	   the	   1	   trip	   PWT	   method	   and	   the	   new	   PWT	  
technique.	  
	  
	  
Fig.	   8.1:	   Illustration	   of	   the	   PWT	   1	   trip	  
tool.	  	  
(Courtesy	  of	  Archer).	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8.1 Planning	  phase	  
	  
A	  good	  and	  detailed	  planning	  phase	  is	  essential	  for	  a	  successful	  PWT	  operation.	  Each	  PWT	  job	  must	  
be	  designed	   for	   the	   specific	  well	  where	   the	   job	   is	   to	  be	  performed.	  All	   phases	  of	   the	   job	  must	  be	  
carefully	   evaluated	   and	   planned.	   Comprehensive	   operational	   procedures	   must	   be	   prepared	   and	  
handed	  to	  the	  executing	  offshore	  personnel	  and	  a	  prejob	  meeting	  shall	  be	  performed	  offshore	  prior	  
to	  any	  PWT	  job.	  In	  this	  meeting	  the	  details	  of	  the	  operation	  are	  presented	  to	  make	  sure	  all	  parties	  in	  
the	  operation	  are	  cooperating	  and	  understanding	  the	  operation	  to	  be	  performed.	  
	  
The	  PWT	  plugging	  should	  preferably	  be	  performed	  in	  a	  section	  of	  the	  well	  where	  the	  casing	  was	  not	  
cemented	  in	  a	  primary	  cement	  job.	  However,	   if	  the	  plug	  is	  to	  be	  set	  where	  primary	  cementing	  was	  
performed,	  an	  evaluation	  of	  the	  annular	  cement	  is	  necessary	  to	  see	  if	  the	  PWT	  method	  is	  applicable.	  
A	   certain	   amount	   of	   aged	   cement	   can	   be	   handled	   depending	   on	   the	   cement	   condition.	   Old	   and	  
fractured	  cement	  could	  most	  likely	  be	  washed	  out	  without	  further	  difficulties.	  	  
	  
If	  primary	  cementing	  was	  not	  performed	  in	  the	  plugging	  area,	  there	  is	  most	   likely	  a	  fluid	  occupying	  
the	   annular	   space.	   It	   is	   then	   important	   to	   know	  what	   type	   of	   fluid	   this	   is	   to	   be	   able	   to	   design	   a	  
suitable	  washing	  fluid.	  Either	  way,	  if	  a	  primary	  cementing	  job	  was	  performed	  or	  not,	  the	  content	  of	  
the	   annular	   must	   be	   known	   and	   evaluated	   through	   logging	   as	   described	   in	   sect.	   6.5.	   	   It	   is	   also	  
important	   that	   the	   log	   is	   relatively	  new	  due	   to	  potential	  alteration	  over	   time	   in	   the	   formation	  and	  
annular	  in	  the	  plugging	  area.	  
	  
Formation	  strength	  in	  the	  plugging	  area	  must	  be	  known	  for	  several	  reasons.	  The	  cement	  plug	  barrier	  
must	  be	  positioned	  at	  a	  depth	  with	  sufficient	  formation	  strength	  to	  prevent	  the	  formation	  rock	  from	  
fracturing	  when	  exposed	  to	  pressure	  buildup	  over	  time.	  Minimum	  formation	  strength	  must	  be	  larger	  
than	  the	  potential	  pressure	  buildup	  in	  the	  future.	  Also	  the	  formation	  strength	  must	  be	  evaluated	  to	  
make	  sure	  pressure	  during	  the	  washing	  and	  cementing	  sequence	  do	  not	  fracture	  the	  formation	  in	  the	  
plugging	  area.	  	  
	  
It	   is	   a	   fact	   that	   a	   great	   challenge	   in	   well	   operations	   is	   related	   to	   inner	   diameter	   (ID)	   and	   outer	  
diameter	   (OD).	  Wellbore	  properties	  and	  casing	   sizes	  must	  be	  carefully	  evaluated	   to	  make	  sure	   the	  
PWT	  tool	  is	  allowed	  to	  enter	  in	  the	  well	  at	  the	  correct	  setting	  depth.	  	  
	  
8.1.1 Detailed	  Operation	  Procedure	  (DOP)	  
	  
Prior	   to	   the	   PWT	   plugging	   operation	   a	   Detailed	  Operation	   Procedure	   (DOP)	   is	   prepared.	   The	   DOP	  
should	  consider	  all	  parameters	  affiliated	  with	   the	  operation	  such	  as	  well	   information,	  preparations	  
for	  the	  operation,	  procedures,	  operation	  execution	  plan	  and	  after	  operation	  checklist.	  	  
	  
Well	  information	  include	  well	  data	  such	  as	  well	  pressures,	  temperatures,	  mud	  properties	  in	  the	  well	  
and	  information	  about	  casing	  properties	  and	  depths.	  
	  
Technical	   limitations	  such	  as	  max	  running	  speed	  with	   the	  PWT	   in	   the	  well,	  max	   flow	  rates	   through	  
PWT	  and	  specifications	  regarding	  inner	  diameter	  (ID)	  and	  outer	  diameter	  (OD)	  sizes	  is	  also	  included.	  
	  
Preparation	  for	  the	  operation	  include	  preparation	  checklists	  for	  all	  parties	  involved	  in	  the	  operation.	  
The	   operator	   company	   is	   the	   responsible	   part	   and	   must	   prepare	   the	   overall	   plan.	   Contractor	   is	  
responsible	   for	   running	   the	   equipment	   on	   drill	   floor.	   Contractor	   must	   prepare	   all	   the	   required	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equipment	  such	  as	   top	  drive,	   iron	  roughneck	  and	  star	   racker	  and	  make	  sure	  to	  have	  suitable	  cross	  
overs	  and	  kelly	  cocks	  in	  place	  and	  ready.	  	  
	  
Service	   companies	   are	   responsible	   for	   the	   cementing	   part	   of	   the	   operation	   and	   must	   prepare	   a	  
cementing	  procedure	  including	  cement	  design.	  
	  
Archer	  oiltools	  will	  also	  have	  their	  own	  personnel	  offshore	  to	  follow	  up	  on	  the	  PWT	  tool	  and	  make	  
sure	  the	  operation	  is	  performed	  according	  to	  the	  procedures.	  	  
	  
Procedures	  regarding	  the	  contractors	  and	  service	  companies	  standard	  operations	  are	  included	  in	  the	  
DOP.	   This	   includes	   standard	  procedures	   for	   tripping	   in	   and	  out	   of	   the	  well,	   cementing	   procedures	  
and	  procedure	  for	  the	  PWT	  operation.	  
	  
Operation	  execution	  plan	   is	   the	  detailed	  step-­‐by-­‐step	  plan	  to	  execute	  the	  PWT	  operation.	  Here	  all	  
steps	  of	   the	  operation	  will	  be	   included	  such	  as	  PWT	  BHA	  preparation,	   tripping	   restrictions,	  how	  to	  
adjust	  pump	  pressure	  and	  how	  to	  perform	  the	  perforate,	  wash	  and	  cement	  sequence	  with	  the	  PWT	  
tool.	  
	  
After	   operation	   checklist	   include	   the	   after	   action	   review	   and	   evaluation	   of	   the	   PWT	   job.	   Here	   a	  
checklist	   for	   all	   relevant	   experience	   should	   be	   registered,	   both	   positive	   and	   negative.	   This	  
information	  is	  valuable	  for	  developing	  better	  procedures	  and	  take	  lesson	  learned	  to	  perform	  an	  even	  
better	   job	   the	   next	   time.	   Also	   all	   test	   results	   from	   the	   operation	   and	   checklists	   for	   correct	   de-­‐	  
mobilization	  of	  the	  equipment	  are	  included.	  
	  
8.1.2 Fluid	  design	  
	  
Correct	  fluid	  design	  is	  essential	  for	  a	  successful	  PWT	  operation.	  All	  fluids	  circulated	  in	  and	  out	  of	  the	  
annular	  space	  must	  be	  designed	  with	  respect	  to	  rheology	  and	  viscosity	  and	  density.	  The	  fluids	  must	  
be	  compatible	  with	  each	  other	  to	  avoid	  intermixing	  and	  contamination	  of	  the	  cement	  resulting	  in	  a	  
poor	  cement	  job	  and	  bad	  barrier.	  In	  addition	  the	  fluids	  must	  be	  adaptable	  for	  section	  milling,	  which	  is	  
the	  contingency	  for	  the	  PWT	  operation.	  	  
	  
8.1.2.1 Wash	  fluid	  
	  
The	  wash	  fluid	  is	  used	  to	  wash	  the	  annular	  space	  behind	  the	  perforated	  interval	  prior	  to	  placing	  the	  
cement	  plug.	  An	  important	  application	  of	  the	  washing	  fluid	  is	  to	  minimize	  fluid	  losses.	  The	  wash	  fluid	  
is	  in	  direct	  contact	  with	  the	  formation	  through	  the	  perforated	  casing.	  To	  minimize	  losses	  the	  washing	  
fluid	  must	  contain	  some	  particles.	  The	  amount	  particles	  must	  be	  calculated	  to	  avoid	  bridging	  across	  
the	   perforations.	   Bridging	   over	   the	   perforations	   is	   undesirable	   and	   could	   lead	   to	   blocked	  
perforations,	   insufficient	   washing	   and	   a	   thick	   filtercake	   that	   could	   cause	   contamination	   of	   the	  
cement.	   The	   particles	   in	   the	  wash	   fluid	  will	   contribute	   to	   increased	   ECD	   during	  washing.	   The	   ECD	  
must	  be	   carefully	  monitored	  and	  adjusted	  by	  pumping	  pressure	   to	  not	  exceed	   the	   strength	  of	   the	  
formation.	   If	   the	   ECD	   exceed	   the	   formation	   strength	   fluid	   losses	   will	   take	   place.	   In	   addition,	   the	  
washing	  fluid	  must	  have	  sufficient	  viscosity	  to	  lift	  debris	  and	  dirt	  washed	  out	  from	  the	  annular	  up	  to	  
surface.	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8.1.2.2 Spacer	  fluid	  
	  
Spacer	   is	   pumped	   into	   the	   wellbore	   ahead	   of	   cement	   in	   order	   to	   clean	   and	   prepare	   the	   well	   for	  
cement.	  The	  spacer	  fluid	  displaces	  the	  wash	  fluid	  to	  separate	  the	  cement	  from	  the	  wash	  fluid.	  Spacer	  
fluid	  must	  be	  designed	  with	  proper	  rheology	  and	  density	  to	  completely	  fill	  up	  the	  annular	  space	  and	  
all	  void	  spaces	  in	  the	  perforated	  section.	  Insufficient	  displacement	  of	  wash	  fluid	  may	  allow	  it	  to	  get	  in	  
contact	  with	  the	  cement	  and	  cause	  contamination.	  Also	  the	  spacer	  must	  be	  designed	  with	  properties	  
allowing	  it	  to	  be	  displaced	  by	  cement.	  Another	  important	  purpose	  of	  the	  spacer	  fluid	  is	  to	  completely	  
water	  wet	   all	   surfaces	   to	   ensure	   sufficient	   cement	   to	   formation	   and	   cement	   to	   casing	   bonding.	   A	  
standard	  water	  based	  spacer	  satisfying	  the	  properties	  described	  above	  has	  been	  used	   for	   the	  PWT	  
operations	  performed.	  
	  
8.1.2.3 Cement	  
	  
The	   cement	   is	   pumped	  behind	   the	   spacer	   fluid	   to	   establish	   the	  well	   barrier.	   Cement	   prepared	   for	  
PWT	   plugging	   operations	   must	   be	   designed	   to	   fit	   the	   specific	   fields	   where	   it	   shall	   be	   applied.	  
Appropriate	  cement	  additives	  must	  be	  added	  to	  handle	  gas	  migration	  and	  fluid	  loss.	  A	  relatively	  high	  
fluid	  loss	  is	  desirable	  to	  hold	  squeeze	  pressure	  and	  dehydrate	  the	  cement	  against	  the	  formation,	  to	  
form	  an	  impermeable	  barrier.	  However,	  fluid	  loss	  can	  not	  be	  too	  high	  due	  to	  potential	  accumulation	  
of	   bridging	   across	   the	   perforations.	   Also	   for	   the	   cement,	   proper	   rheology	   is	   important	   for	   good	  
displacement	   of	   the	   spacer.	   	   Another	   consideration	   for	   cement	   design	   is	   correct	   thickening	   time.	  
Cement	  must	  be	  designed	  with	  appropriate	  thickening	  time	  to	  form	  a	  good	  barrier.	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8.2 The	  1	  trip	  PWT	  method	  
	  
The	  1	  trip	  PWT	  method	  has	  enabled	  perforating,	  washing	  and	  cementing	  in	  one	  single	  run.	  	  
	  
8.2.1 Bottom	  hole	  assembly	  
	  
The	  BHA	  of	  the	  1	  trip	  PWT	  tool	  is	  illustrated	  in	  Fig	  8.2.	  Starting	  at	  the	  lower	  end,	  the	  BHA	  consist	  of:	  
	   -­‐ Tubing	  Conveyed	  Perforating	  (TCP)	  gun	  -­‐ Ball	  seat	  subs	  -­‐ Swab	  cups	  -­‐ High	  pressure	  washer	  -­‐ Disconnect	  sub	  
	  
	  
	  
Figure	  8.2:	  Illustration	  of	  the	  1	  trip	  PWT	  tool	  with	  description	  of	  components.	  
	  
8.2.1.1 Perforation	  gun	  design	  
	  
The	  TCP	  gun	   is	   installed	  at	   the	  bottom	  of	   the	  BHA.	   It	  will	   vary	   in	   length	  depending	  on	   the	  desired	  
perforation	   interval,	   but	   is	   usually	   about	   165	   ft.	   long	   (ca.	   50m).	   It	   comprises	   a	   pressure	   activated	  
firing	  head	  and	  a	  carrier	  loaded	  with	  explosives.	  	  
	  
The	  TCP	  gun	  is	  configured	  to	  fire	  12	  shots	  per	  ft.	  with	  a	  hole	  diameter	  of	  0.48	  inches	  –	  0.52	  inches	  
(1.2cm	  –	  1.3cm).	  The	  hole	  diameter	  is	  relatively	  big	  in	  terms	  of	  perforation	  diameter.	  This	  is	  to	  get	  as	  
much	  fluid	  as	  possible	  into	  the	  annular	  space,	  creating	  a	  vortex	  to	  wash	  through	  the	  annular	  space.	  
With	  big	  holes	   in	   the	   casing,	  debris	  and	  dirt	   from	   the	  annular	   is	  more	  efficiently	  washed	  out.	  Also	  
solid	  particles	  in	  the	  size	  range	  of	  the	  perforated	  holes	  are	  more	  likely	  to	  pass	  trough	  the	  holes.	  	  
	  
Another	   application	   of	   hole	   size	   design	   is	   to	   provide	   sufficient	   backpressure	   to	  wash	   efficiently.	   A	  
certain	  friction	  force	  trough	  the	  holes	  will	  create	  the	  vortex.	  The	  vortex	  creates	  a	  turbulent	  flow	  that	  
drags	   along	   debris	   and	   dirt	   and	   transports	   it	   back	   into	   the	   wellbore.	   Hole	   size	   design	   is	   also	  
configured	  to	  control	  the	  ECD	  and	  fluid	  loss	  during	  washing	  and	  plug	  placement.	  	  
	  
The	  12	  shots	  are	  configured	  to	  achieve	  a	  135/45-­‐degree	  phasing	  in	  a	  spiral	  shape	  around	  the	  casing,	  
as	   illustrated	   in	   Fig	   8.3.	   This	   phasing	   will	   not	   weaken	   the	   casing	   strength	   as	   much	   as	   a	   straight	  
horizontal	  phasing	  would	  have	  done.	  This	  phasing	  will	  also	  provide	  efficient	  washing	  and	  cementing	  
in	  a	  360	  degrees	  circumference.	  Fig.	  8.3	  illustrates	  the	  perforation	  pattern	  on	  1ft.	  of	  casing.	  
	  
Ball	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Figure	  8.3:	  Illustration	  of	  perforation	  pattern	  on	  1ft.	  of	  the	  casing.	  	  
	  
8.2.1.2 HSE	  considerations	  
	  
Perforation	   guns	   contain	   explosives	   and	   must	   therefore	   be	   handled	   according	   to	   the	   operators	  
procedures.	   The	   perforation	   gun	   must	   be	   carried	   in	   a	   specially	   designed	   basket	   and	   placed	   on	   a	  
separate	  part	  of	  the	  deck.	  No	  crane	  lifting	  should	  be	  performed	  over	  the	  perforation	  guns.	  
	  
As	  mentioned	   above	   the	   perforation	   gun	   comprises	   a	   pressure	   activated	   firing	   head	   and	   a	   carrier	  
loaded	  with	  explosives.	  When	  the	  PWT	  BHA	  is	  made	  up	  and	  prepared	  for	  operation,	  the	  firing	  head	  is	  
installed	  onto	  the	  explosives	  carrier.	  The	  TCP	  gun	  will	  then	  be	  armed	  and	  extreme	  caution	  must	  be	  
taken.	  According	  to	  procedures	  all	  decks	  below	  rig	  floor	  must	  be	  blocked	  off	  with	  barriers	  until	  the	  
perforation	  gun	  is	  100m	  below	  the	  wellhead	  and	  no	  boats	  should	  be	  present	  under	  the	  platform	  as	  
the	  gun	  is	  lowered.	  	  
	  
Depending	  on	   the	   requirements	   from	  the	  operator	  and	   if	   the	  nearby	  wells	  are	  production	  wells	  or	  
injection	  wells,	   the	  production	  must	  be	   shut	  off.	  Usually	   if	   there	  are	  production	  wells	  within	  a	  3m	  
radius	  of	   the	  well	   to	  be	  perforated,	   these	  wells	  must	  be	  shut	  off	  until	   the	  perforation	  gun	   is	  100m	  
below	  sea	  floor.	  
	  
Also,	  as	  the	  perforation	  gun	  is	  lowered	  into	  the	  well,	  driller	  must	  make	  sure	  that	  slips	  is	  not	  set	  when	  
perforation	  gun	  is	  in	  the	  BOP	  area.	  If	  an	  incident	  occurred	  and	  the	  perforation	  gun	  is	  fired	  inside	  the	  
BOP,	  it	  would	  cause	  considerable	  damage	  to	  the	  BOP	  functions.	  A	  non-­‐functional	  BOP	  is	  a	  worst-­‐case	  
scenario	   and	   not	   an	   option	   on	   a	   platform.	   It	   is	   therefore	   important	   to	   minimize	   time	   of	   the	  
perforation	  gun	  in	  the	  BOP	  and	  wellhead	  area.	  
	  
8.2.1.3 Ball	  seat	  sub	  
	  
The	  ball	  seat	  sub	  is	  located	  above	  the	  TCP	  gun.	  The	  ball	  seat	  sub	  contains	  one	  or	  several	  ball	  seats.	  
Each	  ball	  seat	   is	  designed	  to	  fit	  a	  specific	  ball	  size	  and	  stop	  the	  ball	  as	   it	   lands	   in	   its	  respective	  ball	  
seat.	  The	  function	  of	  the	  ball	  seats	  is	  to	  determine	  the	  flow	  path	  during	  a	  PWT	  operation.	  When	  the	  
ball	  lands	  in	  its	  ball	  seat,	  the	  flow	  path	  will	  be	  blocked	  and	  the	  flow	  will	  be	  redirected	  to	  another	  flow	  
path.	  
	  
Each	   ball	   seat	   is	   installed	   with	   a	   certain	   amount	   of	   shear	   bolts.	   The	   shear	   bolts	   are	   designed	   to	  
manage	  a	  certain	  amount	  of	  force	  through	  hydrostatic	  pressure	  before	  they	  break	  off.	  If	  the	  operator	  
want	   to	   blow	  out	   the	   ball	   seat	   and	  open	   the	   previous	   flow	  path	   again,	   pressure	   can	  be	   increased	  
above	  designed	  shear	  strength.	  The	  shear	  bolts	  will	  then	  break	  off	  allowing	  the	  ball	  seat	  to	  be	  blown	  
out.	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During	   the	   PWT	   operation	   a	   ball	   is	   dropped	   into	   the	   pipe	   from	   drill	   floor	   and	   forced	   down	   by	  
pumping	  pressure.	  When	  the	  ball	  reaches	  its	  respective	  ball	  seat,	  the	  bypass	  flow	  trough	  the	  tool	  will	  
be	  sealed	  off.	  The	  flow	  will	   then	  be	  directed	  through	  the	  outlet	  ports	  of	  the	  high-­‐pressure	  washer.	  
The	  tool	  is	  then	  in	  washing	  mode	  and	  pump	  pressure	  can	  be	  increased	  up	  to	  maximum	  loss	  free	  rate	  
to	  wash	  out	  the	  annular	  space.	  	  
	  
On	   this	   tool,	   several	   ball	   seats	   can	   be	   installed.	   By	   installing	   several	   ball	   seats,	   the	   operator	   has	  
opportunity	  to	  switch	  between	  bypass	  mode	  for	  circulation	  and	  washing	  mode,	  for	  as	  many	  times	  as	  
they	  have	  ball	  seats.	  This	  configuration	  can	  be	  useful	  if	  some	  situation	  implies	  the	  need	  of	  circulation	  
through	  the	  tool	  after	  washing	  is	   initiated.	  For	  example	  if	  much	  dirt	  and	  debris	  are	  generated	  form	  
the	  washing	  job	  and	  starts	  to	  pack	  off	  in	  the	  well	  above	  the	  PWT	  tool	  a	  challenge	  arise.	  Since	  the	  flow	  
is	  directed	   through	   the	  high	  pressure	  washer	  and	   through	   the	  perforations	  and	  annular	   space,	   the	  
flow	  rate	  and	  lifting	  capacity	  is	  reduced.	  To	  solve	  this	  the	  ball	  seat	  directing	  the	  flow	  trough	  the	  high	  
pressure	  washer	  can	  be	  blown	  out	  which	  again	  allow	  the	  flow	  to	  circulation	  through	  the	  PWT	  tool.	  
The	  flow	  will	  then	  be	  as	  illustrated	  in	  Fig.	  8.4.	  
	  
	  
	  
	  
	  
1. Down	  the	  workstring	  and	  through	  the	  PWT	  tool	  
	  
2. Out	  the	  bottom	  end	  of	  the	  tool	  and	  back	  into	  the	  tool	   in	  the	  flowport	  below	  
the	  lower	  swab	  cup.	  
	  
3. Through	  the	  tool	  and	  out	  the	  flowport	  above	  the	  upper	  swab	  cup.	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
	  
Figure	   8.4:	   Illustration	  
of	  the	  flowpath	  	  
in	  bypass	  circulation	  mode.	  	  
	  
	  
By	   circulation	   through	   the	   tool	   as	   described	   above,	   higher	   circulation	   rates	   are	   achieved	   which	  
increase	  the	  lifting	  capacity	  of	  dirt	  and	  debris	  towards	  surface.	  	  Less	  pressure	  is	  then	  lost	  through	  the	  
perforations	   and	   through	   the	   annular.	  When	   the	   dirt	   is	   circulated	   to	   surface,	   the	   ball	   seat	   can	   be	  
blown	  out	  by	  increasing	  the	  pressure	  above	  the	  shear	  pressure	  of	  the	  ball	  seat,	  and	  a	  new	  ball	  can	  be	  
dropped	  to	  initiate	  the	  washing	  sequence	  again.	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8.2.1.4 Swab	  cups	  
	  
The	  swab	  cups	  are	  located	  under	  and	  above	  the	  outlet	  ports	  for	  the	  high	  pressure	  washer.	  The	  swab	  
cups	  are	  designed	  to	  isolate	  and	  seal	  off	  a	  short	  section	  of	  the	  casing	  where	  washing	  is	  performed.	  A	  
maximum	  pressure	  of	  5000	  psi	  (345	  bar)	  can	  be	  applied	  between	  the	  cups.	  
	  
During	  the	  washing	  sequence	  the	  PWT	  tool	  is	  moved	  upwards	  and	  downwards.	  The	  isolated	  area	  will	  
then	   undergo	   flushing	   at	   high	   fluid	   velocities	   to	   clean	   outer	   casing	   surface,	   annular	   space	   and	  
formation	  wall.	  For	  best	  possible	   isolation,	  the	  outer	  diameters	  of	  the	  swab	  cups	  are	  slightly	   larger	  
than	  the	  inner	  diameter	  of	  the	  casing.	  The	  rubber-­‐like	  packer	  material	  of	  the	  swab	  cups	  allows	  them	  
to	  get	  compressed	  and	  forced	  into	  slightly	  smaller	  tubing.	  
	  
When	  the	  PWT	  tool	  is	  run	  into	  the	  well,	  a	  bypass	  configuration	  allows	  well	  fluids	  to	  bypass	  the	  swab	  
cups	   through	  channels	   inside	   the	   tool.	   The	   tool	   is	   then	   in	   tripping	  mode.	  This	  will	   avoid	   surge	  and	  
swab	  effects	  created	  by	  the	  swab	  cups	  and	  allows	  a	  higher	  tripping	  speeds	  which	  save	  valuable	  rig	  
time.	  
	  
The	  swab	  cups	  are	  fixed	  to	  the	  toolstring	  during	  the	  operation,	  but	  the	  distance	  between	  them	  can	  
be	   adjusted	   prior	   to	   the	   operation	   for	   optimal	   performance.	   Fig.	   8.5	   illustrates	   three	   different	  
options	  for	  the	  distance	  between	  upper	  and	  lower	  cups.	  
	  
	  
Figure	  8.5:	  Three	  different	  options	  available	  for	  distance	  between	  swab	  cups.	  (Courtesy	  of	  Archer).	  
	  
The	   swab	   cups	   have	   two	   important	   functions	   during	   the	   PWT	   job.	   The	   first	   function	   is	   the	   one	  
described	  above	  regarding	  sealing	  and	   isolation	  during	  washing.	  The	  second	  function	   is	   to	  create	  a	  
mechanical	   foundation	  for	  the	  following	  cement	  plug.	  After	  the	  washing	  sequence,	  the	  PWT	  tool	   is	  
positioned	   below	   the	   perforation	   interval	   and	   disconnected	   from	   the	   drill	   string.	   The	   swab	   cups	  
together	   with	   the	   PWT	   tool	   will	   remain	   in	   its	   well	   position	   due	   to	   the	   friction	   of	   the	   swab	   cups	  
against	  the	  inner	  casing	  wall.	  That	  way,	  the	  well	  is	  sealed	  off	  with	  a	  foundation	  and	  ready	  to	  receive	  
cement	  to	  complete	  the	  plugging	  operation.	  
	  
A	  concern	  with	   the	  swab	  cups	   is	   the	  worn	  suffered	   from	  the	  sharp	  metal	  edges	  of	   the	  perforation	  
holes	  while	  moving	  up	  and	  down	  during	  washing.	  However,	  the	  perforation	  hole	  size	  is	  designed	  to	  
prevent	  damage	  to	  the	  cups.	  The	  casing	  steel	  around	  the	  perforation	  hole	  edge	  will	  receive	  a	  slight	  
bend	  outwards	   as	   the	  perforation	  hole	   is	   forced	   through	   the	   steel.	  Due	   to	   this	   bend	   the	   cups	  will	  
slide	  over	  the	  perforated	  holes	  with	  minimum	  amount	  of	  wear.	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This	   PWT	  design	   contains	   double	   swab	   cups	   to	   be	  more	   resistant	   to	  wear,	   better	   handle	   the	   high	  
pressure	   between	   the	   cups,	   and	   create	  more	   friction	   to	   work	   as	  mechanical	   plug.	   The	   secondary	  
swab	  cup	  is	  designed	  as	  support	  for	  the	  primary	  swap	  cup,	  and	  a	  reserve	  if	  the	  primary	  swab	  cup	  is	  
damaged.	  
	  
8.2.1.5 High	  pressure	  washer	  
	  
The	  high	  pressure	  washer	   is	   located	  between	  the	  swab	  cups.	  The	  high	  pressure	  washer	   is	   simply	  a	  
steel	  tubular	  with	  outlet	  ports	  allowing	  fluid	  to	  be	  pumped	  through	  at	  high	  rate.	  During	  the	  washing	  
sequence	  flow	  rates	  up	  to	  2200	  Liter	  per	  minute	  (LPM)	  is	  applied.	  High	  flowrate	  through	  the	  outlet	  
ports	   are	   needed	   to	   handle	   debris	   from	   perforations	   and	   increases	   efficiency	   of	   the	   washing.	  
However,	  the	  pressure	  must	  not	  exceed	  the	  fracture	  pressure	  of	  the	  formation.	  Formation	  integrity	  
must	   be	   known	   before	   the	   PWT	   operation	   is	   performed	   to	   avoid	   fracturing	   the	   formation.	   The	  
perforated	   interval	   should	   be	  washed	  with	  maximum	   loss	   free	   rate	   until	   pressure	  monitoring	   and	  
return	  show	  indications	  of	  a	  clean	  annular.	  	  
	  
When	   the	   pressure	   gauges	   at	   drill	   floor	   indicates	   a	   pressure	   drop,	   the	   flow	  meets	   low	   resistance	  
going	   through	   the	  annular	   space	  and	  back	   trough	   the	  perforations.	   This	   is	   an	   indication	  of	   a	   clean	  
annular	  without	  obstacles	  such	  as	  debris	  and	  dirt.	  If	  the	  return	  on	  shaker	  seems	  to	  be	  clean	  also,	  it	  
can	  be	  assumed	  that	  the	  annular	  is	  clean.	  
	  
Satisfying	  washing	  of	   the	  annular	   is	  crucial	   for	  a	  successful	  plugging	  operation.	  Proper	  washing	  will	  
most	   likely	  remove	  all	  previous	  fluids	  and	  debris	   in	  annular	  space,	  and	  prepare	  the	  well	   for	  a	  good	  
cement	  job.	  
	  
8.2.1.6 Disconnect	  sub	  
	  
A	  disconnect	  sub	  is	  located	  above	  the	  swab	  cups	  and	  allows	  the	  string	  to	  be	  disconnected	  from	  the	  
PWT	  tool.	  When	  the	  tool	  is	  disconnected,	  the	  lower	  part	  of	  the	  disconnected	  drill	  string	  will	  function	  
as	  cement	  open	  end	  DP	  (drill	  pipe).	  The	  disconnect	  sub	  is	  designed	  on	  the	  same	  principle	  as	  the	  ball	  
seats.	  A	  selected	  number	  of	  shear	  bolts	  are	  connecting	  the	  disconnect	  sub	  and	  the	  PWT	  tool.	  As	  the	  
PWT	   tool	   is	   ready	   to	  be	  disconnected,	  a	   custom	  made	  ball	   is	  dropped	  and	   lands	   in	   the	  disconnect	  
sub.	  Pressure	   is	   then	   increased	  by	  pumping.	  When	  the	  shear	  pressure	  off	   the	  bolts	   is	   reached,	   the	  
bolts	  break	  off	  and	  the	  tool	  is	  released.	  
	  
8.2.2 Operational	  sequence	  for	  1	  trip	  PWT	  method	  
	  
Prior	  to	  running	  any	  parts	  of	  equipment	  down	  the	  hole,	  each	  part	  should	  be	  inspected	  on	  the	  rig	  and	  
tested	  to	  verify	  integrity	  according	  to	  procedures	  in	  the	  DOP.	  
	  
The	  PWT	  tool	  is	  then	  connected	  to	  the	  working	  string	  and	  lowered	  into	  the	  well.	  As	  the	  PWT	  tool	  is	  
run	   into	   the	   well	   it	   must	   be	   avoided	   to	   set	   slips	   when	   PWT	   BHA	   are	   located	   in	   BOP	   area.	  
Configurations	  of	  the	  BOP	  are	  not	  suited	  for	  the	  dimensions	  and	  design	  of	  the	  PWT	  BHA	  and	  would	  
therefore	  not	  work	  properly	  if	  an	  incident	  occurred.	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8.2.2.1 Perforating	  
	  
While	   tripping	   into	   the	  well	   it	   is	   important	   to	  have	  good	  control	  of	   the	  depth	  of	   the	  PWT	  to	  make	  
sure	  the	  plug	   is	   installed	  at	  the	  correct	  depth	   in	  the	  well.	  When	  the	  PWT	  tool	   is	   located	  at	  desired	  
depth,	  the	  smallest	  ball	  is	  dropped	  into	  the	  pipe	  from	  drill	  floor.	  Pumping	  is	  initiated	  and	  the	  ball	  is	  
forced	  down	  the	  pipe	  and	  landed	  in	  the	  ball	  catcher	  to	  fire	  off	  the	  perforation	  gun.	  All	  perforations	  
are	  fired	  at	  the	  same	  time.	  The	  perforation	  gun	  being	  fired	  is	  illustrated	  in	  Fig.	  8.6.	  
	  
	  
Figure	  8.6:	  Illustration	  of	  the	  perforations	  being	  fired.	  (Courtesy	  of	  Archer).	  
	  
After	  the	  TCP	  gun	  has	  fired,	  it	  will	  automatically	  disconnected	  from	  the	  rest	  of	  the	  BHA	  and	  drop	  into	  
the	  well.	  The	  well	  must	  have	  sufficient	  space	  below	  the	  perforated	  section	  to	  house	  the	  TCP	  gun.	  This	  
free	  space	  may	  be	  referred	  to	  as	  a	  rat	  hole	  and	  must	  be	  able	  to	  house	  the	  TCP	  gun	  as	  well	  as	  the	  rest	  
of	   the	  PWT	  tool.	  However,	   in	  a	   situation	  where	   the	  well	  do	  not	  allow	   the	  TCP	  gun	  and	  PWT	  to	  be	  
dropped,	  it	  can	  be	  pulled	  out	  of	  hole	  (POOH)	  and	  disconnected	  at	  the	  rig	  floor.	  
	  
8.2.2.2 Washing	  
	  
When	   the	   perforation	   sequence	   is	   completed	   the	   PWT	   is	   lowered	   to	   the	   upper	   area	   of	   the	  
perforations.	  The	  next	  ball	  is	  dropped	  with	  a	  slightly	  larger	  size.	  As	  the	  ball	  is	  landed	  in	  its	  respective	  
ball	   catcher,	   the	   fluid	   flow	  will	   be	   redirected	   from	   the	   bypass	  mode	  used	   for	   tripping,	   to	  washing	  
mode.	   The	   flow	   is	   now	  directed	   through	   the	  outlet	   ports	   of	   the	  high	  pressure	  washer.	  Washing	   is	  
initiated	  and	  fluid	  flow	  is	  increased	  in	  steps	  up	  to	  loss	  free	  rate	  of	  maximum	  2200	  Liters	  per	  minute,	  
or	  75%	  of	  shear	  value	  of	  the	  solid	  ball	  seat.	  	  
	  
In	  Fig.	  8.7,	  the	  circulation	  path	  of	  the	  wash	  fluid	  is	  illustrated.	  Fluid	  will	  flow	  through	  the	  work	  string	  
and	  out	  the	  ports	  of	  the	  high	  pressure	  washer	  between	  the	  swab	  cups.	  The	  flow	  continues	  through	  
the	  perforations	  and	  into	  the	  annulus	  behind	  the	  casing.	  Dirt,	  debris,	  and	  previous	  fluid	  behind	  the	  
casing	  will	  be	  cleaned	  out	  and	  carried	  upwards	   in	  the	  annular.	  The	  flow	  will	   then	  pass	  through	  the	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upper	  perforations,	  above	  the	  upper	  swab	  cups	  and	  back	  into	  the	  wellbore	  inside	  the	  casing,	  before	  
it	  is	  circulated	  towards	  the	  surface.	  
	  
	  
Figure	  8.7:	  Illustrates	  four	  steps	  of	  the	  washing	  sequence.	  (1)	  Illustrates	  the	  tool	  in	  position	  to	  start	  
washing	   the	   perforations.	   (2)	   Illustrates	   initiation	   of	   washing.	   (3)	   Illustrates	   tool	   being	   lowered	   to	  
wash	  out	  next	  section.	  (4)	  Illustrates	  the	  final	  part	  of	  washing.	  (Courtesy	  of	  Archer).	  
	  
When	   pumping	   is	   initiated	   the	   pressure	   readings	   at	   the	   surface	   will	   be	   high	   and	   unstable	   due	   to	  
blocked	   perforations	   and	   dirt	   in	   the	   annular	   space.	   As	   the	   perforations	   are	   forced	   open	   by	   high	  
velocity	   washing	   flow	   and	   dirt	   from	   the	   annular	   is	   washed	   out,	   flow	   resistance	   through	   the	  
perforations	   and	   annulus	   decreases.	   The	   pressure	   readings	   at	   surface	   will	   then	   decrease	   and	  
stabilize.	  When	  the	  pressure	  readings	  are	  stable	  the	  section	  in	  the	  annulus	  between	  the	  swab	  cups	  
can	  be	  assumed	  to	  be	  clean.	  The	  PWT	  tool	  is	  then	  slowly	  lowered,	  moving	  the	  swab	  cups	  to	  the	  next	  
section	  to	  be	  washed.	  	  
	  
As	  illustrated	  in	  Fig.	  8.7	  the	  PWT	  is	  first	  run	  down	  towards	  the	  bottom	  perforations.	  When	  it	  reaches	  
the	   bottom	   the	   process	   is	   reversed	   and	   washing	   is	   repeated	   upwards.	   The	   washing	   process	   is	  
continued	  until	  pressure	  data	  and	  return	  on	  shakers	  indicates	  a	  clean	  annular.	  Washing	  time	  will	  vary	  
depending	  on	   the	  content	   in	   the	  annular	   space	  and	  how	  quickly	   the	  annular	  allows	   to	  be	  cleaned.	  
Larger	  amounts	  of	  settled	  particles,	  barite,	  old	  cement	  and	  dirt	  may	  require	  longer	  washing	  time.	  
	  
When	  the	  annular	  space	   is	  assumed	  to	  be	  clean	  the	  washing	  sequence	   is	  stopped.	  The	  PWT	  tool	   is	  
then	   placed	  with	   the	   upper	   swab	   cups	   below	   the	   perforated	   interval,	   in	   position	   to	   function	   as	   a	  
mechanical	  foundation	  for	  the	  upcoming	  cement	  plug.	  
	  
A	   deactivation	   ball	   is	   dropped	   to	   disconnection	   of	   the	   PWT	   tool	   from	   the	  work	   string.	   As	   the	   ball	  
lands	  in	  its	  ball	  catcher	  and	  pressure	  is	  increased,	  the	  disconnect	  sub	  will	  release	  the	  PWT	  tool.	  	  
	  
Due	  to	  the	  friction	  force	  of	  the	  swab	  cups	  against	  the	  inner	  casing	  wall,	  the	  tool	  will	  be	  held	  in	  place	  
and	  manage	  the	  weight	  of	  the	  cement	  to	  be	  placed	  on	  top.	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As	  the	  PWT	  tool	  is	  disconnected,	  the	  work	  string	  is	  free	  and	  the	  lower	  part	  of	  the	  string	  will	  function	  
as	  an	  open	  end	  DP	  as	  illustrated	  in	  Fig.	  8.8.	  
	  
	  
Figure	  8.8:	   Illustrates	   the	  disconnected	  PWT	  tool	   in	  position	  below	  the	  perforated	   interval	  and	   the	  
open	  end	  DP	  in	  position	  above.	  (Courtesy	  of	  Archer).	  
	  
8.2.2.3 Cementing	  
	  
The	  string	  is	  pulled	  up	  a	  few	  feet	  and	  spacer	  fluid	  is	  pumped	  to	  displace	  the	  washfluid	  and	  prepare	  
the	  plugging	  area	  for	  cement	  as	  illustrated	  in	  Fig.	  8.9.	  	  
	  
	   	  
Figure	  8.9:	  Illustration	  of	  spacer	  fluid	  being	  pumped	  into	  the	  well.	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Now	  the	  plug	  interval	  is	  completely	  displaced	  by	  spacer	  fluid	  and	  ready	  to	  receive	  cement.	  Cement	  is	  
placed	   in	   the	   plugging	   interval	   by	   the	   balanced	   plug	   method	   described	   in	   sect.	   6.2.2.	   Fig.	   8.10	  
illustrates	   the	   cement	   being	   placed.	  When	   cement	   is	   in	   place	   the	   open	   end	  DP	  will	   be	   pulled	   out	  
slowly	  to	  maintain	  balance	  and	  avoid	  mixing	  of	  fluids.	  Contamination	  of	  cement	  is	  the	  main	  concern	  
at	  this	  point	  and	  must	  be	  avoided	  to	  ensure	  a	  good	  cement	  job.	  	  
	  
	  
Figure	  8.10:	  Illustrates	  the	  cement	  being	  placed	  in	  the	  perforated	  interval.	  (Courtesy	  of	  Archer).	  
	  
With	   the	  open	  end	  DP	   in	  place	  slightly	  above	  the	  plug,	  squeeze	  pressure	   is	  applied	  to	  squeeze	  the	  
cement	   in	   place	   as	   described	   in	   sect.	   6.2.1.	   The	   squeeze	   pressure	   will	   be	   held	   to	   force	   cement	  
particles	  into	  the	  formation	  matrix	  and	  create	  a	  fully	  cross	  sectional	  well	  barrier.	  Cement	  is	  placed	  to	  
about	  100	  ft.	  (ca.	  	  30,5m)	  above	  the	  perforated	  interval.	  
	  
8.2.2.4 Verification	  
	  
Due	   to	   this	   relatively	   new	   technique	   for	   placing	   a	   cement	   plug,	   the	  method	  must	   be	   verified	   and	  
approved.	   Operators	   would	   therefore	   like	   to	   confirm	   good	   annular	   cement	   in	   the	   well	   before	  
abandonment.	  	  
	  
To	  evaluate	   the	  annular	   cement	  quality,	   the	  plug	  must	  be	  drilled	  out	  as	   illustrated	   in	  Fig.	  8.11.	  An	  
additional	   tripping	   run	   is	   then	  needed	   to	  prepare	   the	  drilling	   sequence.	  With	  drill	   bit	   in	  place,	   the	  
string	  is	  lowered	  and	  the	  cement	  plug	  inside	  the	  casing	  is	  drilled	  out.	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Figure	  8.11:	  Illustration	  of	  the	  cement	  being	  drilled	  out	  to	  be	  able	  to	  evaluate	  the	  annular	  cement	  by	  
logging.	  (Courtesy	  of	  Archer).	  
	  
When	  a	  plug	   is	   set	   in	  a	   section	  milled	  window,	   it	   can	  be	  difficult	   to	  drill	   through	   it	  afterword’s	   for	  
verification	  purposes.	  The	  cement	  plug	  is	  likely	  to	  be	  harder	  than	  the	  formation,	  resulting	  in	  the	  drill	  
bit	   to	   slip	   off	   and	   sidetrack	   into	   the	   formation.	   However,	   in	   this	   situation	   with	   cement	   inside	   a	  
perforated	  casing,	  the	  inner	  casing	  walls	  will	  support	  the	  drillbit	  and	  guide	  it	  downwards.	  
	  
The	   cement	   plug	   is	   now	  drilled	  out	   and	   the	  hole	   is	   circulated	   clean.	   Logging	   is	   then	  performed	   as	  
described	   in	  sect.	  6.5.	  The	  cemented	  section	   is	   logged	  with	  CBL	  and	  USIT	   logs	   to	  evaluate	  the	  new	  
annular	  cement.	  The	  logging	  tools	  are	  prepared	  and	  run	  through	  the	  plugging	  interval	  as	  illustrated	  in	  
Fig.	   8.12.	   The	   new	   log	   is	   then	   compared	   to	   existing	   post-­‐	   logs	   for	   comparison	   of	   annular	   sealing	  
ability	  of	  the	  cement.	  
	  
	  
Figure	   8.12:	   Illustration	  of	   the	   logging	   tool	   being	   run	   to	   evaluate	   the	   annular	   cement	   and	   the	   log.	  
(Courtesy	  of	  Archer).	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In	   the	   future	   it	  will	  not	  be	  necessary	   to	  drill	  out	  and	   re-­‐	   log	   the	  plug	   interval	   to	  verity	   the	  annular	  
cement.	  As	  the	  method	  has	  been	  sufficiently	  field	  proven,	  it	  will	  be	  qualified	  as	  a	  standard	  method.	  
More	  time	  will	  then	  be	  saved	  from	  additional	  tripping,	  drilling	  and	  logging.	  	  
	  
8.2.2.5 Completing	  cement	  job	  and	  test	  plug	  
	  
When	   the	   new	   logs	   are	   evaluated	   and	   annular	   cement	   is	   approved,	   the	  work	   string	   with	   cement	  
open	  end	  is	  RIH	  and	  the	  cement	  procedure	  is	  repeated.	  Cement	  will	  be	  placed	  to	  about	  100	  ft.	  (ca.	  
30,5	  m)	  above	  the	  perforated	  interval	  for	  better	  isolation	  and	  increased	  impermeability.	   	  When	  the	  
plug	   is	   in	   place	   the	   cement	   need	   time	   to	   set	   and	   harden.	   The	   wait	   on	   cement	   (WOC)	   time	   	   will	  
depend	   on	   the	   cement	   design	   for	   each	   job.	   However,	   an	   average	   time	   of	   16-­‐24	   hours	   can	   be	  
expected.	  
	  
The	   final	   cement	  plug	   is	   now	   in	  place	   as	   illustrated	   in	   Fig.	   8.13,	   and	   ready	   to	  be	   tested.	   The	  work	  
string	  with	  open	  end	  used	  to	  place	  cement	  is	  kept	  in	  the	  hole	  when	  waiting	  for	  the	  cement	  to	  be	  set.	  
The	  open	  end	  DP	  can	  then	  be	  used	  to	  tag	  TOC	  as	  described	  in	  sect.	  6.4.3.	  A	  pressure	  test	  should	  also	  
be	  performed	  to	  test	  integrity	  of	  the	  plug	  as	  described	  in	  sect.	  6.4.2.	  
	  
	  
	  
Figure	  8.13:	  Illustrates	  the	  final	  cement	  plug	  being	  placed.	  (Courtesy	  of	  Archer).	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8.3 The	  New	  technique	  for	  PWT	  operation	  
	  
The	   new	   PWT	   method	   introduces	   an	   improved	   technique	   for	   placing	   cement	   in	   the	   perforated	  
interval.	  By	  utilizing	  this	   technique	  the	  whole	  plugging	  operation	   is	  performed	  more	  efficiently	  and	  
potentially	  with	  higher	  quality.	  
	  
With	  the	  new	  PWT	  method	  the	  perforation	  gun	  is	  run	  on	  wireline	  and	  fired	  off	  prior	  to	  washing	  and	  
cementing	   with	   the	   PWT	   tool.	   After	   washing	   sequence	   is	   completed,	   the	   PWT	   tool	   is	   not	  
disconnected	   from	   the	  work	   string.	   Spacer	   fluid	   and	   cement	   is	   placed	   into	   the	   perforated	   interval	  
through	  the	  flow	  port	  of	  the	  high	  pressure	  washer,	  between	  the	  swab	  cups.	  The	  swab	  cups	  will	  then	  
have	  the	  same	  function	  as	  during	  the	  washing	  sequence.	  A	  short	  section	  of	  the	  wellbore	  is	   isolated	  
between	  the	  cups	  and	  allows	  spacer	  and	  then	  cement	  to	  be	  placed	  trough	  the	  perforations	  and	  into	  
the	  annular	  space.	  When	  placing	  cement,	  pump	  pressure	  is	  increased	  to	  create	  a	  squeeze	  function	  in	  
order	   to	   force	  cement	   into	   the	  annular	  and	   fill	   up	   the	  annular	   space	  completely.	  As	   the	  cement	   is	  
being	   pumped,	   the	   tool	   is	   pulled	   up	   slowly.	   Cement	   will	   then	   completely	   fill	   up	   the	   perforated	  
interval	  to	  establish	  a	  full	  cross	  sectional	  cement	  barrier.	  	  
	  
As	  mentioned	  above	  the	  PWT	  tool	  will	  not	  be	  disconnected	  during	  the	  plugging	  sequence,	  and	  can	  
therefore	  not	   be	  used	   as	   foundation	   for	   the	   cement	   plug.	  A	  mechanical	   plug	  or	   a	   fluid	   base	  must	  
therefore	  be	  placed	  in	  the	  well	  prior	  to	  the	  PWT	  operation.	  It	  would	  therefore	  be	  undesirable	  to	  drop	  
the	  perforation	  gun	  on	  top	  of	  the	  mechanical	  plug	  or	  into	  the	  fluid	  base.	  
	  
8.3.1 Bottom	  hole	  assembly	  
	  
The	  BHA	  design	  is	  similar	  as	  the	  one	  used	  for	  PWT	  1	  trip.	  However,	  with	  the	  new	  technique,	  the	  TCP	  
gun	  is	  run	  on	  wireline	  and	  therefore	  not	  included	  in	  the	  main	  workstring.	  
	  
The	  PWT	  BHA	  for	  the	  new	  technique	  is	  illustrated	  in	  Fig.	  8.14	  and	  will	  include:	  
	   -­‐ Ball	  seat	  sub	  -­‐ Swab	  cups	  -­‐ High	  pressure	  washer	  
	  
	  
Figure	   8.14:	   Illustration	   of	   the	   BHA	   design	   for	   the	   new	   PWT	   technique	   with	   description	   of	  
components.	  
	  
The	  above-­‐mentioned	  BHA	  components	  are	  identical	  to	  the	  ones	  explained	  for	  the	  1	  trip	  system.	  The	  
ball	   seat	   sub,	   swab	   cups	   and	   high	   pressure	   washer	   are	   presented	   in	   sections	   8.2.1.3,	   8.2.1.4	   and	  
8.2.1.5	  respectively.	  	  
	  
A	  configuration	   that	  will	  vary	   for	  each	  PWT	   job	   is	   the	  amount	  of	  ball	   seats	   the	  operator	  choose	   to	  
install.	  As	  described	  in	  sect.	  8.2.1.3,	  the	  ball	  seats	  can	  switch	  the	  flow	  from	  bypass	  mode	  to	  washing	  
mode	  and	  vice	  versa	  by	  blowing	  out	  the	  previous	  ball	  seat	  and	  drop	  a	  new	  ball	  into	  the	  pipe.	  	   	  
Ball	  seat	  sub Lower	  swab 	  cups Upper	  swab	   cups High	  pressure	   washer 
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8.3.2 Operational	  PWT	  sequence	  with	  new	  technique	  
	  
Prior	   to	   the	   plugging	   sequence	   a	   detailed	   planning	   phase	   must	   be	   performed	   and	   the	   same	  
precautions	  must	  be	  considered	  as	  for	  the	  1trip	  PWT	  plugging	  sequence.	  	  
	  
A	  wireline	   run	  must	   then	  be	  performed	  to	  desired	  depth	  with	   the	  TCP	  gun.	  The	  perforation	  gun	   is	  
fired	  off,	  pulled	  out	  of	  the	  hole	  and	  laid	  down.	  
	  
The	  PWT	  operation	  is	  then	  initiated;	  the	  PWT	  tool	  is	  connected	  to	  the	  work	  string	  and	  run	  in	  hole.	  At	  
desired	  depth,	   the	  washing	   sequence	   is	  performed	   similar	   to	   the	  previous	  method	  as	  described	   in	  
sect.	  8.2.2.2.	  After	  washing	  is	  completed	  the	  new	  technique	  takes	  over.	  
	  
The	  PWT	  tool	  is	  not	  disconnected	  after	  washing	  is	  completed.	  The	  tool	  is	  then	  lowered	  to	  the	  bottom	  
of	  the	  perforated	  interval	  and	  spacer	   is	  pumped	  through	  the	  workstring.	  The	  tool	   is	  still	   in	  washing	  
mode	  and	  spacer	  is	  therefore	  directed	  through	  the	  outlet	  ports	  of	  the	  high	  pressure	  washer	  between	  
the	  swab	  cups,	  as	  illustrated	  in	  Fig.	  8.15.	  	  
	  
	  
Figure	  8.15:	  Placement	  of	  spacer	  in	  perforated	  section.	  
	  
As	  spacer	  is	  being	  pumped,	  the	  tool	  is	  pulled	  up	  slowly	  to	  completely	  displace	  the	  perforated	  interval	  
with	  spacer	  fluid	  from	  bottom	  and	  up.	  	  
	  
When	  the	  spacer	  is	  in	  place,	  the	  PWT	  tool	  is	  run	  down	  a	  few	  ft.	  below	  the	  bottom	  of	  the	  perforated	  
interval.	   Cement	   is	   then	  pumped	  and	  pressed	   into	   the	  perforated	   interval	   by	   increasing	   the	  pump	  
pressure.	  When	  the	  estimated	  amount	  of	  cement	  is	  placed	  in	  the	  first	  area	  of	  the	  annulus,	  the	  tool	  is	  
slowly	   pulled	   upwards	   while	   cement	   is	   pumped	   continuously.	   By	   doing	   this	   the	   cement	   will	   be	  
distributed	  evenly	  throughout	  the	  annular	  space.	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The	  flow	  path	  of	  the	  cement	  being	  pumped	  into	  the	  annulus	  is	  illustrated	  in	  Fig.	  8.16.	  The	  flow	  path	  
will	  be	  as	  follows:	  
	  
1. Down	  the	  workstring	  and	  through	  the	  ports	  of	  the	  high	  pressure	  washer.	  	  
2. Through	  the	  perforations	  and	  into	  the	  annular	  space.	  The	  annular	  space	  will	  be	  filled	  up	  from	  
the	  bottom	  and	  the	  spacer	  will	  be	  displaced	  upwards.	  	  
3. Through	   the	  upper	   perforations	   and	  back	   into	   the	  wellbore.	  Due	   to	   the	  open	  perforations	  
above	  the	  upper	  swab	  cup,	  excess	  cement	  will	   flow	  back	   into	   the	  cased	  hole	  and	   into	   four	  
open	  ports	  on	  the	  red	  component	  on	  the	  illustration	  in	  Fig.	  8.16,	  above	  the	  upper	  swab	  cup.	  	  
Cement	  will	   flow	  through	  the	   flow	  port	  of	   the	   red	  component	  and	  down	  through	  a	  bypass	  
channel	  in	  the	  tool	  and	  through	  an	  outlet	  in	  the	  bottom	  end	  of	  the	  tool.	  This	  way	  the	  excess	  
cement	  will	   be	   circulated	   through	   the	   tool	   and	   complete	   the	   cross	   sectional	   barrier	   in	   the	  
wellbore.	  	  
	  
	  
	  
Figure	  8.16:	  Placement	  of	  cement	  through	  high	  pressure	  washer.	  
	  
When	  the	  cups	  are	  pulled	  up	  above	  the	  perforated	  interval,	  the	  isolated	  area	  between	  the	  swab	  cups	  
will	  be	  inside	  blank	  casing	  without	  perforations.	  A	  pressure	  increase	  will	  then	  be	  noticed	  at	  drill	  floor	  
that	   indicates	   the	   position	   of	   the	   tool	   above	   the	   perforated	   interval.	   Cement	   pumping	   is	   then	  
stopped.	  In	  order	  to	  switch	  the	  flow	  from	  going	  through	  high	  pressure	  washer,	  and	  into	  bypass	  flow	  
pressure	  is	  increased	  to	  blow	  out	  the	  ball	  seat.	  As	  the	  shear	  pressure	  of	  the	  ball	  seat	  is	  reached	  it	  will	  
break	  off.	  Additional	  cement	  is	  then	  directed	  through	  the	  bypass	  ports	  and	  out	  the	  lower	  end	  of	  the	  
tool.	  The	  additional	  cement	  is	  placed	  to	  about	  100	  ft.	  (30,5m)	  above	  the	  perforations.	  The	  perforated	  
interval	   is	   now	   completely	   cemented	   as	   illustrated	   in	   Fig.	   8.17.	   A	   cross	   sectional	   barrier	   is	   now	   in	  
place	  that	  meets	  the	  requirements	  of	  NORSOK	  D-­‐010	  [4].	  The	  plug	  must	  then	  be	  verified	  by	  tagging	  
TOC	  and	  pressure	  tested	  once	  the	  cement	  plug	  has	  built	  sufficient	  compressive	  strength.	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Figure	  8.17:	  Illustration	  of	  the	  well	  with	  cement	  plug	  in	  place	  after	  PWT	  operation.	  
PWT	  tool	  pulled	  out	  after plug	  in	  place 
100	  ft.	  (ca.30,5m)	  excess	  cement	   on	  top	  of	  perforated	  interval 
165	  ft.	  	  (ca.50m)	  cement	  plug in	  perforated	  interval 
Base	  fluid	  or	  mechanical	  plug	  as	  	  foundation for	  cement	  plug	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9 Case	  study	  
	  
This	   case	  study	  will	   compare	   the	   traditional	  P&A	  method	  of	   section	  milling	  with	   the	  PWT	  concept.	  
Four	  cases	  will	  be	  presented	  and	  compared	  with	  respect	  to	  time	  and	  scope.	  All	  operational	  steps	  are	  
presented	  in	  a	  time	  planner.	  The	  data	  used	  in	  this	  case	  study	  are	  based	  on	  typical	  well	  data	  from	  an	  
Ekofisk	  well.	  However,	  due	  to	  restrictions	  regarding	  publishing	  these	  data,	  platforms	  and	  well	  names	  
will	  not	  be	  mentioned.	  The	  case	  study	  will	  compare	  section	  milling,	  PWT	  (3trip),	  PWT	  (1trip)	  and	  the	  
new	  technique	  for	  PWT	  operations.	  
	  
Something	   special	   about	   the	   Ekofisk	   field	   is	   the	   Miocene	   gas	   zone	   at	   about	   6500	   ft.	   depth.	   This	  
Miocene	  zone	  holds	  higher	  than	  normal	  gas	  levels	  and	  can	  cause	  trouble	  during	  drilling	  operations.	  
When	   P&A	   operations	   are	   performed	   on	   the	   Ekofisk	   field,	   this	   zone	   has	   to	   be	   plugged	   with	   two	  
barriers	  in	  addition	  to	  the	  reservoir	  barriers.	  This	  case	  study	  will	  include	  the	  operation	  of	  placing	  two	  
Miocene	  barriers	  to	  seal	  off	  the	  Miocene	  zone	  for	  permanent	  P&A.	  	  
	  
Prior	   to	   the	   two	  Miocene	   plugs,	   two	   reservoir	   barriers	   have	   been	   placed	   to	   seal	   off	   the	   reservoir	  
zone.	   In	  addition,	  an	  open	  hole	   to	  surface	  barrier	  must	  be	   installed	  after	   the	  Miocene	  plugs	  are	   in	  
place	  to	  complete	  the	  P&A	  operation.	  
	  
For	   this	   case	   study	   it	   is	   assumed	   that	   the	   PWT	   technique	   and	   also	   the	   new	   PWT	   technique	   are	  
approved	  as	  standard	  methods.	  The	  plugs	  set	  by	  the	  PWT	  method	  will	  therefor	  not	  be	  drilled	  out	  in	  
order	  to	  log	  the	  annulus	  for	  verification.	  However,	  the	  cement	  plugs	  must	  be	  verified	  by	  traditional	  
tests	  including	  tag	  TOC,	  load	  tests	  and	  pressure	  tests.	  
	  
It	  is	  important	  to	  mention	  that	  there	  are	  always	  uncertainties	  related	  to	  well	  operations.	  When	  a	  well	  
is	  entered	  to	  perform	  an	  operation,	  incidents	  may	  occur	  that	  require	  sudden	  changes	  in	  the	  primary	  
plan.	  Most	  well	  operations	  are	  carefully	  planned	  in	  detail,	  but	  as	  unexpected	  events	  occur	  during	  the	  
operation	   the	   plan	   must	   be	   adjusted.	   The	   operational	   steps	   presented	   in	   this	   case	   are	   based	   on	  
operations	  performed	  according	  to	  the	  plan	  with	  no	  unexpected	  events.	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9.1 Schematic	  of	  the	  well:	  
	  
	  
	  
	  
	  
	  
Figure	  9.1:	  Well	  schematic	  for	  Ekofisk	  well	  prior	  to	  P&A	  
	  
	   	  
13	  3/8¨	  Shoe	  @	  5300`	  MD	  / 
	  5000	  TVD 
30¨	  Shoe	  @	  600`	  MD 
20¨	  Shoe	  @	  1700`	  MD 
	  	  
	   	  
	  
	  
	  	  
	  	  
	  
	  
9	  7/8¨	  Shoe	  @	  10500`	  MD	  /	  9500	  TVD 
7	  3/4¨	  perforated	  liner	  @	  12000`	  MD	  / 
11000	  TVD 
	  	  
	  
	  
	  
	  	  	  	  	   	  
	  
	  
	  
	  	   	   	  	   	  	   	   	  	   	   	  
	  	  
Miocene	  plug	  #1	  to	  be	  set	  @6000`MD 
Miocene	  plug	  #2	  to	  be	  set	  @5500`MD 
	   	  	  	  
	   9	  7/8¨	  EZSV	  @	  6500`MD 	  
	  
	  	  
	   	  	  
Primary	  reservoir	  barrier:	  Reservoir 
	  squeezed	  with	  cement,	  TOC	  @	  10400`MD 	  
Secondary	  reservoir	  barrier:	  Reservoir	  cement	   
Plug,	  TOC	  @	  10000`	  MD 	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9.2 Case:	  Set	  Miocene	  plug	  #1	  and	  #2	  in	  9	  7/8	  in.	  casing	  
	  
The	  two	  plugs	  are	  to	  be	  set	  in	  an	  Ekofisk	  production	  well.	  Production	  was	  recently	  stopped	  and	  the	  
well	  has	  been	  prepared	  for	  P&A.	  
	  
As	  a	  primary	   reservoir	  barrier,	   the	   reservoir	  has	  been	  squeezed	  with	  cement	  up	   to	   the	  production	  
packer	  at	  10400	  ft.	  MD	  as	  illustrated	  in	  Fig.	  	  9.1.	  
	  
As	  secondary	  reservoir	  barrier	  a	  165	  ft.	   (ca.	  50m)	  cement	  plug	  has	  been	  placed	   inside	  the	  9	  7/8	   in.	  
casing	   where	   cement	   evaluation	   logs	   revealed	   sufficient	   annular	   cement	   sealing.	   The	   secondary	  
reservoir	  barrier	  is	  illustrated	  in	  Fig.	  9.1.	  
	  
Cement	   evaluation	   logs	  were	   run	   in	   the	  plugging	   area	  of	   the	  Miocene	  plugs.	   Interpretation	  of	   the	  
logs	  revealed	  a	  small	  amount	  of	  solids	  particles	  and	  old	  cement.	  A	  cased	  holed	  cement	  barrier	  is	  not	  
an	  option	  in	  this	  area	  because	  it	  will	  not	  meet	  the	  NORSOK	  D-­‐010	  requirements	  of	  a	  cross	  sectional	  
well	  barrier.	  Other	  options	  must	   therefore	  be	  evaluated	  and	  performed	  to	  place	  a	  permanent	  well	  
barrier	   in	   the	  9	  7/8	   in.	   casing	   section.	  These	  other	  options	  are	  presented	  below	  as	   section	  milling,	  
PWT	  (3trip),	  PWT	  (1	  trip)	  and	  the	  new	  technique	  for	  PWT	  operations.	  
	  
All	  depths	  referred	  to	  in	  this	  case	  study	  are	  Rotary	  Kelly	  Bushing	  (RKB)	  depths	  from	  a	  platform	  rig.	  
	  
9.2.1 Objective	  
	  
Set	  Miocene	  plug	  #1	  and	  #2.	  
	   -­‐ Miocene	  plug	  #1:	  Set	  165	  ft.	  (ca.	  50m)	  cement	  plug	  in	  9	  7/8	  in.	  casing	  at	  6000	  ft.	  (1828,8m)	  
MD.	  
	  -­‐ Miocene	  plug	  #2:	  Set	  165	  ft.	  (ca.	  50m)	  cement	  plug	  in	  9	  7/8	  in.	  casing	  at	  5500	  ft.	  (1676,4m)	  
MD.	  
	  
9.2.2 Current	  well	  status	  
	   -­‐ Prepared	  for	  P&A	  -­‐ Temporary	  plugs	  removed	  -­‐ Production	  tubing	  cut	  and	  pulled	  -­‐ Reservoir	  squeezed	  with	  cement	  as	  primary	  barrier	  TOC	  10400	  ft.	  (3169,92m)	  MD.	  -­‐ Cement	  evaluation	  logs	  performed	  in	  9	  7/8	  in.	  casing	  revealed	  good	  annular	  cement	  from	  9	  
7/8	  in.	  shoe	  at	  10500	  ft.	  (3200,4m)	  MD	  to	  9500	  ft.	  (2895,6m)	  MD.	  -­‐ 165	  ft.	  cement	  plug	  placed	  as	  secondary	  reservoir	  barrier	  at	  TOC	  10000	  ft.	  (3048m)	  MD.	  -­‐ EZSV	  plug	  placed	  in	  9	  7/8	  in.	  casing	  at	  6500	  ft.	  (1981,2m)	  MD.	  The	  EZSV	  plug	  has	  been	  tagged	  
and	  verified.	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9.2.3 Case	  assumptions	  
	   -­‐ No	   obstacles	   in	   the	   wellbore	   that	   prevent	   entering	   9	   7/8	   in.	   casing	   or	   other	   areas	   of	   the	  
wellbore.	  -­‐ Assume	  that	  the	  time	  to	  wait	  on	  cement	  to	  set	  is	  equal	  for	  all	  cases.	  WOC	  time	  is	  20h.	  -­‐ Assume	  that	  good	  final	  tests	  (Load	  test,	  pressure	  test)	  are	  performed	  for	  the	  cement	  plugs	  in	  
all	  cases.	  	  -­‐ All	  operation	  procedures	  are	  performed	  as	  planned	  without	  technical	  or	  operational	  issues.	  -­‐ No	  well	  control	  problems.	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9.3 Solution	  #1:	  Section	  milling	  
	  
As	  described	  in	  Ch.	  7,	  the	  conventional	  method	  to	  perform	  a	  P&A	  operation	  include	  section	  milling	  
and	  placement	  of	  a	  balanced	  cement	  plug.	  In	  the	  following	  chapter	  this	  conventional	  method	  will	  be	  
applied	  to	  place	  the	  two	  Miocene	  plugs.	  
9.3.1 Planned	  operation	  
	  
Miocene	  plug	  #1:	  -­‐ Section	  mill	  a	  window	  for	  Miocene	  plug	  #1	  of	  165	  ft.(ca.	  50m)	  between	  5835	  ft.	  (1778,5	  m)	  
MD	  and	  6000	  ft.	  (1828,8m)	  MD.	  -­‐ Set	  a	  balanced	  cementing	  plug	  to	  place	  a	  cross	  sectional	  barrier	  in	  the	  milled	  window.	  
	  
Miocene	  plug	  #2:	  -­‐ Section	  mill	  a	  window	  for	  Miocene	  plug	  #2	  of	  165	  ft.	  (ca.	  50m)	  between	  5335	  ft.	  (1626,1m)	  
MD	  and	  5500	  ft.	  (1676,4	  m)	  MD.	  -­‐ Set	  a	  balanced	  cement	  plug	  to	  place	  a	  cross	  sectional	  barrier	  in	  the	  milled	  window.	  
	  
9.3.2 Assumptions	  for	  the	  operation	  
	   -­‐ Tripping	  speed	  with	  mill	  ca.	  1000	  ft/hr	  (ca.	  305m/h)	  -­‐ Mill	  rate,	  rate	  of	  penetration	  (ROP)	  at	  average	  8	  ft/h	  (ca.	  2.5m/h).	  Low	  ROP	  must	  be	  applied	  
through	  the	  connections	  of	  2	  ft.	  (ca.	  0.6m)	  and	  maximum	  12	  ft/h	  (ca.	  3.7m/h)	  can	  be	  applied	  
through	  tubing.	  -­‐ The	   mill	   will	   constantly	   wear	   during	   milling	   depending	   on	   several	   factors	   such	   as	   casing	  
quality,	   annular	   cement	   and	  WOB.	   It	   is	   assumed	   that	   the	  mill	  must	  be	   changed	   two	   times	  
during	  the	  milling	  operation.	  One	  time	  during	  milling	  of	  the	  window	  for	  Miocene	  plug	  #1,	  and	  
one	  time	  prior	  to	  milling	  window	  for	  Miocene	  plug	  #2.	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9.3.3 Operational	  procedure	  
	  
The	  detailed	  operation	  for	  section	  milling	  with	  associated	  time	  and	  depth	   is	  presented	   in	  the	  table	  
below.	  
	  
Miocene	  plug	  #1	  
	  
	   Section	  mill	  window	  and	  place	  Miocene	  plug	  #1	  
Stp	   Activity	   Planned	  
time	  (hrs)	  
Planned	  
time	  (days)	  
From	  
depth	  (ft)	  
To	  
depth	  
(ft)	  
	   	   	   	   	   	  
	   Section	  mill	  window	  for	  miocene	  plug	  #1	  in	  9	  7/8	  casing	   70,3	   2,93	   	   	  
1	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
2	   M/U	  9	  7/8	  in.	  mill	  	  BHA,	  function	  test	  mill	   10	   0,42	   0	   0	  
3	   RIH	  with	  mill	   6	   0,25	   0	   5835	  
4	   Displace	  to	  mill	  fluid	   4	   0,17	   5835	   5835	  
5	   Apply	  WOB	  and	  mill	  6,5ft/hr	   8	   0,33	   5835	   5900	  
6	   Circulate	  out	  to	  clean	  well	   1	   0,04	   5900	   5900	  
7	   Apply	  WOB	  and	  mill	  6,5ft/hr	   5	   0,21	   5900	   5950	  
8	   POOH	   6	   0,25	   5950	   0	  
9	   BHA	  handlig	  change	  mill	   10	   0,42	   0	   0	  
10	   RIH	  with	  mill	   6	   0,25	   0	   5950	  
11	   Apply	  WOB	  and	  mill	  6,5	  ft/hr	  last	  section	   8	   0,33	   5950	   6000	  
12	   POOH	   6	   0,25	   6000	   0	  
	   	   	   	   	   	  
	   Clean	  out	  run	  with	  magnet	   25,75	   1,07	   	   	  
13	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
14	   M/U	  magnet	  BHA	   1	   0,04	   0	   0	  
15	   RIH	  and	  clean	  riser/WH/BOP	   1	   0,04	   0	   300	  
16	   POOH	  and	  clean	  magnets	   1	   0,04	   300	   0	  
17	   Make	  up	  BHA	  RIH	  to	  bottom	  9	  7/8	  window	   6	   0,25	   0	   6000	  
18	   Wash	  in	  wndow	  area	   1	   0,04	   6000	   5835	  
19	   Circulate	  well	  clean	  2*bottom	  up	   6	   0,25	   5835	   6000	  
20	   Flowcheck	  well	   0,25	   0,01	   6000	   6000	  
21	   POOH	  and	  clean	  magnets	   6	   0,25	   6000	   0	  
22	   RIH	  and	  jet	  wash	  WH/Riser/BOP	   2	   0,08	   0	   300	  
23	   POOH	  and	  clean	  magnets	   0,25	   0,01	   300	   0	  
24	   L/D	  BHA	   1	   0,04	   0	   0	  
	   	   	   	   	   	  
	   Set	  165`cement	  plug	  in	  milled	  window	   55,8	   2,32	   	   	  
25	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   	   	  
26	   P/U	  RIH	  with	  cement	  stinger	   6	   0,25	   0	   6000	  
27	   Displace	   to	   KCl	   tripping	   mud.	   Mud	   system	   with	   adjusted	  
mud	  rheology	  for	  cementing	  
4	   0,17	   6000	   6000	  
28	   Circulate	   and	   condition	   mud	   for	   cement	   job.	   Test	   cement	  
lines	  
1	   0,04	   6000	   6000	  
29	   Mix/	  pump	  cement	  slurry	  set	  balanced	  plug	   2	   0,08	   6000	   6000	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30	   Pull	  above	  estimated	  TOC	  at	  5835	  ft	  MD	   1	   0,04	   6000	   5835	  
31	   Drop	  DP	  wiper	  balls	  and	  circulate	  to	  clean	  pipe	   0,5	   0,02	   5835	   5835	  
32	   WOC	   20	   0,83	   5835	   5835	  
33	   Tag	  TOC	  and	  pressure	  test	   1	   0,04	   5835	   5835	  
34	   POOH	   6	   0,25	   5835	   0	  
35	   M/U	  and	  RIH	  clean	  out	  assembly	   2	   0,08	   0	   5835	  
36	   Wash	  down,	  dress	  off,	  Load	  test	  plug	   6	   0,25	   5835	   5835	  
37	   POOH	   6	   0,25	   5835	   0	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #1	   151,75	   6,32	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Miocene	  plug	  #2	  
	  
	   Section	  mill	  window	  and	  place	  Miocene	  plug	  #2	  
Stp	   Activity	   Planned	  
time	  (hrs)	  
Planned	  
time	  (days)	  
From	  
depth	  (ft)	  
To	  
depth	  
(ft)	  
	   	   	   	   	   	  
	   Section	  mill	  window	  for	  miocene	  plug	  #2	  in	  9	  7/8	  casing	   38,5	   1,60	   	   	  
1	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
2	   M/U	  9	  7/8	  in.	  mill	  	  BHA,	  function	  test	  mill	   10,0	   0,42	   0	   0	  
3	   RIH	  with	  mill	   5,6	   0,23	   0	   5335	  
4	   Displace	  to	  mill	  fluid	   3	   0,13	   5335	   5335	  
5	   Apply	  WOB	  and	  mill	  6,5ft/hr	   8	   0,33	   5335	   5450	  
6	   Stop	  WOB	  circulate	  out	  to	  clean	  well	   1	   0,04	   5450	   5450	  
7	   Apply	  WOB	  and	  mill	  6,5ft/hr	   5	   0,21	   5450	   5500	  
8	   POOH	   5,6	   0,23	   5500	   0	  
	   	   	   	   	   	  
	   Clean	  out	  run	  with	  magnet	   22,35	   0,93	   	   	  
9	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
10	   M/U	  magnet	  BHA	   1	   0,04	   0	   0	  
11	   RIH	  and	  clean	  riser/WH/BOP	   1	   0,04	   0	   300	  
12	   POOH	  and	  clean	  magnets	   1	   0,04	   300	   0	  
13	   Make	  up	  	  BHA	  RIH	  to	  bottom	  9	  7/8	  window	   5,6	   0,23	   0	   5500	  
14	   Wash	  in	  wndow	  area	   1	   0,04	   5500	   5335	  
15	   Circulate	  well	  clean	  2*bottom	  up	   6	   0,25	   5335	   5500	  
16	   Flowcheck	  well	   0,25	   0,01	   5500	   5500	  
17	   POOH	  and	  clean	  magnets	   3	   0,13	   5500	   0	  
18	   RIH	  and	  jet	  wash	  WH/Riser/BOP	   2	   0,08	   0	   300	  
19	   POOH	  and	  clean	  magnets	   0,25	   0,01	   300	   0	  
20	   L/D	  BHA	   1	   0,04	   0	   0	  
	   	   	   	   	   	  
	   Set	  165`cement	  plug	  in	  milled	  window	   51,6	   2,15	   	   	  
21	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   	   	  
22	   P/U	  RIH	  with	  cement	  stinger	   5,6	   0,23	   0	   5500	  
23	   Displace	   to	   KCl	   tripping	   mud.	   Mud	   system	   with	   adjusted	  
mud	  rheology	  for	  cementing	  
1	   0,04	   5500	   5500	  
24	   Circulate	   and	   condition	   mud	   for	   cement	   job.	   Test	   cement	  
lines	  
1	   0,04	   5500	   5500	  
25	   Mix/	  pump	  cement	  slurry	  set	  balanced	  plug	   2	   0,08	   5500	   5500	  
26	   Pull	  above	  estimated	  TOC	  at	  5835	  ft	  MD	   1	   0,04	   5500	   5335	  
27	   Drop	  DP	  wiper	  balls	  and	  circulate	  to	  clean	  pipe	   0,5	   0,02	   5335	   5335	  
28	   WOC	   20	   0,83	   5335	   5335	  
29	   Tag	  TOC	  and	  pressure	  test	   1	   0,04	   5335	   5335	  
30	   POOH	   5,6	   0,23	   5335	   0	  
31	   M/U	  and	  RIH	  clean	  out	  assembly	   2,0	   0,08	   0	   5335	  
32	   Wash	  down,	  dress	  off,	  Load	  test	  plug	   6	   0,25	   5335	   5335	  
33	   POOH	   5,6	   0,23	   5335	   0	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   Total	  time	  for	  Miocene	  plug	  #2	   112,4	   4,68	   	   	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #1	  and	  #2	  with	  section	  milling	   264,1	   11,00	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9.3.4 Well	  barrier	  schematic	  after	  milling	  and	  cement	  job	  
	  
	  
	  
	  
	  
Figure	  9.2:	  Well	  barrier	  schematic	  for	  section	  milled	  well.	   	  
30¨	  Shoe	  @	  600`	  MD 
20¨	  Shoe	  @	  1700`	  MD 
13	  3/8¨	  Shoe	  @	  5300`	  MD	  / 
	  5000	  TVD 
	  	  
	   	  
	  
	  
	  	  
	  	  
	  
	  
9	  7/8¨	  Shoe	  @	  10500`	  MD	  /	  9500	  TVD 
7	  3/4¨	  perforated	  liner	  @	  12000`	  MD	  / 
11000	  TVD 
	  
	  
	  
	  	  	  	  	   	  
	  
	  
	  
	   	  
	  	   	   	  	   	   	  
	  	  
Miocene	  plug	  #1	  set	  @6000`	  MD	  in	  section	  milled	  window 
Miocene	  plug	  #2	  set	  @5500`	  MD	  in	  section	  milled	  window 
	   	  	  
	  
	  
	   9	  7/8¨	  EZSV	  @	  6500`MD 	  
	   	  	  
Primary	  reservoir	  barrier:	  Reservoir 
	  squeezed	  with	  cement,	  TOC	  @	  10400`MD 	  
Secondary	  reservoir	  barrier:	  Reservoir	  cement	   
Plug,	  TOC	  @	  10000`	  MD 	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9.4 Solution	  #2:	  Perf	  &	  Wash	  (3trip)	  
	  
As	   mentioned	   in	   the	   introduction	   the	   first	   PWT	   technique	   included	   a	   three-­‐trip	   sequence	   to	  
perforate,	  wash	  and	  place	  the	  cement	  plug.	  In	  the	  following	  chapter	  this	  initial	  PWT	  technique	  will	  be	  
applied	  to	  place	  the	  two	  Miocene	  plugs.	  
	  
9.4.1 Planned	  operation	  
	  
Miocene	  plug	  #1:	  -­‐ Trip	  1:	  Perforate	  a	  165	  ft.	  (ca.	  50m)	  interval	  with	  a	  TCP	  gun	  at	  6000	  ft.	  (1828,8m)	  MD.	  -­‐ Trip	  2:	  Wash	  through	  the	  perforated	  area	  with	  the	  PWT	  tool	  and	  clean	  out	  the	  well.	  -­‐ Trip	  3:	  Enter	  with	  a	  cement	  stinger	  and	  place	  a	  165	  ft.	  (ca.	  50m)	  balanced	  cement	  plug	  
	  
Miocene	  plug	  #2:	  -­‐ Trip	  1:	  Perforate	  a	  165	  ft.	  (ca.	  50m)	  interval	  with	  a	  TCP	  gun	  at	  5500	  ft.	  (1676,4m)	  MD.	  -­‐ Trip	  2:	  Wash	  through	  the	  perforated	  area	  with	  the	  PWT	  tool	  and	  clean	  out	  the	  well.	  -­‐ Trip	  3:	  Enter	  with	  a	  cement	  stinger	  and	  place	  a	  165	  ft.	  (ca.	  50m)	  balanced	  cement	  plug	  
	  
9.4.2 Assumptions	  
	   -­‐ Tripping	  speed	  with	  the	  PWT	  tool	  is	  limited	  to	  700	  ft/hr	  	  -­‐ Washing	  speed	  6,5	  ft/hr	  (ca.	  2m/hr).	  -­‐ Washing	   time	  about	  12hrs.	   The	  washing	   time	  will	   generally	  depend	  on	  each	  well	   and	  how	  
fast	  the	  annular	  space	  allows	  to	  be	  cleaned.	  -­‐ PWT	  tool	  used	  as	  foundation	  for	  cement	  plug.	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9.4.3 Operational	  procedure	  
	  
The	   detailed	   operation	   for	   PWT	   3	   trip	   with	   associated	   time	   and	   depth	   is	   presented	   in	   the	   table	  
below.	  
	  
Miocene	  plug	  #1	  
	  
	   Set	  Miocene	  plug	  #1	  with	  Perf&wash	  	  (3	  trip)	   	   	  
Stp	   Activity	   Planned	  
time(hrs)	  
Planned	  
time(days)	  
From	  
depth	  (ft)	  
To	  
depth	  
(ft)	  
	   	   	   	   	   	  
	   Trip	  1	  perforate	   20,8	   0,86	   	   	  
1	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
2	   M/U	  165ft.	  perforation	  gun	   2	   0,08	   0	   0	  
3	   RIH	  with	  perforation	  gun	   6	   0,25	   0	   6000	  
4	   Break	  pipe	  drop	  ball	  and	  pressure	  up	  to	  fire	  off	  perf	  gun	   1,25	   0,05	   6000	   6000	  
5	   Flow	  check	  well	   0,25	   0,01	   6000	   6000	  
6	   Circulate	  out	  well	   5	   0,21	   6000	   6000	  
7	   POOH	  and	  lay	  down	  guns	   6	   0,25	   6000	   0	  
	   	   	   	   	   	  
	   Trip	  2	  wash	   28,2	   1,17	   	   	  
8	   P/U	  PWT	  BHA	   2	   0,08	   0	   0	  
9	   RIH	  with	  PWT	   6	   0,25	   0	   6000	  
10	   Break	  pipe	  drop	  ball	  to	  initiate	  washing	   0,5	   0,02	   6000	   6000	  
11	   Test	  swab	  cups	   0,15	   0,01	   6000	   6000	  
12	   Wash	  perforations	  from	  bottom	  up	  	   12	   0,50	   6000	   5835	  
13	   RIH	  and	  place	  PWT	  below	  perforations	   0,25	   0,01	   6010	   6010	  
14	   Break	  pipe	  drop	  ball	  to	  release	  PWT	   1	   0,04	   6010	   6010	  
15	   Pressure	  up	  to	  blow	  out	  ball	  seat,	  PWT	  released	   0,25	   0,01	   6010	   6010	  
16	   POOH	   6	   0,25	   6010	   0	  
	   	   	   	   	   	  
	   Trip	  3	  cement	   43,0	   1,79	   	   	  
17	   P/U	  cement	  stinger	   1	   0,04	   0	   0	  
18	   RIH	  with	  cement	  stinger	   6	   0,25	   6000	   6000	  
19	   Displace	  with	  spacer	   1,5	   0,06	   6000	   6000	  
20	   Displace	  to	  KCl	  tripping	  mud.	  Mud	  system	  with	  adjusted	  mud	  
rheology	  for	  cementing	  
3	   0,13	   6000	   6000	  
21	   Circulate	   and	   condition	   mud	   for	   cement	   job.	   Test	   cement	  
lines	  
1	   0,04	   6000	   6000	  
22	   Mix/	  pump	  cement	  slurry	  set	  cement	  plug	   2	   0,08	   6000	   6000	  
23	   Pull	  above	  estimated	  TOC	  at	  5830	  ft	  MD	   1	   0,04	   6000	   5830	  
24	   Drop	  DP	  wiper	  balls	  and	  circulate	  to	  clean	  pipe	   0,5	   0,02	   5830	   5830	  
25	   Squeeze	  cement,	  hold	  squeeze,	  WOC	   20	   0,83	   5830	   5830	  
26	   Tag	  TOC	  and	  test	  plug	   1	   0,04	   5830	   5830	  
27	   POOH	   6,0	   0,25	   5830	   0	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #1	   91,9	   3,83	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Miocene	  plug	  #2	  
	  
	   Set	  Miocene	  plug	  #2	  with	  Perf&wash	  	  (3	  trip)	   	   	  
Stp	   Activity	   Planned	  
time(hrs)	  
Planned	  
time(days)	  
From	  
depth	  (ft)	  
To	  
depth	  
(ft)	  
	   	   	   	   	   	  
	   Trip	  1	  perforate	   20,0	   0,83	   	   	  
1	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
2	   M/U	  165ft.perforation	  gun	   2	   0,08	   0	   0	  
3	   RIH	  with	  perforation	  gun	   5,6	   0,23	   0	   5500	  
4	   Break	  pipe	  drop	  ball	  and	  pressure	  up	  to	  fire	  off	  perf	  gun	   1,25	   0,05	   5500	   5500	  
5	   Flow	  check	  well	   0,25	   0,01	   5500	   5500	  
6	   Circulate	  out	  well	   5	   0,21	   5500	   5500	  
7	   POOH	  and	  lay	  down	  guns	   5,6	   0,23	   5500	   0	  
	   	   	   	   	   	  
	   Trip	  2	  wash	   27,4	   1,14	   	   	  
8	   P/U	  PWT	  BHA	   2	   0,08	   0	   0	  
9	   RIH	  with	  PWT	   5,6	   0,23	   0	   5500	  
10	   Break	  pipe	  drop	  ball	  to	  initiate	  washing	   0,5	   0,02	   5500	   5500	  
11	   Test	  swab	  cups	   0,15	   0,01	   5500	   5500	  
12	   Wash	  perforations	  from	  bottom	  up	  	   12	   0,50	   5500	   5335	  
13	   RIH	  and	  place	  PWT	  below	  perforations	   0,25	   0,01	   5335	   5510	  
14	   Break	  pipe	  drop	  ball	  to	  release	  PWT	   1	   0,04	   5510	   5510	  
15	   Pressure	  up	  to	  blow	  out	  ball	  seat,	  PWT	  released	   0,25	   0,01	   5510	   5510	  
16	   POOH	   5,6	   0,23	   5510	   0	  
	   	   	   	   	   	  
	   Trip	  3	  cement	   42,2	   1,76	   	   	  
17	   P/U	  cement	  stinger	   1	   0,04	   0	   0	  
18	   RIH	  with	  cement	  stinger	   5,6	   0,23	   5500	   5500	  
19	   Displace	  with	  spacer	   1,5	   0,06	   5500	   5500	  
20	   Displace	  to	  KCl	  tripping	  mud.	  Mud	  system	  with	  adjusted	  mud	  
rheology	  for	  cementing	  
3	   0,13	   5500	   5500	  
21	   Circulate	   and	   condition	   mud	   for	   cement	   job.	   Test	   cement	  
lines	  
1	   0,04	   5500	   5500	  
22	   Mix/	  pump	  cement	  slurry	  set	  cement	  plug	   2	   0,08	   5500	   5335	  
23	   Pull	  above	  estimated	  TOC	  at	  5330	  ft	  MD	   1	   0,04	   5335	   5330	  
24	   Drop	  DP	  wiper	  balls	  and	  circulate	  to	  clean	  pipe	   0,5	   0,02	   5330	   5330	  
25	   Squeeze	  cement,	  hold	  squeeze,	  WOC	   20	   0,83	   5330	   5330	  
26	   Tag	  TOC	  and	  test	  plug	   1	   0,04	   5330	   5335	  
27	   POOH	   5,6	   0,23	   5335	   0	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #2	   89,5	   3,73	   	   	  
	   	   	   	   	   	  
	   Total	   time	   for	  Miocene	  plug	  #1	  and	  #2	  with	  Perf&wash	   (3	  
trip)	  
181,4	   7,56	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9.5 Solution	  #3:	  Perf	  &	  Wash	  (1trip)	  
	  
As	  described	  in	  the	  introduction	  to	  Ch.8,	  the	  three	  trip	  PWT	  method	  was	  further	  developed	  to	  a	  one	  
trip	   PWT	   method.	   By	   including	   the	   whole	   PWT	   sequence	   in	   one	   single	   trip,	   more	   efficient	   P&A	  
operations	   was	   achieved	   due	   to	   less	   time	   spent	   on	   tripping	   and	   BHA	   handling.	   In	   the	   following	  
chapter	  this	  one	  trip	  PWT	  technique	  will	  be	  applied	  to	  place	  the	  two	  Miocene	  plugs.	  
	  
9.5.1 Planned	  operation	  
	  
Miocene	  plug	  #1:	  -­‐ Perforate	  the	  casing	  with	  TCP	  gun	  at	  6000	  ft.	  (1828,8m)	  MD,	  wash	  the	  perforated	  area	  and	  
clean	  well,	  then	  place	  a	  165	  ft.	  (ca.	  50m)	  cement	  plug	  in	  the	  well	  during	  one	  trip.	  
	  
Miocene	  plug	  #2:	  -­‐ Perforate	  the	  casing	  with	  TCP	  gun	  at	  5500	  ft.	   (1676,4),	  wash	  the	  perforated	  area	  and	  clean	  
well,	  then	  place	  a	  165	  ft.	  (ca.	  50m)	  cement	  plug	  in	  the	  well	  during	  one	  trip.	  
	  
9.5.2 Assumptions	  
	   -­‐ Tripping	  speed	  with	  the	  PWT	  tool	  is	  limited	  to	  700	  ft/hr	  	  -­‐ Washing	  speed	  6,5	  ft/hr	  (ca.	  2m/hr).	  -­‐ Washing	   time	   about	   12hrs.	   The	  washing	   time	  will	   depend	   on	   each	  well	   and	   how	   fast	   the	  
annular	  space	  allows	  to	  be	  cleaned.	  -­‐ PWT	  tool	  used	  as	  foundation	  for	  cement	  plug	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9.5.3 Operational	  procedure	  
	  
The	   detailed	   operation	   for	   PWT	   1	   trip	   with	   associated	   time	   and	   depth	   is	   presented	   in	   the	   table	  
below.	  
	  
Miocene	  plug	  #1	  
	  
	   Set	  Miocene	  plug	  #1	  with	  Perf&wash	  	  (1	  trip)	   	   	  
Stp	   Activity	   Planned	  
time(hrs)	  
Planned	  
time(days)	  
From	   depth	  
(ft)	  
To	   depth	  
(ft)	  
	   	   	   	   	   	  
	   Perforate,	  wash	  and	  cement	  in	  one	  trip	   63,8	   2,66	   	   	  
1	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
2	   M/U	  PWT	  with	  TCP	  gun	   2	   0,08	   0	   0	  
3	   RIH	  with	  PWT	  and	  TCP	  gun	   6	   0,25	   0	   6000	  
4	   Break	   pipe	   drop	   ball	   and	   pressure	   up	   to	   fire	   off	  
perf	  gun	  
1,25	   0,05	   6000	   6000	  
5	   Flow	  check	  well	   0,25	   0,01	   6000	   6000	  
6	   Circulate	  and	  clean	  well	   5	   0,21	   6000	   6000	  
7	   Break	  pipe	  drop	  ball	  to	  initiate	  washing	   0,5	   0,02	   6000	   6000	  
8	   Test	  swab	  cups	   0,25	   0,01	   6000	   6000	  
9	   Washing	   12	   0,50	   6000	   5835	  
10	   RIH	  and	  place	  PWT	  below	  perforations	   0,25	   0,01	   5835	   6010	  
11	   Break	  pipe	  drop	  ball	  to	  release	  PWT	   1	   0,04	   6010	   6010	  
12	   Pressure	  up	  to	  blow	  out	  ball	  seat	   0,25	   0,01	   6010	   6010	  
13	   When	  PWT	  released	  POOH	  7	  ft	   0,15	   0,01	   6010	   6003	  
14	   Pump	  spacer	   1,5	   0,06	   6003	   6003	  
15	   When	  spacer	  fluid	  pumped	  RIH	  to	  bottom	  perf	   0,15	   0,01	   6010	   6010	  
16	   R/U	  cement	  lines	  and	  test	  lines	   1	   0,04	   6010	   6010	  
17	   Mix/	  pump	  cement	  slurry	  set	  balanced	  plug	   2	   0,08	   6010	   6010	  
18	   R/D	   cement	   lines.	   Drop	   DP	   wiper	   	   balls	   and	   circ	  
pipe	  clean	  
3	   0,13	   6010	   5830	  
19	   Squeeze	  cement,	  hold	  squeeze,	  WOC	   20	   0,83	   5830	   5830	  
20	   Tag	  TOC	  and	  test	  plug	   1	   0,04	   5830	   5830	  
21	   POOH	   6	   0,25	   5830	   0	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #1	   63,8	   2,66	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Miocene	  plug	  #2	  
	  
	   Set	  Miocene	  plug	  #2	  with	  Perf&wash	  (1	  trip)	   	   	  
Stp	   Activity	   Planned	  
time(hrs)	  
Planned	  
time(days)	  
From	   depth	  
(ft)	  
To	   depth	  
(ft)	  
	   	   	   	   	   	  
	   Perforate,	  wash	  and	  cement	  in	  one	  trip	   63,0	   2,63	   	   	  
1	   Perform	  pre-­‐job	  meeting	   0,25	   0,01	   0	   0	  
2	   M/U	  PWT	  with	  TCP	  gun	   2	   0,08	   0	   0	  
3	   RIH	  with	  PWT	  and	  TCP	  gun	   5,6	   0,23	   0	   5500	  
4	   Break	  pipe	  drop	  ball	  and	  pressure	  up	  to	  fire	  off	  perf	  
gun	  
1,25	   0,05	   5500	   5500	  
5	   Flow	  check	  well	   0,25	   0,01	   5500	   5500	  
6	   Circulate	  and	  clean	  well	   5	   0,21	   5500	   5500	  
7	   Break	  pipe	  drop	  ball	  to	  initiate	  washing	   0,5	   0,02	   5500	   5500	  
8	   Test	  swab	  cups	   0,25	   0,01	   5500	   5500	  
9	   Washing	   12	   0,50	   5500	   5335	  
10	   RIH	  and	  place	  PWT	  below	  perforations	   0,25	   0,01	   5335	   5530	  
11	   Break	  pipe	  drop	  ball	  to	  release	  PWT	   1	   0,04	   5530	   5530	  
12	   Pressure	  up	  to	  blow	  out	  ball	  seat	   0,25	   0,01	   5530	   5530	  
13	   When	  PWT	  released	  POOH	  7	  ft	   0,15	   0,01	   5530	   5523	  
14	   Pump	  spacer	   1,5	   0,06	   5523	   5335	  
15	   When	  spacer	  fluid	  pumped	  RIH	  to	  bottom	  perf	   0,15	   0,01	   5335	   5500	  
16	   R/U	  cement	  lines	  and	  test	  lines	   1	   0,04	   5500	   5500	  
17	   Mix/	  pump	  cement	  slurry	  set	  balanced	  plug	   2	   0,08	   5500	   5235	  
18	   R/D	  cement	  lines.	  Drop	  DP	  wiper	  	  balls	  and	  circ	  pipe	  
clean	  
3	   0,13	   5235	   5235	  
19	   Squeeze	  cement,	  hold	  squeeze,	  WOC	   20	   0,83	   5235	   5235	  
20	   Tag	  TOC	  and	  test	  plug	   1	   0,04	   5235	   5235	  
21	   POOH	   5,6	   0,23	   5235	   0	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #2	   63,0	   2,63	   	   	  
	   	   	   	   	   	  
	   Total	   time	   for	   Miocene	   plug	   #1	   and	   #2	   with	  
Perf&wash	  (1trip)	  
126,8	   5,28	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9.5.4 Well	  barrier	  schematic	  after	  PWT	  job	  is	  performed	  
	  
	  
	  
	  
	  
Figure	  9.3:	  Well	  barrier	  schematic	  after	  PWT	  operation	  is	  performed.	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  TVD 
7	  3/4¨	  perforated	  liner	  @	  12000`	  MD	  / 
11000	  TVD 
	  
	  
	  
	  
	  	  	  
	   	  
	  
	  
	  
	   	   	   	  	   	  	   	   	  	   	   	  
	  	  
Miocene	  plug	  #1	  set	  @6000`MD	  by	  PWT	  method 
Miocene	  plug	  #2	  set	  @5500`MD	  by	  PWT	  method 
	   	  	  
	  
	   9	  7/8¨	  EZSV	  @	  6500`MD 	  
	  
	  	  	  	   	   	  	  	  	  	  	  	  	  	  
	   	  
Primary	  reservoir	  barrier:	  Reservoir 
	  squeezed	  with	  cement,	  TOC	  @	  10400`MD 	  
Secondary	  reservoir	  barrier:	  Reservoir	  cement	   
Plug,	  TOC	  @	  10000`	  MD 	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9.6 Solution	  #4:	  Perf	  &	  Wash	  with	  new	  technique	  
	  
As	  described	   in	  Ch.9	  the	  new	  technique	  for	  PWT	  operations	  has	  been	  developed	  for	  an	  even	  more	  
efficient	  PWT	  operation.	  In	  the	  following	  chapter	  the	  new	  PWT	  technique	  will	  be	  applied	  to	  place	  the	  
two	  Miocene	  plugs.	  
	  
9.6.1 Planned	  operation	  
	  
Miocene	  plug	  #	  1:	  -­‐ Perforate	  165	  ft.	  interval	  in	  9	  7/8	  in.	  casing	  with	  wireline	  at	  6000	  ft.	  (1828,8m)	  MD	  -­‐ Wash	  and	  place	  a	  165	  ft.	  	  cement	  plug	  in	  the	  well	  with	  the	  new	  PWT	  technique.	  
	  
Miocene	  plug	  #2:	  -­‐ Perforate	  165	  ft.	  interval	  in	  9	  7/8	  in.	  casing	  with	  wireline	  at	  5500	  ft.	  (1676,4m)	  MD	  -­‐ Wash	  and	  place	  a	  165	  ft.	  	  cement	  plug	  in	  the	  well	  with	  the	  new	  PWT	  technique.	  
	  
9.6.2 Assumptions	  
	   -­‐ Tripping	  speed	  with	  the	  PWT	  tool	  is	  limited	  to	  700	  ft/hr	  	  -­‐ Washing	  speed	  6,5	  ft/hr	  (ca.	  2m/hr).	  -­‐ Washing	   time	   about	   12hrs.	   The	  washing	   time	  will	   depend	   on	   each	  well	   and	   how	   fast	   the	  
annular	  space	  allows	  to	  be	  cleaned.	  -­‐ EZSV	  plug	  set	  as	  plug	  foundation	  -­‐ Since	   EZSV	   plug	   is	   set	   as	   foundation	   the	   cement	   plug	   does	   not	   have	   to	   be	   verified,	   see	  
appendix	  B,Table	  24.	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9.6.3 Operational	  procedure	  
	  
The	  detailed	  operation	  for	  the	  new	  PWT	  technique	  with	  associated	  time	  and	  depth	   is	  presented	   in	  
the	  table	  below.	  The	  perforation	  gun	  is	  run	  on	  wireline	  while	  the	  remaining	  operation	  is	  performed	  
on	  drillpipe.	  
	  
Miocene	  plug	  #1	  
	  
	   Set	  Miocene	  plug	  #1	  with	  Perf&wash	  new	  technique	   	   	  
Stp	   Activity	   Planned	  
time(hrs)	  
Planned	  
time(days)	  
From	  
depth	  (ft)	  
To	  
depth	  
(ft)	  
	   	   	   	   	   	  
	   Perforate	  wash	  and	  cement	  new	  technique	   39,00	   1,63	   	   	  
1	   Perform	  prejob	  meeting	   0,25	   0,01	   0	   0	  
2	   Rig	  up	  wireline	   2	   0,08	   0	   0	  
3	   P/U	  perforation	  gun	  RIH	  with	  wireline	   2	   0,08	   0	   6000	  
4	   Fire	  off	  perforation	  gun	   0,5	   0,02	   6000	   6000	  
5	   POOH	  with	  perforation	  gun	  and	  lay	  down	  	   2	   0,08	   6000	   0	  
6	   Rig	  down	  wireline	   1	   0,04	   0	   0	  
	   	   	   	   	   	  
7	   P/U	  PWT	  BHA	   2	   0,08	   0	   0	  
8	   RIH	  with	  PWT	  tool	  to	  above	  top	  perforation	   6	   0,25	   0	   5830	  
9	   Test	  swab	  cups	  and	  PWT	  to	  1000	  psi	   0,25	   0,01	   5830	   5830	  
10	   Wash	   down	   to	   bottom	   of	   the	   perforations.	   Increase	  
stepwise	  to	  max	  loss	  free	  rate	  
5	   0,21	   5830	   6000	  
11	   Test	  swab	  cups	  and	  PWT	  in	  blank	  casning	  to	  1000psi	   0,25	   0,01	   6050	   6050	  
12	   Wash	  upwards	  with	  max	  loss	  free	  rate	   7	   0,29	   6050	   5835	  
13	   Run	  down	  to	  below	  perforations	   0,25	   0,01	   5835	   6050	  
14	   Pumping	  spacer	  while	  pull	  up	  to	  bove	  perf.	   1	   0,04	   6050	   6050	  
15	   RIH	  to	  below	  perforations	   0,25	   0,01	   5830	   6050	  
16	   Pumping	  cement	  while	  standing	  in	  bottom	  perf	   0,5	   0,02	   6050	   6050	  
17	   Pull	  up	  slowly	  while	  pumping	  cement	   1	   0,04	   6050	   5830	  
18	   Stop	  pumping	  when	  pessure	  buildup	  in	  blank	  casing	   0	   0,00	   5830	   5830	  
19	   Pressure	  up	  to	  blow	  out	  ball	  seat	   0,25	   0,01	   5830	   5830	  
20	   Circulate	  out	  excess	  cement	  while	  pulling	  up	  100ft	   1,5	   0,06	   5830	   5730	  
21	   POOH	   6	   0,25	   5730	   0	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #1	   39,00	   1,63	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Miocene	  plug	  #2	  
	  
	   Set	  Miocene	  plug	  #2	  with	  Perf&wash	  new	  technique	   	   	  
Stp	   Activity	   Planned	  
time(hrs)	  
Planned	  
time(days)	  
From	  
depth	  (ft)	  
To	  
depth	  
(ft)	  
	   	   	   	   	   	  
	   Perforate	  wash	  and	  cement	  new	  technique	   38,20	   1,59	   	   	  
1	   Perform	  prejob	  meeting	   0,25	   0,01	   0	   0	  
2	   Rig	  up	  wireline	   2	   0,08	   0	   0	  
3	   P/U	  perforation	  gun	  RIH	  with	  wireline	   2	   0,08	   0	   5500	  
4	   Fire	  off	  perforation	  gun	   0,5	   0,02	   5500	   5500	  
5	   POOH	  with	  perforation	  gun	  and	  lay	  down	  	   2	   0,08	   5500	   0	  
6	   Rig	  down	  wireline	   1	   0,04	   0	   0	  
	   	   	   	   	   	  
7	   P/U	  PWT	  BHA	   2	   0,08	   0	   0	  
8	   RIH	  with	  PWT	  tool	  to	  above	  top	  perforation	   5,6	   0,23	   0	   5330	  
9	   Test	  swab	  cups	  and	  PWT	  to	  1000	  psi	   0,25	   0,01	   5330	   5330	  
10	   Wash	   down	   to	   bottom	   of	   the	   perforations.	   Increase	  
stepwise	  to	  max	  loss	  free	  rate	  
5	   0,21	   5330	   5550	  
11	   Test	  swab	  cups	  and	  PWT	  in	  blank	  casning	  to	  1000psi	   0,25	   0,01	   5550	   5550	  
12	   Wash	  upwards	  with	  max	  loss	  free	  rate	   7	   0,29	   5550	   5330	  
13	   Run	  down	  to	  below	  perforations	   0,25	   0,01	   5330	   5550	  
14	   Pumping	  spacer	  while	  pull	  up	  to	  above	  perf.	   1	   0,04	   5550	   5550	  
15	   RIH	  to	  below	  perforations	   0,25	   0,01	   5330	   5550	  
16	   Pumping	  cement	  while	  standing	  in	  bottom	  perf	   0,5	   0,02	   5550	   5550	  
17	   Pull	  up	  slowly	  while	  pumping	  cement	   1	   0,04	   5550	   5330	  
18	   Stop	  pumping	  when	  pessure	  buildup	  in	  blank	  casing	   0	   0,00	   5330	   5330	  
19	   Pressure	  up	  to	  blow	  out	  ball	  seat	   0,25	   0,01	   5330	   5330	  
20	   Circulate	  out	  excess	  cement	  while	  pulling	  up	  100ft	   1,5	   0,06	   5330	   5230	  
21	   POOH	   5,6	   0,23	   5230	   0	  
	   	   	   	   	   	  
	   Total	  time	  for	  Miocene	  plug	  #2	   38,20	   1,59	   	   	  
	   	   	   	   	   	  
	   Total	   time	   for	   Miocene	   plug	   #1	   and	   #2	   with	   Perf&wash	  
new	  technique	  
77,20	   3,22	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9.7 Time	  comparison	  of	  the	  four	  solutions	  
	  
In	  the	  case	  study	  above,	  operational	  steps	  and	  time	  estimate	  is	  presented	  for	  placing	  Miocene	  plug	  
#1	  and	  #2.	   Four	  different	   solutions	  are	  presented	   including	   section	  milling,	  PWT	  3	   trip,	  PWT	  1	   trip	  
and	   the	   new	   PWT	   technique.	   The	   case	   study	   revealed	   a	   wide	   range	   in	   operational	   times	   for	   the	  
different	  methods.	  	  
	  
The	  graph	  presented	  in	  Fig.	  9.4	  shows	  the	  total	  time	  spent	  in	  days	  to	  place	  both	  Miocene	  plug	  #1	  and	  
Miocene	  plug	  #2	  in	  the	  well.	  As	  we	  can	  see	  from	  graph	  in	  Fig.	  9.4,	  11	  days	  were	  estimated	  to	  section	  
mill	  windows	  in	  the	  9	  7/8	  in.	  casing	  and	  place	  the	  cement	  plugs.	  By	  using	  the	  PWT	  3	  trip	  method,	  7,6	  
days	  were	  estimated	  to	  place	  the	  two	  plugs.	  And	  for	  the	  PWT	  1	  trip	  method,	  5,3	  days	  were	  estimated	  
to	   place	   the	   two	   plugs.	   Finally	   by	   placing	   the	   two	   plugs	   with	   the	   new	   PWT	   technique,	   we	   see	   a	  
considerable	  time	  reduction	  to	  an	  estimated	  3,2	  days.	  
	  
	  
Figure	  9.4:	  Graphs	  showing	  the	  total	  time	  to	  place	  Miocene	  plug	  1	  and	  2.	  
	  
In	  Fig.	  9.5	  a	  graph	   is	  presented	  showing	  the	   individual	   time	  for	  placement	  of	  Miocene	  plug	  #1	  and	  
Miocene	  plug	  #2.	   The	  blue	   column	   represents	  Miocene	  plug	  #1	  and	   the	  purple	   column	   represents	  
Miocene	  plug	  #2.	  	  As	  we	  can	  see	  from	  the	  graph	  in	  Fig.	  9.5,	  it	  was	  estimated	  slightly	  less	  time	  to	  place	  
Miocene	  plug	  #2.	   This	   can	  be	  explained	  by	   the	  difference	   in	   tripping	   length.	  Miocene	  plug	  #1	  was	  
placed	  500	  ft.	  deeper	  than	  Miocene	  plug	  #2,	  which	  required	  some	  more	  tripping	  time.	  Also	  for	  the	  
section	  milling	  operation,	  it	  was	  estimated	  that	  the	  mill	  had	  to	  be	  changed	  once	  during	  milling	  of	  the	  
window	  for	  Miocene	  plug	  #1	  due	  to	  wear.	  To	  change	  the	  mill,	  the	  work	  string	  must	  be	  pulled	  out	  of	  
the	  hole	  and	  a	  new	  mill	  must	  be	   installed.	  This	  operation	   requires	   tripping	  up	  and	  down	  and	   time	  
spent	  on	  handling	  the	  BHA.	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Figure	  9.5:	  Graphs	  showing	  the	  individual	  time	  for	  each	  Miocene	  plug.	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10 Discussion	  
	  
The	  former	  PWT	  method	  including	  the	  3	  trip	  system	  and	  the	  1	  trip	  system	  have	  shown	  good	  results	  
from	   field	   testing,	   and	   has	   been	   considered	   a	   step	   change	   in	   the	   P&A	   operation	   since	   it	   was	  
introduced	   to	   the	   market	   some	   years	   ago.	   The	   PWT	  method	   streamlines	   the	   P&A	   operation	   and	  
eliminates	  several	  challenges	  compared	  to	  the	  conventional	  method	  with	  section	  milling.	  Hence,	  the	  
new	   technique	   for	   PWT	   operations	   introduces	   a	   potential	   for	   significant	   timesavings.	   Benefits,	  
challenges	   and	   key	   performance	   factors	   for	   the	   PWT	   method	   will	   be	   discussed	   in	   the	   following	  
chapter.	  
	  
10.1 Timesaving	  
	  
The	  case	  study	  presented	  in	  Ch.9	  and	  the	  following	  time	  comparison	  in	  sect.	  9.7	  revealed	  a	  huge	  time	  
saving	  related	  to	  the	  advancement	  in	  the	  PWT	  technology.	  “Time	  is	  money”	  is	  well	  known	  saying	  in	  
the	  oil	  business.	  And	  for	  each	  day	  an	  operation	  can	  be	  reduced	  due	  to	  increased	  efficiency	  without	  
compromising	  the	  quality	  of	  the	  operation,	  cost	  is	  saved.	  E&P	  companies	  are	  always	  looking	  for	  new	  
ways	  to	  reduce	  costs	  and	  increase	  revenue	  in	  order	  to	  be	  successful.	   In	  Fig.	  10.1	  the	  timereduction	  
by	  utilizing	  the	  PWT	  methods	  are	  compared	  to	  section	  milling.	  
	  
	  
	  
Figure	  10.1:	  Illustration	  of	  timereduction	  by	  utilizing	  the	  PWT	  methods	  compared	  to	  section	  milling.	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To	  better	   illustrate	   the	  potential	   timesavings,	  each	  of	   the	  PWT	  techniques	  have	  been	  compared	  to	  
section	  milling	  in	  Fig.	  10.2.	  Here	  the	  potential	  timesaving	  in	  days	  for	  each	  method	  is	  presented	  in	  the	  
green	  column	  referred	  to	  as	  “days	  saved”.	  	  
	  
	  
	  
Figure	  10.2:	  Graphs	  showing	  the	  potential	  timesaving	  by	  using	  the	  PWT	  method	  compared	  to	  section	  
milling.	  
	  
10.1.1 PWT	  3	  trip	  
	  
The	  overall	  applications	  of	  the	  PWT	  tool	  makes	  it	  a	  highly	  efficient	  P&A	  method	  compared	  to	  section	  
milling.	   The	   initial	   PWT	   method	   included	   three	   trips	   to	   perform	   the	   plugging	   operation.	   Still,	   as	  
proven	   in	  the	  case	  study	   in	  Ch.	  9,	   there	   is	  a	  significant	  timesaving	  compared	  to	  section	  milling.	  For	  
placing	  the	  two	  Miocene	  plugs	  the	  estimated	  time	  if	  section	  milling,	  was	  11	  days.	  If	  using	  the	  3	  trip	  
system,	  the	  overall	  time	  was	  reduced	  to	  7,6	  days,	  hence	  a	  saving	  of	  3,4	  days.	  
	  
10.1.2 PWT	  1	  trip	  
	  
Due	  to	  the	  drop	  off	  system	  design	  of	  the	  PWT	  tool,	  the	  TCP	  gun	  and	  the	  PWT	  tool	  are	  left	  down	  hole,	  
which	  enables	   the	  whole	  operation	   to	  be	  performed	   in	  one	   single	   trip.	   Tripping	   time	   from	   several	  
trips	   is	   then	   eliminated.	   Depending	   on	   the	   plugging	   depth,	   much	   time	   can	   be	   saved	   by	   avoiding	  
multiple	  trips.	  For	  the	  case	  presented	  in	  Ch.	  9,	  the	  time	  spent	  placing	  the	  plugs	  were	  reduced	  to	  5,3	  
days	   by	   using	   the	   PWT	   1	   trip	  method.	   This	   is	   a	   reduction	   of	   5,7	   days	  when	   comparing	   to	   section	  
milling	  and	  2,3	  days	  less	  than	  the	  PWT	  3	  trip	  system.	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10.1.3 New	  PWT	  technique	  
	  
The	  new	  PWT	  technique	  with	  pumping	  cement	  through	  the	  outlet	  ports	  of	  the	  high	  pressure	  washer	  
introduces	   a	  more	   efficient	  method	   to	   perform	   the	   PWT	   operation.	   Considerable	   timesavings	   are	  
achieved	  due	  to	  improved	  cement	  placement	  design	  and	  elimination	  of	  traditional	  cement	  squeezing	  
and	  WOC.	  
	  
When	  comparing	  to	  section	  milling	  as	  presented	  in	  graph	  10.2	  one	  can	  save	  7,8	  days	  when	  utilizing	  
the	  new	  PWT	  technique	  for	  setting	  two	  cement	  barriers	  as	  described	  in	  the	  case	  study	  in	  Ch.9.	  When	  
considering	  the	  advancement	  in	  PWT	  technology	  the	  case	  reveals	  that	  the	  new	  PWT	  technique	  saves	  
4,4	  days	  compared	  to	  the	  3	  trip	  system	  and	  2,1	  days	  compared	  to	  the	  1	  trip	  system.	  
	  
The	  potential	  saving	  of	  7,8	  days	  might	  not	  seem	  very	  much,	  but	  considering	  todays	  rig	  rates,	  ranging	  
from	  around	  300.000$-­‐	  600.000$	  per	  day,	  7,8	  days	  represents	  a	  significant	  cost.	  	  
	  
However,	   by	   utilizing	   the	   new	   PWT	   technique	   an	   extra	   trip	   is	   required	   with	   wireline	   in	   order	   to	  
perforate	  the	  plugging	  section.	  This	  wireline	  trip	  requires	  some	  additional	  time	  in	  rig	  up	  and	  tripping.	  
Still,	   it	   is	   considerably	   faster	   to	   perform	   tripping	   with	   wireline	   compared	   to	   drill	   pipe,	   where	  
connections	  must	  be	  made	  up	  between	  pipes.	  
	  
10.1.4 P&A	  Campaigns	  
	  
To	   better	   illustrate	   the	   potential	   savings	   utilizing	   the	   PWT	   tool,	   a	   so-­‐called	   “P&A	   campaign”	   with	  
plugging	   a	   whole	   field	   of	   36	   wells	   is	   presented	   in	   Fig.	   10.3.	   P&A	   campaigns	   are	   continuously	  
performed	  as	  whole	   fields	  or	  platforms	  are	  shut	  down	  at	   the	  end	  of	   their	   lifecycle.	   In	   the	  years	   to	  
come,	  the	  number	  of	  such	  campaigns	  will	   increase	  due	  to	  the	  many	  “old”	   fields	  that	  are	  no	   longer	  
profitable.	  	  
	  
The	  graph	  in	  Fig.	  10.3	  is	  based	  on	  the	  exact	  same	  data	  as	  for	  the	  case	  study.	  However,	  for	  this	  graph	  
the	   time	   for	   placing	   Miocene	   plug	   1	   and	   2	   is	   multiplied	   by	   36	   due	   to	   the	   36	   wells	   in	   the	   P&A	  
campaign.	  The	  time	  presented	  in	  the	  graph	  only	  represents	  placing	  the	  two	  Miocene	  plugs,	  not	  time	  
spent	  on	  the	  remaining	  plugging	  of	  the	  wells.	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Figure	  10.3:	  Graphs	  showing	  the	  total	  time	  to	  place	  36	  plugs	  during	  a	  P&A	  campaign.	  
	  
Fig.	  10.3	  shows	  a	  significant	  difference	  in	  time	  used	  for	  section	  milling	  compared	  to	  the	  PWT	  method	  
for	   placement	   of	  Miocene	   plug	   1	   and	   2	   in	   36	   wells.	   By	   looking	   at	   the	   bigger	   picture,	   the	   overall	  
timesaving	  can	  more	  easily	  be	  displayed.	  	  
	  
Fig.	  10.3	  shows	  that	  396	  days	  were	  estimated	  for	  placing	  the	  plugs	  by	  section	  milling	  operation.	  For	  
the	  3	  trip	  PWT	  method,	  272	  days	  were	  estimated	  to	  place	  the	  two	  plugs.	  By	  applying	  the	  1	  trip	  PWT	  
method,	   190	  days	  were	   estimated.	  And	   finally	   116	  days	  were	   estimated	  by	   utilizing	   the	  new	  PWT	  
technique.	  
	  
In	  Fig.	  10.4	  the	  three	  PWT	  methods	  have	  been	  compared	  to	  section	  milling	  for	  the	  36	  wells.	  As	  we	  
can	  see	  from	  the	  graph	  an	  estimated	  124	  days	  can	  be	  saved	  by	  applying	  the	  3	  trip	  PWT	  method,	  206	  
days	  by	  the	  1	  trip	  PWT	  method	  and	  280	  days	  by	  the	  new	  PWT	  technique.	  Again,	  the	  potential	  saving	  
of	   280	   days	   by	   utilizing	   the	   new	   PWT	   method	   for	   placing	   the	   two	   Miocene	   plugs	   in	   36	   wells	   is	  
significant.	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Figure	  10.4:	  Graphs	  showing	  the	  potential	  timesaving	  by	  using	  the	  PWT	  method	  compared	  to	  section	  
milling	  to	  place	  36	  plugs	  during	  a	  P&A	  campaign.	  
	  
Converting	  the	  “days	  saved”	  to	  percentage	  as	  presented	  in	  Fig.	  10.5,	  one	  can	  see	  that	  changing	  from	  
section	  milling	  to	  the	  new	  PWT	  method	  can	  save	  an	  estimated	  70%	  of	  the	  time	  spent	  on	  setting	  the	  
two	  Miocene	  plugs.	  	  
	  
	  
Figure	   10.5:	   Graphs	   showing	   the	   potential	   timesaving	   in	   percentage	   by	   using	   the	   PWT	   method	  
compared	  to	  section	  milling	  to	  place	  36	  plugs	  during	  a	  P&A	  campaign.	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A	   time	   reduction	  of	   70%	  by	   utilizing	   the	   new	  PWT	   technique	   compared	   to	   section	  milling	   is	   again	  
significant.	   Reducing	   the	   operational	   time	   for	   setting	   the	   two	   Miocene	   plugs	   by	   70%	   implies	   a	  
significant	  cost	  reduction.	  	  
	  
The	   numbers	   presented	   in	   the	   graphs	   above	   represents	   a	   considerable	   increase	   in	   efficiency	   by	  
utilizing	  the	  PWT	  technique	  compared	  to	  section	  milling.	  However,	  the	  new	  PWT	  technique	  is	  yet	  to	  
be	  field	  proven.	  This	  technique	  will	  need	  to	  be	  approved	  in	  the	  field	  and	  verified	  by	  drilling	  out	  the	  
cement	  plug	  and	   log	   the	  annulus	  before	  a	  conclusion	  of	   the	  method	  can	  be	  established.	  However,	  
Archer	   has	   confidence	   in	   the	   concept	   based	   on	   estimates,	   calculations,	   and	   previous	   experience	  
within	  PWT	  operations.	  	  
	  
The	   new	   technique	   for	   the	   PWT	   tool	   has	   generated	   great	   interests	   from	  potential	   clients	   and	  will	  
soon	  be	  applied	  as	  a	  worlds	  first.	  Within	  the	  end	  of	  2013,	  the	  tool	  is	  scheduled	  for	  its	  first	  job	  in	  the	  
North	  Sea	  [32].	  
	  
10.2 Benefits	  with	  PWT	  1	  trip	  and	  3	  trip	  
	  
The	  PWT	  tool	  introduces	  several	  benefits	  compared	  to	  conventional	  P&A	  operations.	  Some	  of	  these	  
benefits	  are	  presented	  below.	  Many	  of	  these	  benefits	  contribute	  to	  a	  more	  efficient	  P&A	  operation	  
and	  thereby	  considerable	  timesavings.	  
	  
10.2.1 Effective	  rock-­‐to-­‐rock	  cement	  barrier	  
	  
By	  perforating	  the	  casing	  and	  washing	  out	  the	  annular	  content,	  direct	  contact	  between	  the	  cement	  
and	   the	   formation	   is	   achieved.	   Cement	   is	   pumped	   to	   completely	   fill	   the	   annular	   space	   and	   the	  
wellbore	  and	  establish	  full	  cross	  sectional	  sealing	  of	  the	  well.	  Hence,	  the	  PWT	  method	  is	  an	  efficient	  
way	  to	  place	  a	  rock-­‐to-­‐rock	  cement	  barrier	  in	  a	  well.	  
	  
10.2.2 Avoid	  removing	  casing	  	  
	  
The	  PWT	  operation	  is	  designed	  to	  access	  the	  formation	  through	  perforation	  holes	  in	  order	  to	  place	  a	  
rock-­‐to-­‐rock	  cement	  barrier	  without	  removing	  the	  casing.	  Casing	  removal	  can	  be	  difficult	  if	  the	  casing	  
is	   stuck	   and	   several	   cut	   and	   pull	   operations	   might	   be	   necessary.	   This	   operation	   might	   be	   time	  
consuming	   and	   challenging.	   Since	   the	   PWT	   method	   eliminates	   the	   need	   for	   pulling	   the	   casing,	  
valuable	  rig	  time	  is	  saved.	  
	  
10.2.3 Eliminates	  need	  for	  section	  milling	  
	  
The	   PWT	   concept	   was	   developed	   to	   improve	   efficiency	   of	   the	   P&A	   operation	   and	   avoid	   the	  
challenges	   of	   section	  milling	   operations.	   As	   described	   in	   sect.	   7.2.1,	   section	  milling	   operations	   are	  
time	   consuming	   and	   pose	   several	   operational	   challenges.	  Open	   hole	   exposure	   can	   be	   challenging,	  
especially	   if	   the	   fracture	  pressure	   is	   close	   to	   the	  pore	  pressure.	   In	   addition	   there	  are	   considerable	  
challenges	  related	  to	  the	  generated	  swarf	  and	  handling	  of	  the	  swarf	  not	  to	  damage	  equipment	  nor	  to	  
be	  a	  HSE	  issue.	  Compared	  to	  section	  milling	  the	  PWT	  method	  is	  less	  time	  consuming,	  not	  dependent	  
on	  a	  large	  pressure	  window	  to	  be	  successful	  and	  eliminates	  the	  challenges	  of	  swarf	  handling.	  On	  the	  
other	   hand	   the	   PWT	  method	   is	   highly	   dependent	   on	   sufficient	   washing	   of	   the	   annular	   space	   and	  
displacement	  of	  the	  previous	  fluids	  to	  complete	  a	  successful	  plugging	  operation.	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As	   the	   cement	   plug	   is	   in	   place	   it	   should	   be	   properly	   verified.	   For	   cement	   plugs	   set	   after	   section	  
milling	   it	   is	   not	   possible	   to	   perform	   the	   same	   comprehensive	   verification	   as	   for	   the	   PWT	  method.	  
When	  section	  milling	  is	  performed	  prior	  to	  plug	  setting,	  the	  top	  of	  the	  plug	  could	  end	  up	  below	  the	  
casing	   in	   the	  open	  hole	  or	   inside	   the	  cased	  hole.	   If	   the	   top	  of	  cement	  ends	  up	   inside	   the	  casing,	  a	  
pressure	  test	  would	  only	  test	  the	  cement	  inside	  the	  casing	  and	  the	  casing,	  not	  the	  annular	  cement.	  
Hence	  the	  cement	  integrity	  of	  the	  cross	  sectional	  barrier	  can	  not	  be	  fully	  verified.	  	  
	  
For	  PWT	  operations	  the	  cement	  plug	  inside	  the	  casing	  can	  be	  drilled	  out	  and	  the	  perforated	  interval	  
can	  be	  logged	  with	  CBL	  and	  USIT	  logs	  as	  described	  in	  sect.	  6.5,	  to	  verify	  cement	  integrity.	  Then	  the	  
plug	  is	  re-­‐cemented	  to	  complete	  the	  cross	  sectional	  barrier.	  This	  method	  of	  drilling	  out	  the	  cement	  
plug	  to	  run	  logs	  is	  not	  applicable	  for	  section	  milling	  set	  plugs.	  The	  cement	  used	  for	  plugging	  is	  often	  
harder	  than	  the	  formation,	  and	  hence	  the	  drilling	  bit	  would	  most	  likely	  slide	  off	  the	  cement	  plug	  and	  
kick	  off	  into	  the	  formation.	  	  
	  
However,	   as	   the	   PWT	   method	   gets	   further	   approved	   through	   field	   testing	   and	   verification	   of	  
successful	   plugs	   in	   place,	   drilling	   and	   logging	   to	   verify	   cement	   integrity	  will	   not	   be	   necessary.	   The	  
method	  will	  then	  be	  accepted	  as	  a	  standard	  method,	  satisfying	  the	  P&A	  plugging	  requirements.	  
	  
10.2.3.1 Eliminates	  the	  challenges	  of	  swarf	  handling	  
	  
By	  eliminating	  section	  milling	  the	  challenges	  regarding	  swarf	  handling	  will	  also	  be	  eliminated.	  Swarf	  
handling	  introduces	  several	  challenges	  and	  is	  highly	  undesirable	  on	  any	  rig.	  	  By	  eliminating	  swarf	  the	  
rig	  is	  kept	  clean	  and	  neither	  personnel	  nor	  equipment	  gets	  exposed	  to	  swarf.	  	  
	  
10.2.4 High	  circulation	  rates	  
	  
The	  PWT	  tool	  is	  designed	  to	  handle	  high	  circulation	  rates	  through	  multiple	  flow	  paths	  within	  the	  tool.	  
High	   circulation	   rates	   are	   necessary	   to	   achieve	   efficient	  washing	   of	   the	   annular,	   and	   to	   lift	   debris	  
from	   the	   washing	   job	   up	   to	   surface.	   It	   is	   very	   unlikely	   to	   take	   a	   kick	   during	   the	   PWT	   operation.	  
However,	  it	  is	  possible	  that	  gas	  can	  be	  trapped	  behind	  the	  casing.	  As	  the	  casing	  is	  perforated	  this	  gas	  
can	   enter	   the	   wellbore	   and	   rise	   to	   the	   surface.	   With	   the	   PWT	   tool	   you	   have	   the	   opportunity	   to	  
achieve	  high	   circulate	   rate	   through	   the	  bypass	   system,	  which	   can	  be	   applied	   to	   circulate	   out	   such	  
potential	  gas.	  
	  
10.2.5 Adjustable	  distance	  between	  swab	  cups	  	  
	  
To	   optimize	   the	   washing	   and	   determine	   the	   intensity	   and	   the	   amount	   of	   wash	   fluid	   to	   flush	   the	  
annular,	  the	  distance	  between	  upper	  and	  lower	  swab	  cups	  can	  be	  adjusted.	  If	  the	  distance	  between	  
swab	   cups	   is	   small,	   the	   isolated	   area	   between	   the	   swab	   cups	  will	   be	   small	   hence	  washing	  will	   be	  
more	  intense.	  	  If	  the	  distance	  between	  the	  cups	  is	  extended	  a	  bigger	  volume	  of	  wash	  fluid	  will	  flush	  
the	   isolated	   area	   but	   with	   a	   lower	   intensity.	   Swab	   cup	   distance	   should	   be	   adjusted	   to	   optimize	  
washing	  in	  the	  well	  where	  it	  is	  applied.	  
	  
10.2.6 Reliable	  tool	  due	  to	  dual	  swab	  cup	  design	  
	  
The	  dual	  swab	  cup	  design	  is	  developed	  to	  benefit	  the	  reliability	  of	  the	  PWT	  tool.	  The	  secondary	  swab	  
cups	  are	   installed	  as	  backup	  to	   the	  primary	  swab	  cups.	  The	  secondary	  swab	  cups	  also	   improve	  the	  
sealing	  capacity	  between	  the	  cups.	  
	  	  
Advancement	  of	  P&A	  operations	  by	  utilizing	  new	  PWT	  concept	  from	  Archer	   	  
	   	  
74	  	   	   	  
	   	  
	  
10.2.7 Flow	  by-­‐pass	  system	  	  
	  
The	   flow	   by-­‐pass	   system	   is	   designed	   to	   be	   able	   to	   determine	   the	   flow	   path	   for	   the	   different	  
applications	  of	  the	  PWT	  operation.	  While	  tripping	  in	  the	  well	   it	   is	  desirable	  to	  circulate	  through	  the	  
by	  pass	  system	  in	  the	  tool	  to	  avoid	  surge	  and	  swab	  effects	  due	  to	  the	  swab	  cups.	  The	  by-­‐pass	  system	  
allows	  for	  higher	  tripping	  speed	  and	  contributes	  to	  higher	  circulation	  rates	  to	  lift	  debris	  if	  it	  starts	  to	  
pack	  off	  in	  the	  well	  above	  the	  PWT	  tool	  during	  washing.	  
	  
10.3 Benefits	  with	  the	  new	  PWT	  technique	  
	  
In	  addition	  to	  the	  benefits	  described	  above,	  the	  new	  PWT	  technique	  introduces	  two	  unique	  benefits	  
that	  separate	  this	  technique	  from	  the	  previous	  PWT	  method.	  	  
	  
10.3.1 Traditional	  squeeze	  avoided	  
	  
As	   described	   in	   Ch.8	   the	   1	   trip	   and	   3	   trip	   PWT	   methods	   are	   dependent	   on	   the	   cement	   squeeze	  
method	  to	  set	   the	  plug.	  This	   implies	  that	  after	   the	  plug	   is	   in	  place,	   the	  open-­‐ended	  work	  string,	  or	  
cement	  stinger,	  must	  be	  kept	  in	  the	  hole	  to	  maintain	  the	  pressure	  until	  the	  cement	  is	  sufficiently	  set.	  
Based	  on	  history	  from	  past	  cement	  jobs	  it	  can	  be	  assumed	  that	  the	  squeeze	  pressure	  must	  be	  held	  
for	  an	  average	  of	  16-­‐24	  hours	  depending	  on	  the	  cement	  design	  [32].	  
	  
By	  applying	  the	  new	  PWT	  technique,	  cement	  is	  forced	  into	  the	  annular	  space	  through	  the	  sealed	  area	  
between	  the	  swab	  cups.	  Cement	  is	  placed	  from	  bottom	  and	  up	  to	  completely	  fill	  up	  the	  annulus	  and	  
the	  well.	  Excess	  cement	  is	  then	  placed	  in	  the	  well	  to	  about	  165	  ft.	  above	  the	  upper	  perforations	  to	  
ensure	  sufficient	  sealing	  properties	  of	  the	  cement	  plug.	  When	  this	  operation	  is	  done	  and	  cement	  is	  in	  
place,	  the	  PWT	  tool	  can	  immediately	  be	  pulled	  out	  of	  the	  hole	  allowing	  the	  rig	  to	  be	  ready	  for	  next	  
operation.	   This	   implies	   that	   the	   need	   for	   squeeze	   cementing	   is	   eliminated	   for	   the	   new	   PWT	  
technique.	  By	  eliminating	  squeeze	  cementing,	  the	  time	  spent	  down	  hole	  to	  hold	  the	  squeeze	  is	  also	  
eliminated.	  This	  implies	  a	  potential	  timesaving	  of	  16-­‐24	  hours	  by	  applying	  the	  new	  PWT	  technique.	  
	  
10.3.2 Ensure	  cement	  throughout	  the	  annular	  
	  
Another	  benefit	  of	  the	  new	  PWT	  technique	  is	  the	  cement	  placement	  design.	  Since	  cement	  is	  placed	  
through	  the	  isolated	  area	  between	  the	  swab	  cups,	  cement	  is	  forced	  through	  every	  single	  perforation	  
hole	  and	  into	  the	  annular	  space.	  By	  doing	  this	  cement	  is	  ensured	  behind	  every	  single	  perforation	  and	  
thereby	   the	   annulus	   is	  more	   efficiently	   filled	   up	   from	   bottom	   and	   up.	   This	   technique	   reduces	   the	  
possibility	  of	  channeling	  and	  spots	  of	  fluid	  embedded	  in	  the	  cemented	  interval.	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10.4 Challenges	  and	  key	  performance	  factors	  with	  PWT	  operations	  
10.4.1 Downhole	  conditions	  and	  annular	  content	  
	  
In	   the	   P&A	   planning	   and	   execution	   phase	   it	   is	   important	   with	   extensive	   understanding	   of	   the	  
downhole	   conditions.	   The	   downhole	   conditions	   are	   evaluated	   through	   logging	   operations	   as	  
described	  in	  sect.	  6.5.	  	  
	  
For	  P&A	  operations	   the	  well	   should	  be	   re-­‐logged	  prior	   to	   the	  operation	   rather	   than	   looking	  at	  old	  
logs	   due	   to	   the	   potential	   of	   changes	   in	   the	   wellbore	   over	   time.	   The	   evaluation	   of	   the	   logs	   will	  
determine	  what	  P&A	  method	  that	  will	  be	  the	  best	  for	  the	  respective	  well.	  	  
	  
An	  essential	   factor	   to	  determine	   the	  applicable	  P&A	  method	   is	   the	  annular	   sealing	   in	   the	  plugging	  
area.	   If	  the	  annular	  sealing	  is	  verified	  and	  accepted	  as	  a	  competent	  barrier,	  a	  balanced	  plug	  can	  be	  
set	   inside	  the	  cased	  hole.	   If	   the	  annular	  sealing	   is	   insufficient	  the	  options	  are	  section	  milling	  or	  the	  
PWT	  method.	  If	  significant	  amounts	  of	  cement	  are	  present	  in	  the	  annulus,	  efficient	  PWT	  washing	  can	  
be	   challenging,	   and	   section	   milling	   might	   be	   the	   best	   option.	   On	   the	   other	   hand,	   if	   the	   annulus	  
contains	  old	  fractured	  cement	  and	  fluid,	  the	  PWT	  method	  applies.	  For	  the	  PWT	  method,	  the	  annular	  
content	  must	  be	  known	  and	  evaluated	  to	  ensure	  the	  content	  allows	  efficient	  washing	  and	  to	  design	  a	  
wash	  fluid	  with	  correct	  properties.	  	  
	  
10.4.2 Washing	  and	  displacement	  
	  
For	  a	  successful	  PWT	  operation	  it	   is	  essential	  with	  a	  completely	  clean	  annulus	  as	  a	  result	  of	  a	  good	  
washing	   and	   hole-­‐cleaning	   job.	   A	   proper	   washing	   job	   will	   depend	   on	   good	   interpretation	   of	   the	  
annular	   content	   from	   the	   logs,	   proper	   washing	   fluid	   properties	   and	   good	  monitoring	   of	   pressure	  
decrease.	  However,	   there	   are	   uncertainties	   related	   to	   the	  washing	   and	   one	   cannot	   be	   completely	  
sure	  of	  a	  clean	  annulus.	  A	  successful	  washing	  job	  is	  based	  on	  the	  assumption	  that	  pressure	  reduction	  
from	  the	  flow	  trough	  the	  annulus	  and	  clean	  returns	  indicate	  a	  clean	  annulus.	  	  
	  
The	   PWT	  operation	   is	   also	   dependent	   on	   the	   displacement	   of	  washfluid	   by	   spacer	   fluid	   as	  well	   as	  
displacement	   of	   the	   spacer	   fluid	   by	   cement	   slurry.	   To	   avoid	   contamination	   of	   the	   cement	   all	   void	  
spaces	   in	   the	   annulus	   and	   in	   the	   well	   must	   be	   completely	   displaced.	   If	   the	   displacement	   is	  
insufficient,	  fluids	  can	  create	  void	  spaces	  and	  channels	  in	  the	  cement	  leading	  to	  potential	  leakages.	  	  
	  
10.4.3 Contamination	  of	  cement	  
	  
As	   the	   cement	   is	   pumped	   to	   displace	   the	   spacer	   it	   is	   expected	   a	   certain	   amount	   of	  mixing	   in	   the	  
interface.	  As	  cement	  is	  mixed	  with	  spacer	  fluid	  the	  isolation	  properties	  of	  the	  cement	  is	  affected.	  The	  
cement	   should	   therefore	   be	   designed	   with	   optimal	   additives	   to	   maintain	   long-­‐term	   isolation.	  
Amongst	   the	   additives	   there	   should	   be	   expanding	   agents	   to	   avoid	   bulk	   shrinkage	   and	   fibers	   to	  
increase	  the	  tensile	  strength	  of	  the	  cement.	  
	  
10.4.4 Possibly	  spots	  of	  fluid	  embedded	  in	  the	  cement	  interval	  
	  
Spots	   of	   fluid	   embedded	   in	   the	   cement	   are	   a	   general	   challenge	   when	   performing	   cement	   jobs.	  
Cement	  must	   therefore	  be	  designed	  with	  optimal	   rheology	   to	   completely	  displace	   the	   spacer	   fluid	  
and	  ensure	  minimum	  mixing	  of	  the	  wellfluids.	  Also	  it	  is	  essential	  for	  a	  good	  cement	  job	  to	  pump	  the	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correct	  amount	  of	  cement	  to	  set	  the	  plug.	  As	  for	  the	  PWT	  operation	  the	  amount	  of	  cement	  must	  be	  
calculated	   to	   make	   sure	   the	   spacer	   fluid	   is	   completely	   displaced	   including	  mud	   pockets	   and	   void	  
spaces.	  For	  the	  PWT	  cementing	  a	  slightly	   larger	  volume	  of	  cement	   is	  preferred	  to	  ensure	  complete	  
displacement	  and	  avoid	  contamination.	  
	  
10.4.5 Not	  able	  to	  enter	  with	  PWT	  due	  to	  obstacles	  in	  the	  well	  
	  
As	  mentioned	  in	  sect.	  8.2	  issues	  regarding	  ID	  and	  OD	  of	  the	  wellbore	  and	  the	  equipment	  going	  in	  and	  
out	  is	  a	  great	  challenge	  in	  well	  operations.	  Often	  the	  margins	  are	  very	  small.	  If	  for	  some	  reason	  the	  
well	  trajectory	  is	  deformed	  over	  time	  and	  the	  ID	  is	  less	  than	  it	  was	  originally,	  or	  some	  other	  obstacles	  
has	  developed	  in	  the	  well,	  the	  tool	  might	  not	  be	  able	  to	  enter.	  Fig.	  	  10.6	  illustrates	  deformed	  casings	  
in	  a	  well.	  In	  the	  planning	  phase,	  uncertainties	  regarding	  the	  well	  ID	  should	  be	  eliminated	  by	  running	  
logging	   tools.	   Interpretation	   of	   the	   logs	   will	   reveal	   changes	   in	   the	   wellbore	   and	   status	   of	   the	   ID.	  
However,	  this	   is	  regarded	  as	  a	  general	  challenge	  in	  the	  oil	  business	  and	  not	  a	  specific	  challenge	  for	  
the	  PWT	  tool.	  
	  
	   	  
Figure	  10.6:	  Illustration	  of	  deformed	  casing	  in	  the	  well.	  [33]	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10.4.6 Possibly	  poorly	  or	  non-­‐	  centralized	  casing	  
	  
A	   non-­‐centralized	   casing	   is	   illustrated	   in	   Fig.	   10.7.	   Non-­‐centralized	   casings	   could	   bring	   trouble	   to	  
performing	   the	   PWT	   operation.	  Washing	   as	  well	   as	   placement	   of	   cement	  would	   be	   difficult	   if	   the	  
casing	  is	  leaning	  towards	  the	  formation	  on	  the	  low	  side.	  The	  annular	  space	  would	  then	  be	  larger	  on	  
the	  outer	  side,	  and	  narrow	  on	  the	  low	  side.	  The	  annulus	  might	  not	  allow	  sufficient	  washing	  and	  could	  
cause	   trouble	   for	   cement	   placement.	   Depending	   on	   the	   formation	   type	   it	   could	   result	   in	   an	  
insufficient	  barrier	   in	   the	  wellbore.	  Section	  milling	  would	  probably	  be	  a	  better	  alternative	   in	  a	  well	  
with	  non-­‐centralized	  casing,	  to	  make	  sure	  the	  casing	  and	  cement	  is	  removed	  in	  order	  for	  the	  cement	  
plug	  to	  cover	  the	  wellbore	  completely	  as	  a	  rock-­‐to-­‐rock	  barrier.	  
	  
	  
Figure	  10.7:	  Illustration	  of	  a	  non-­‐centralized	  casing	  seen	  from	  above.	  
	  
10.4.7 Deviated	  wells	  
	  
PWT	   operations	   in	   highly	   deviated	   wells	   may	   introduce	   some	   challenges	   compared	   to	   straight	  
vertical	  wells.	  In	  a	  deviated	  wellbore	  the	  tool	  will	  rest	  on	  its	  lower	  side	  towards	  the	  lower	  casing	  wall.	  
The	  distance	  from	  the	  TCP	  gun	  and	  PWT	  tool	  will	  therefore	  be	  less	  on	  the	  low	  side	  than	  on	  the	  high	  
side.	  This	  distance	  will	  affect	  the	  perforations	  and	  also	  the	  washing	  of	  the	  annular	  space.	  Since	  the	  
perforation	  gun	  distance	  to	  the	   inner	  casing	  wall	   is	  small	  on	  the	   lower	  side,	   these	  perforations	  will	  
generate	  larger	  holes	  than	  on	  the	  upper	  side.	  However,	  that	  is	  not	  a	  disadvantage	  in	  this	  case.	  Over	  
time	   the	  solid	  particles	  and	  barite	   in	   the	  annulus	  will	   settle.	  These	  particles	  will	   then	  settle	  on	   the	  
lower	  side	  due	  to	  gravity.	  It	  is	  therefore	  a	  benefit	  for	  efficient	  washing	  and	  annular	  cleaning	  that	  the	  
perforation	  holes	  are	  larger	  on	  the	  lower	  side	  and	  will	  contribute	  to	  easier	  passage	  of	  solid	  particles.	  
On	  the	  upper	  side	  there	  will	  not	  be	  as	  much	  settled	  particles	  and	  therefore	  the	  slightly	  smaller	  holes	  
would	  be	  sufficient	  to	  circulate	  out	  the	  dirt.	  	  
	  
10.4.8 Perforated	  pipe	  is	  weakened	  
	  
As	   mentioned	   in	   sect.	   8.2.1.1,	   the	   casing	   strength	   will	   be	   reduced	   when	   perforated.	   In	   the	   PWT	  
operation	   the	   diagonal	   path	   of	   the	   perforations	   will	   make	   the	   reduction	   small,	   and	   it	   its	   not	  
considered	   a	  big	   problem.	   The	   cement	  placed	   in	   the	  well	   and	   annulus	  will	   support	   the	   casing	   and	  
protect	   it	   against	   corrosion	   and	   stresses	   from	   the	   formation.	  However,	   the	   perforated	   casing	  may	  
posses	   another	   threat.	   	   The	   perforation	   holes	   create	   flow	   paths	   from	   the	   reservoir	   and	   into	   the	  
	   Cement Well 
Annular	  cement Formation 
	   Non-­‐	  centralized	  	  casing 
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wellbore	   if	   they	   are	   not	   completely	   sealed	   off	   by	   cement.	   It	   is	   therefore	   very	   important	   that	   the	  
cement	  job	  is	  good	  and	  that	  the	  cement	  do	  not	  get	  channels	  nor	  void	  spaces	  that	  can	  lead	  reservoir	  
fluids	  through	  the	  perforated	  holes	  and	  into	  the	  wellbore.	  In	  addition	  there	  will	  be	  placed	  some	  100	  
ft.	   (ca.	   30,5m)	  of	   excess	   cement	   above	   the	  perforations	   inside	   the	   casing	   that	  will	   further	  prevent	  
leakages	  into	  the	  wellbore.	  
	  
10.4.9 Multiple	  casing	  strings	  
	  
To	  perform	  PWT	  operations	  in	  wellsections	  with	  multiple	  casing	  strings	  is	  a	  debated	  topic	  associated	  
with	  several	  uncertainties.	  	  
	  
First	   this	  well	  section	  must	  be	   logged	  to	  evaluate	  the	  multiple	  annulars	  and	  determine	  the	  annular	  
content.	  Technology	  currently	   in	  use	  only	  allows	  for	  cement	   logging	  behind	  one	  single	  tubular.	  The	  
next	  challenge	  would	  be	  the	  perforations.	  The	  perforation	  charges	  could	  most	   likely	  be	  adjusted	  to	  
perforate	   through	  multiple	   casings.	  However,	   it	  would	   still	   be	   uncertainties	   related	   to	   the	   annular	  
content	  that	  would	  affect	  the	  perforations.	  If	  solid	  cement	  is	  present	  in	  the	  annulus	  the	  perforations	  
might	   not	   get	   through	   to	   penetrate	   the	   outer	   casing.	   Also	   for	   the	   washing	   sequence	   there	   are	  
uncertainties	   regarding	  where	   exactly	   the	  washing	  will	   take	  place.	  Depending	  on	   the	  perforations,	  
and	  the	  annular	  content,	  the	  washing	  might	  happen	  behind	  the	  first	  casing	  wall,	  behind	  the	  second	  
wall	  or	  both.	  Ideally,	  efficient	  washing	  must	  be	  performed	  in	  all	  annulars	  to	  be	  able	  to	  place	  a	  good	  
cement	  plug	  after	  washing.	  Also	   the	  cement	  part	  of	   the	  operation	  would	  be	  depending	  on	  a	  clean	  
annulus	  completely	  displaced	  by	  spacer	  fluid.	  	  
	  
With	  that	  being	  said,	  technology	  is	  continuously	  moving	  forward	  and	  multiple	  casing	  strings	  might	  be	  
an	  application	  for	  the	  PWT	  tool	  in	  the	  near	  future.	  
	  
10.5 New	  applications	  for	  PWT	  operations	  
	  
To	   maintain	   well	   integrity	   and	   continue	   production	   or	   development	   of	   an	   old	   well,	   the	   annular	  
cement	  must	  be	  verified	  and	  approved	  as	  described	   in	  sect.	  6.5.	  Not	  only	  prior	   to	  P&A	  operations,	  
but	  simply	  to	  verify	   the	   integrity	  of	   the	  well.	   In	  some	  cases	  the	  annular	  cement	   is	  bad	  conditioned	  
and	  interpretation	  of	  the	  logs	  may	  detect	  sections	  with	  cracks	  and	  fractured	  cement.	  This	  is	  a	  severe	  
problem	  that	  needs	  to	  be	  fixed	  to	  maintain	  the	  well	  operation.	  	  
	  
Recently	   it	  was	   suggested	   that	   the	   PWT	  method	   could	   be	   used	   for	   this	   purpose.	   The	   idea	  was	   to	  
perforate	  the	  casing	  in	  the	  well	  section	  with	  bad	  annular	  cement.	  Then	  place	  the	  swab	  cups	  over	  the	  
perforations	  and	  squeeze	  cement	   into	  this	  area.	  The	  cement	  would	  then	  be	  circulated	  through	  the	  
perforations	  and	  fill	  in	  the	  void	  spaces	  and	  cracks	  of	  the	  cement	  to	  complete	  a	  good	  annular	  sealing.	  
However,	  this	  application	  needs	  comprehensive	  research	  and	  testing	  before	  it	  can	  be	  applied.	  
	  
Another	  potential	  application	  area	  for	  the	  PWT	  tool	  is	  running	  the	  PWT	  tool	  on	  coil	  tubing.	  If	  this	  is	  
enabled	  it	  would	  be	  a	  big	  step	  in	  the	  direction	  of	  rigless	  P&A.	  Rigless	  P&A	  will	  contribute	  to	  less	  rig	  
shortage	  and	  a	  considerable	  decreased	  scope	  and	  cost	  of	  todays	  P&A	  operations.	  However,	  there	  are	  
several	  challenges	  that	  need	  to	  be	  sorted	  out	  in	  order	  to	  make	  this	  possible.	  	  
	  
The	   PWT	   concept	   has	   advanced	   significantly	   with	   the	   introduction	   of	   the	   new	   PWT	   technique	  
compared	  to	  the	  initial	  PWT	  3	  trip	  method.	  Further	  work	  on	  the	  PWT	  concept	  might	  open	  for	  further	  
development	  of	  the	  PWT	  concept	  and	  expand	  the	  PWT	  applications	  in	  the	  future.	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11 Conclusion	  
	  
P&A	  operations	   are	   time	   consuming	  and	   costly	   for	   the	  E&P	   companies.	  However,	   permanent	  P&A	  
must	  be	  performed	  on	  every	  drilled	  well	  all	  over	  the	  world.	  On	  the	  NCS	  several	  fields	  are	  approaching	  
the	  end	  of	  production	  and	  several	  thousand	  wells	  will	  be	  permanently	  plugged	  within	  the	  next	  5-­‐25	  
years	  [34].	  	  
	  
To	   save	   valuable	   rig	   time	   and	   reduce	   the	   cost	   of	   P&A	   operations,	   new	  methods	   and	   technologies	  
have	  been	  developed,	  one	  of	   them	  being	   the	  PWT	  tool.	  The	  PWT	  tool	  has	  a	  potential	   in	  providing	  
more	  efficient	  P&A	  operations	  and	  might	  be	  a	  solution	  for	  the	  upcoming	  wave	  of	  P&A	  work.	  
	  
The	  main	  conclusions	  from	  this	  work	  can	  be	  summarized	  as	  follows:	  
	   -­‐ The	  main	  overall	   challenge	   regarding	  P&A	   is	   to	   reduce	   cost	   by	  doing	  P&A	  more	   efficiently	  
with	  a	  minimum	  amount	  of	  rig	  time,	  without	  compromising	  the	  quality.	  The	  P&A	  operation	  
must	   be	   performed	   right	   the	   first	   time	   to	   avoid	   remedial	   costs	   from	  well	   re	   entry	   due	   to	  
failed	  barriers.	  
	   -­‐ The	   conventional	   methods	   of	   P&A	   includes	   section	   milling	   which	   is	   time	   consuming	   and	  
possess	   several	   challenges	   and	   uncertainties.	   Section	  milling	   is	   regarded	   as	   an	   undesirable	  
operation	  for	  the	  E&P	  companies.	  	  
	   -­‐ PWT	  method	   is	   applicable	   if	   free	   pipe	   is	   available	   at	   an	   acceptable	   plugging	   depth.	   If	   free	  
pipe	  is	  not	  available	  and	  annular	  sealing	  is	  insufficient,	  section	  milling	  must	  be	  performed	  to	  
establish	  a	  permanent	  barrier.	  
	   -­‐ PWT	  set	  plugs	   can	  be	  properly	  verified	  and	   tested	  by	  drilling	   through	   the	  plug	  and	   log	   the	  
annular	  cement	  in	  the	  plugged	  interval.	  As	  the	  plug	  is	  re-­‐cemented	  the	  plug	  integrity	  can	  be	  
pressure	  tested,	  load	  tested	  and	  tagged.	  Section	  milling	  deployed	  plugs	  cannot	  be	  tested	  and	  
verified	  the	  same	  way.	  
	   -­‐ The	   PWT	   methods	   introduce	   an	   efficient	   solution	   to	   place	   a	   rock-­‐to-­‐rock	   cross	   sectional	  
cement	  barrier	  without	  removing	  the	  casing.	  The	  PWT	  method	  eliminates	  section	  milling	  and	  
the	  challenges	  and	  uncertenties	   related	   to	  section	  milling	  operations.	  Compared	  to	  section	  
milling,	  considerable	  timesavings	  are	  also	  achieved	  especially	  by	  the	  1	  trip	  PWT	  method	  and	  
the	  new	  PWT	  technique.	  With	  the	  amount	  of	  wells	  that	  are	  to	  be	  plugged	  the	  coming	  years,	  
and	   the	   limited	   availability	   of	   rigs,	   saving	   time	   on	   P&A	   operations	   are	   crucial	   for	   the	   E&P	  
companies.	  
	   -­‐ The	  new	   technique	   for	   PWT	  operations	   is	   yet	   to	  be	   field	  proven.	  As	   this	   technique	   is	   field	  
proven,	  given	  that	  good	  results	  are	  obtained	  and	  verification	  of	  the	  plugging	  operations	  are	  
achieved,	  the	  new	  PWT	  technique	  has	  great	  potential.	  According	  to	  the	  case	  study	   in	  Ch.9,	  
the	  estimated	  operational	  time	  to	  place	  two	  Miocene	  plugs	  in	  an	  Ekofisk	  well	  can	  be	  reduced	  
by	  70%	  by	  applying	  the	  new	  PWT	  technique.	  	  
	   -­‐ The	   new	   PWT	   technique	   introduces	   an	   efficient	   cement	   placement	   design	   through	   outlet	  
ports	   of	   the	   high	   pressure	   washer,	   between	   the	   swab	   cups.	   The	   swab	   cups	   can	   handle	  
pressures	  up	  to	  5000	  psi	  (345	  bar)	  which	  will	  provide	  a	  squeeze	  pressure	  to	  sufficiently	  force	  
cement	   into	   the	   annular	   space	   and	   fill	   it	   completely.	   This	   cement	   placement	   design	  
	  	  
Advancement	  of	  P&A	  operations	  by	  utilizing	  new	  PWT	  concept	  from	  Archer	   	  
	   	  
80	  	   	   	  
	   	  
eliminates	  the	  time	  spent	  on	  traditional	  squeezing.	  Hence,	  significantly	  shorter	  time	  is	  spent	  
on	  the	  plugging	  operation.	  
	   -­‐ As	  it	  gets	  field	  proven,	  the	  new	  PWT	  technique	  is	  recommended	  due	  to	  the	  efficiency,	  plug	  
quality	  and	  timesavings	  provided	  by	  this	  method.	  	  
	   -­‐ Multiple	  casing	  strings	  might	  be	  applicable	   for	   the	  PWT	  method	   in	  the	  future	   if	   technology	  
moves	  on	  and	  logging	  through	  multiple	  casings	  is	  made	  possible.	  
	   -­‐ For	  further	  development,	  the	  PWT	  method	  should	  be	  adapted	  for	  deployment	  on	  coil	  tubing	  
as	  this	  could	  open	  for	  rigless	  P&A	  and	  even	  wider	  industry	  appreciation.	  
	   -­‐ Future	   field	   experience	   and	   approval	   of	   the	   PWT	  method	  will	   potentially	   open	   for	   further	  
development	  of	  the	  equipment	  and	  the	  method	  and	  expand	  the	  PWT	  applications.	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